

പതിനാലാം കേരള നിയമസഭ
പതിനാറാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നമിടാത്ത ചോദ്യം നം.1175

31.10.2019 ൽ മറുപടിക്ക്

ദേശീയപാതയുടെ വികസനത്തിനായുള്ള സ്ഥലമേറ്റെടുക്കൽ നടപടികൾ

ചോദ്യം

മറുപടി

ശ്രീ.റോഷി അഗസ്റ്റിൻ
,, പി.ജെ.ജോസഫ്
,, മോൻസ് ജോസഫ്
,, സി.എഫ്.തോമസ്

ശ്രീ.ജി.സുധാകരൻ
(പൊതുമരാമത്തും രജിസ്ട്രേഷനും
വകുപ്പു മന്ത്രി)

(എ) ദേശീയപാതയുടെ വികസനത്തിനായി ഇനിയും സ്ഥലമേറ്റെടുക്കൽ നടപടികൾ പൂർത്തീകരിക്കാനുള്ളത് ഏതെല്ലാം ജില്ലകളിലാണ്; ഇവിടങ്ങളിൽ 3 എ വിജ്ഞാപനം പുറപ്പെടുവിക്കാനുള്ള നടപടികൾ എത്രത്തോളമായെന്നറിയിക്കാമോ;


(എ) ദേശീയപാതയുടെ വികസനത്തിനായി സ്ഥലമേറ്റെടുക്കൽ നടപടികൾ പൂർത്തീകരിക്കാനുള്ള ജില്ലകളും ആയതിന്റെ 3 എ വിജ്ഞാപനം പുറപ്പെടുവിക്കാനുള്ള നടപടികളുടെ നിലവിലെ സ്ഥിതിയും അനുബന്ധമായി ചേർക്കുന്നു.

(ബി) സർവ്വേ പൂർത്തിയാക്കിയ സ്ഥലങ്ങളിൽ എന്തെങ്കിലും കല്ലുകൾ സ്ഥാപിക്കാൻ കഴിയും; അവിടങ്ങളിലെ ഗുണഭോക്താക്കളുടെ നഷ്ടപരിഹാരം വിതരണം ചെയ്തിട്ടുണ്ടോ; ആയത് എന്തെങ്കിലും വിതരണം ചെയ്യാൻ കഴിയും എന്നറിയിക്കാമോ;

(ബി) അതിർത്തി കല്ലുകൾ ഇടുന്ന പ്രവൃത്തി പൂർത്തീകരിച്ചിട്ടുണ്ട്. CALA യിൽ നിന്നും നിർദ്ദേശം ലഭിച്ചതനുസരിച്ച് കാസർഗോഡ്, കണ്ണൂർ കോഴിക്കോട്, മലപ്പുറം എന്നീ ജില്ലകളിൽ അർഹരായവർക്ക് നഷ്ടപരിഹാരം നൽകി വരുന്നു.

(സി) ചേർത്തല-കഴക്കൂട്ടം ദേശീയപാതയിൽ സർവ്വേ നടപടികൾ പൂർത്തീകരിച്ചിട്ടുണ്ടോ; എത്ര റീച്ചുകളായാണ് പണി നടത്തുവാൻ ഉദ്ദേശിക്കുന്നത് എന്നറിയിക്കാമോ; ഈ പാതയുടെ ടെണ്ടർ നടപടികൾ എന്ന് ആരംഭിക്കും എന്ന് വ്യക്തമാക്കാമോ?

(സി) ചേർത്തല - കഴക്കൂട്ടം ദേശീയപാതയിൽ സർവ്വേ നടപടികൾ പൂർത്തിയാക്കി അതിർത്തി കല്ലുകൾ സ്ഥാപിച്ചിട്ടുണ്ട്. ചേർത്തല - കഴക്കൂട്ടം വരെയുള്ള ദേശീയപാതാ വികസന പ്രവൃത്തികൾ 5 പാക്കേജുകളായി നടത്തുവാനാണ് ഉദ്ദേശിക്കുന്നത്. നിലവിൽ സ്ഥലമേറ്റെടുക്കൽ നടപടികൾ പൂർത്തിയാക്കാൻ മാത്രമേ ടെണ്ടർ നടപടികളിലേക്ക് കടക്കാനാവൂ.


സെക്ഷൻ ഓഫീസർ

ദേശീയ ഹൈവേ അതോറിറ്റി
National Highways Authority of India
Regional Office - Kerala

Project-wise LA Details for the month of September 2019

Sl. No.	PIU Name	Project	NH No.	Length (in km)	NHDP/ Bharatma In	Date of Award	Total Land required (in Hec)	Land already in Possession	Total additional land to be acquired (Hec)	Cumulative progress upto September 2019				Pending LA works (in Hec)				% of Total Land in Possession	length available for road development upto September 2019						
										3A (Hec)	3D (Hec)	3E (Hec)	Possession (Hec)	3A (Hec)	3D (Hec)	3E (Hec)	Possession (Hec)								
8	9	10	11	12	13	14	15	16	17	18	19	20													
Kerala													2653.065	1476.551	1176.514	1007.334	802.104	157.342	114.388	169.180	374.410	1019.172	1062.126	59.97%	
1	Kannur	Phase II Section I Bidding of 30.4 km Bharatma Bypass, Pottappuzha, Kottayam - KM 22.210 to KM 52.610 - 30.4 km.		39.000			175.5000	139.8416	35.6584	35.6584	35.6584	21.5515	11.5254	0.0000	0.0000	14.1068	24.1330	86.25%	3D proposal for 2.2789 Ha and 0.336 Ha is published vide S.O. 748(E) dt. 04.07.2019						
2		Phase II Section II Bidding of 47.268 km Bharatma Bypass, Pottappuzha, Kottayam - KM 52.610 to KM 99.878 - 47.268 km.		47.268			167.7000	126.9257	40.7803	40.7803	40.7803	19.2103	12.2672	0.0000	0.0000	21.5700	28.5133	83.00%	3D proposal for 0.9334 Ha and 0.5534 Ha is published vide S.O. 748(E) dt. 05.02.2019						
3		Phase II Section 3 Bidding of 10.780 km Bharatma Bypass, Pottappuzha, Kottayam - KM 99.878 to KM 110.658 - 10.780 km.		10.780		18.04.2018	3.5100	2.7576	0.7524	0.7524	0.7524	0.7524	0.7524	0.0000	0.0000	0.0000	0.0000	100.00%	Work Commenced on 13.05.2018						
4		Phase II Section 4 Bidding of 40.402 km Bharatma Bypass, Pottappuzha, Kottayam - KM 110.658 to KM 151.060 - 40.402 km.		40.402			181.8090	92.1032	89.7058	89.7058	83.9770	25.5873	15.7267	0.0000	5.7288	64.1185	73.9791	59.31%	Additional 3A for an extent of 5.6905 Ha published in e-Gazette on 25.06.2019						
5		Phase II Section 5 Bidding of 10.210 km Bharatma Bypass, Pottappuzha, Kottayam - KM 151.060 to KM 161.270 - 10.210 km.		10.210			161.7750	48.0396	113.7354	113.7354	104.5850	39.3385	35.2614	0.0000	9.1504	74.3969	78.4740	51.49%	Additional 3A for an extent of 7.5552 Ha published in e-Gazette on 25.06.2019						
6		Phase II Section 6 Bidding of 18.600 km Bharatma Bypass, Pottappuzha, Kottayam - KM 161.270 to KM 180.000 - 18.730 km.		18.600		25.10.2017	82.8046	45.7486	37.0560	37.0560	37.0560	37.0560	37.0560	0.0000	0.0000	0.0000	0.0000	100.00%	Work in Progress						
7		Phase II Section 7 Bidding of 40.800 km Bharatma Bypass, Pottappuzha, Kottayam - KM 180.000 to KM 220.800 - 40.800 km.		40.800			175.9500	67.627	108.3233	108.323	99.9986	11.9736	1.032	0.0000	8.3247	96.3497	107.2417	39.02%	3A proposal for 8.3247 published on 08.03.2019						
8		Phase II Section 8 Bidding of 2.100 km Bharatma Bypass, Pottappuzha, Kottayam - KM 220.800 to KM 222.900 - 2.100 km.		2.100			9.4500	5.1149	4.3351	4.335	4.248	1.1055	0.0000	0.0000	0.0870	3.2296	4.3351	54.13%	3A proposal for 0.0870 published on 08.03.2019. Balance 3G proposal expected to be received by 15.10.2019						
9		Phase II Section 9 Bidding of 28.400 km Bharatma Bypass, Pottappuzha, Kottayam - KM 222.900 to KM 251.300 - 28.400 km.		28.400		18.04.2018	127.8000	127.0331	0.7669	0.7669	0.7669	0.7669	0.7669	0.0000	0.0000	0.0000	0.0000	100.00%	Agreement Signed on 18.04.2018						
10		Phase II Section 10 Bidding of 53.140 km Bharatma Bypass, Pottappuzha, Kottayam - KM 251.300 to KM 304.440 - 53.140 km.		53.140			241.0000	66.0000	175.0000	172.0000	160.0000	0.0000	0.0000	3.0000	15.0000	175.0000	175.0000	27.39%	3D about 196 Ha out 211 Ha effectively done. Note: Cumulative 3A1s shown is what is						

u6

D into Bharatma Scheme from NHDP

Sl. No.	Project Name	Area (Ha)	Approved Budget (Rs. Crores)	Actual Expenditure (Rs. Crores)	Physical Progress (%)	Financial Progress (%)	Remarks								
1	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	110 0000	64 0000	36 0000	44 0000	36 0000	0 0000	0 0000	7 0000	10 0000	46 0000	46 0000	58.18%	Effectively done
2	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	453 0000	183 0000	270 0000	245 0000	146 0000	0 0000	0 0000	25 0000	124 0000	270 0000	270 0000	40.40%	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress Ernakulam District - 3A notified - Preparation of J011 and revision additional 3A2 under progress Note: Cumulative 3A1s shown is what is effectively done
3	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	170 500	123 750	46 800	25 000	25 000	0 0000	0 0000	21 800	21 800	46 800	46 8000	72.56%	Pending IA notification has been uploaded in Bhoomi 4a in portal
4	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	168 750	112 500	56 250	22 500	22 500	0 0000	0 0000	33 750	33 750	56 250	56 2500	66.67%	Direction were given to C&A and DPR consultant for submitting the required documents for Stage 1 appraisal
5	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	141 750	94 500	47 250	40 270	4 781	0 0000	0 0000	6 980	42 469	47 250	47 2500	66.67%	
6	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	143 100	115 650	27 450	27 450	0 0000	0 0000	0 0000	0 0000	27 450	27 450	27 4500	80.82%	3 C Enquiry completed
7	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	138 910	61 966	76 650	0 0000	0 0000	0 0000	0 0000	76 650	76 650	76 650	76 650	44.70%	3A Lapsed on 07.06.2019 as Competent Authority had directed RDs / PDs not to proceed with the land acquisition in respect of High-2 projects, i.e. not to proceed with 3D notifications, 3G Awards and de-notification / depositing the awarded amounts. The bids were given to C&A and DPR consultant for submitting the required documents for stage appraisal
8	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	15 24	13 740	1 4931	1 493	1 493	0 511	0 0000	0 0000	0 0000	0 9871	1 4931	90.20%	3A & 3D Notified 3C works is in progress. Work awarded to M/s RMC & VV & Co. on 25.09.2018 Agreement signed on 10.10.2018. Joint Memorandum signed on 07.04.2019. Appointed Date fixed as 05.04.2019
9	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	122 540	122 540	0 0000	0 0000	0 0000	0 0000	0 0000	0 0000	0 0000	0 0000	0 0000	100.00%	The project awarded with M/s KNR Constructions Ltd, Hyderabad and appointed date fixed on 12.06.2015 and the work is in progress. 96% Physical progress completed and New Employer work is in progress. The Toll Plaza is planned to construct without any land acquisition in order to avoid further delay
10	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	70 960	0 0000	70 960	70 960	70 960	70 960	0 0000	0 0000	0 0000	0 0000	0 0000	100.00%	The project awarded to M/s Larsen & Toubro Ltd, Mumbai and Agreement signed on 03.05.2016 & appointed date fixed on 15.06.2016. Physical Progress is 75.93%. The Authority's Engineer requested additional land required for sufficient accommodation of the service road, turning Corridor and Drains at Ch 34+700 to 35+220 and also to maintain sufficient turning radius on the RHS side at 34+709, VOP and at 34+930 Cross Road
11	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	85	160											Contract Agreement signed with the DPR Consultant M/s TPF Cretecha Eurostudius SL in JV with TPF Engineering Pvt. Ltd on 22.07.2018 (Lot-5/Package-4)
12	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	966	113											Work commenced at site on 22.06.2018. Study of alignment options under progress. Inception Report has been submitted by the Consultant and the same is under process at NHAI HQ
13	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	544	63											Contract Agreement signed with the DPR Consultant M/s STUP Consultants Pvt. Ltd on 26.07.2018 (Lot-6/Package-1)
14	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	544	63											Survey and investigation is in progress. Land details yet to be ascertained. Inception Report & OAP have been submitted by the Consultant. Study of alignment options under progress. Proposed alignment green-field yet to be formally accepted
15	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	544	126 300											Contract Agreement signed with the DPR Consultant M/s Chaitanya Consultancy Pvt Ltd (Lot-6/Package-3)
16	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	244	70 700											Survey and investigation is in progress. Land details yet to be ascertained
17	Thiruvananthapuram District - 3A notified - 146 Ha of 3D notified - Balance IA activities under progress	146	143 100	236 000											Contract Agreement signed with the DPR Consultant M/s Highway Engineering Consultant on 19.12.2019 (Lot-7/Package-4). Inception Report has been submitted by the Consultant

Handwritten signature and date:
 03/12/2019