

15 -ാം കേരള നിയമസഭ

14 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 1311

19-09-2025 - ൽ മറുപടിയ്ക്ക്

സംസ്ഥാനത്തു എൻ എച്ച് 66 ന്റെ നിർമ്മാണ കരാർ

ചോദ്യം		ഉത്തരം	
ശ്രീ. അൻവർ സാദത്ത്		ശ്രീ. പി.എ. മുഹമ്മദ് റിയാസ് (പൊതുമരാമത്ത്-വിനോദസഞ്ചാര വകുപ്പ് മന്ത്രി)	
(എ)	സംസ്ഥാനത്ത് എൻ എച്ച് 66 ന്റെ നിർമ്മാണ കരാർ ഏതൊക്കെ കമ്പനികൾക്ക്, എത്ര രൂപയ്ക്കാണ് നൽകിയത് എന്ന് വ്യക്തമാക്കാമോ;	(എ)	സംസ്ഥാനത്ത് ദേശീയപാത 66 ന്റെ വിവിധ സെക്ഷുകളിൽ ടെണ്ടർ വഴി കരാർ നൽകിയ കമ്പനികൾ, ഓരോ റീച്ചിന്റെയും നിർമ്മാണം സംബന്ധിച്ച വിശദവിവരങ്ങൾ എന്നിവ ദേശീയപാത അതോറിറ്റി സമർപ്പിച്ചത് അനുബന്ധമായി ചേർക്കുന്നു.
(ബി)	ടെൻഡർ വഴിയാണോ കരാർ നൽകിയത് എന്നും ഓരോ റീച്ചിന്റെയും എസ്റ്റിമേറ്റ് തുക എത്രയായിരുന്നുവെന്നും കരാർ പ്രകാരം ഓരോ റീച്ചും എന്നാണ് പൂർത്തിയാക്കേണ്ടത് എന്നും വ്യക്തമാക്കാമോ?	(ബി)	എ പിരിവിന്റെ അതേ മറുപടി

സെക്ഷൻ ഓഫീസർ

PROJECTS COMPLETED:

Sr. No.	Name of Project	Concessionaire	Awarded Cost (in Cr.)	Remarks
1	Edappally-Vytilla-Aroor section on NH-66	M/s. RDS CVCC (JV)	114.02	(i) Earlier, M/s. Mecon Gea (JV) was the contractor. Further, the contract was terminated. (ii) New contractor- M/s. RDS CVCC (JV) (iii) Date of commencement – 10.10.2008 (iv) Scheduled date of completion – 30.04.2010 (v) Actual date of completion – 31.01.2011 (vi) Toll commencement date at Kumbalam User Fee Plaza – 17.07.2011
2	Four laning of Kazhakkootam to Mukkola Section from Km.0+000 to Km.26+500 of NH-47 in the State of Kerala under NHDP Phase III on EPC mode	M/s KLR Constructions Ltd.	669	(i) Appointed Date 12.06.2015; (ii) PCOD issued on 23.10.2018 for 19.223 Km; (iii) The balance length 7.575 Km completed on 31.01.2020; (iv) Final completion certificate issued on 23.05.2020, w.e.f. 31.01.2020.
3	Construction of New 4-Lane Elevated Highway (2x10.5m wide twin two lane structures) including approaches & service roads connecting Kazhakuttam Junction and Technopark Junction from Km.547+080 to Km.549+801 on EPC mode	M/s RDS-CVCC JV	195	(i) Appointed Date: 05.04.2019. (ii) PCOD issued on 29.01.2023.
4	4 Laning of Thiruvananthapuram Bypass from Mukkola to Kerala / Tamil Nadu Border (Km. 26.500 to Km. 43.000) on NH-66 on EPC Mode	M/s.L&T Construction	1224	(i) Appointed Date 15.06.2016. (ii) PCC issued on 12.06.2023. (iii)CC issued on 25.07.2023.
5	Construction of 4-lane ROB near Neeleshwaram Town (Pallikara Railway Gate) from Km. 93.468 (Existing Km. 95.650) to Km. 94.248 (Existing Km. 96.450) on NH-66	M/s EKK Infrastructure Pvt Ltd	58.3	(i) Appointed Date 13.05.2018 (ii) PCC issued on 26.07.2023
6	4 laning of Thalassery-Mahe Bypass Section of NH-17(New NH-66) from Km. 170.600(Design Chainage Km.170.600) to Km. 188.000(Design Chainage Km. 189.200 on EPC Mode	M/s GHV India Pvt.Ltd EKK Infrastruct ure Pvt. Ltd. (JV)	883.98	(i) Appointed Date 04.12.2017 (ii) PCC issued on 29.02.2024(with effect from 01.03.2024)
7	Construction of six lane minor bridge at km 203.160(Paloloi palam) and major bridge(Morad) at km 204.895	M/s E5 Infrastruct Pvt. Ltd	68.55	Project completed. PCC yet to be issued. However, there is no provision to issue PCC as per CA.

Projects under Implementation

Sr. No	Name of Project	Concessionaire	Awarded Cost (BPC in case of HAM projects and Awarded cost in case of EPC Projects)	Scheduled Completion date as per CA
1.	6-laning of Thalappady to Chengala on NH-66 (Old NH-17) on HAM Mode.	M/s ULCCS Kasaragod Expressway Private Limited.	1704	15.05.2024
2.	6-laning of Chengala to Neeleshwaram on NH-66 (Old NH-17) on HAM Mode.	M/s MEIL Chengala Roadways Pvt. Ltd.	1799	11.04.2024
3.	6-laning of Neeleshwaram to Thalipparamba on NH-66 (Old NH-17) on HAM Mode.	M/s MEIL Neeleshwaram Roadways Pvt. Ltd.	2251	11.04.2024
4.	6-laning of Thalipparamba to Muzhapilangadu on NH-66 (Old NH-17) on HAM Mode.	M/s Vishwa Samudra Kannur Express way Private Limited	2038	26.05.2024
5.	6-laning of Azhiyur to Vengalam on NH-66 (Old NH-17) on HAM Mode.	M/s Azhiyur Vengalam Road Private Limited. (Indian) (Adani)	1838	26.04.2024
6.	Six laning of Existing Kozhikode Bypass (i.e. Vengalam Jn. to Ramanattukara Jn.) from km 230.400 to km 258.800 (Design Chainage) of NH-66 on HAM mode.	M/s Calicut Expressways Pvt. Ltd. (Indian) (KMC)	1710	21.02.2023
7.	Balance work of widening of 4 nos existing 2 Lane major Bridge of Six-laning of Kozhikode Bypass (Calicut Bypass) (i.e. Vengalam Jn. to Ramanattukara Jn.) section of NH-66 from Design Chainage km 230+400 to Design Chainage km 258.800 (total length 28.400 km) in the State of Kerala on EPC Mode.	M/s KMC Constructions Ltd. (Indian)	106	05.03.2026
8.	6-laning of Ramanattukara to Valanchery on NH-66 (Old NH-17) on HAM Mode.	M/s KNR Ramanattukara Infra Private Limited. (Indian)	2367	19.07.2024
9.	6-laning of Valanchery to Kappirikkad on NH-66 (Old NH-17) on HAM Mode.	M/s KNR Guruvayur Infra Private Limited. (Indian)	2140	19.07.2024
10.	4/6-laning of Kappirikkad-Thalikulam of NH-17 (New NH-66) on HAM Mode.	M/s. Kappirikkad Highways Pvt. Ltd. / Indian (Shivalaya)	1258	26.02.2025
11.	4/6-laning of Thalikulam-Kodungallur of NH-17 (New NH-66) on HAM Mode.	Kodungallur Highways Pvt. Ltd. / Indian (Shivalaya)	1420	14.03.2025

Sr. No	Name of Project	Concessionaire	Awarded Cost (BPC in case of HAM projects and Awarded cost in case of EPC Projects)	Scheduled Completion date as per CA
12.	6-laning of Kodungallur- Edapally of NH-66 (Old NH-17) on HAM mode.	M/s. Oriental Structural Engineers Pvt. Ltd.	1617	22.04.2025
13.	Construction of 6 lane Elevated Corridor along with development of existing 4 lane road at ground level from Aroor to Thuravoor Thekku section of NH 66 (from Km. 366+330 to Km.379+082 of NH-66) on EPC Mode.	M/s Ashoka Buildcon Limited ,India	1668	30.01.2026
14.	6 Laning of Thuravoor Thekku – Paravoor section of NH-66(Old NH-47) on EPC Mode.	M/s. KCC Buildcon Pvt Ltd	1118	12.09.2024
15.	6 laning of Paravoor to Kottukulangara section of NH 47(new NH 66)(Design Ch:417.00 to Design Ch:454.500) on EPC mode.	M/s. SEW Infrastructure Ltd.	1152	24.02.2025
16.	6 laning of Kottukulangara to start of Kollam bypass section of NH 47 (New NH-66) (Design Ch: 454+500 to Design Ch 486+00) on HAM mode	M/s. Vishwa Samudra Oachira Expressway	1580	08.10.2024
17.	Six Laning of Start of Kollam Bypass to Kadambattukonam of NH-66 (Old NH-47) on HAM Mode.	M/s. Kollam Highways Pvt Ltd.	1385	29.03.2025
18.	Six Laning of Kadambattukonam to Kazhakuttom of NH-66 (Old NH-47) on EPC Mode.	M/s. RDS Project Ltd	795	18.01.2025
19.	Rectification of 4 Nos. black spots/Accident Spots in Thiruvananthapuram Bypass section of NH-66 under Annual Road Safety Action Plan for 2023-24 in the State of Kerala on EPC Mode.	M/s. Cherian Varkey Construction Company Pvt Ltd	93	22.08.2025

PROJECTS COMPLETED:

Sr. No.	Name of Project	Concessionaire	Awarded Cost (in Cr.)	Remarks
1	Edappally-Vytilla-Aroor section on NH-66	M/s. RDS CVCC (JV)	114.02	(i) Earlier, M/s. Mecon Gea (JV) was the contractor. Further, the contract was terminated. (ii) New contractor- M/s. RDS CVCC (JV) (iii) Date of commencement – 10.10.2008 (iv) Scheduled date of completion – 30.04.2010 (v) Actual date of completion – 31.01.2011 (vi) Toll commencement date at Kumbalam User Fee Plaza – 17.07.2011
2	Four laning of Kazhakkootam to Mukkola Section from Km.0+000 to Km.26+500 of NH-47 in the State of Kerala under NHDP Phase III on EPC mode	M/s KLR Constructions Ltd.	669	(i) Appointed Date 12.06.2015; (ii) PCOD issued on 23.10.2018 for 19.223 Km; (iii) The balance length 7.575 Km completed on 31.01.2020; (iv) Final completion certificate issued on 23.05.2020, w.e.f. 31.01.2020.
3	Construction of New 4-Lane Elevated Highway (2x10.5m wide twin two lane structures) including approaches & service roads connecting Kazhakuttam Junction and Technopark Junction from Km.547+080 to Km.549+801 on EPC mode	M/s RDS-CVCC JV	195	(i) Appointed Date: 05.04.2019. (ii) PCOD issued on 29.01.2023.
4	4 Laning of Thiruvananthapuram Bypass from Mukkola to Kerala / Tamil Nadu Border (Km. 26.500 to Km. 43.000) on NH-66 on EPC Mode	M/s.L&T Construction	1224	(i) Appointed Date 15.06.2016. (ii) PCC issued on 12.06.2023. (iii)CC issued on 25.07.2023.
5	Construction of 4-lane ROB near Neeleshwaram Town (Pallikara Railway Gate) from Km. 93.468 (Existing Km. 95.650) to Km. 94.248 (Existing Km. 96.450) on NH-66	M/s EKK Infrastructure Pvt Ltd	58.3	(i) Appointed Date 13.05.2018 (ii) PCC issued on 26.07.2023
6	4 laning of Thalassery-Mahe Bypass Section of NH-17(New NH-66) from Km. 170.600(Design Chainage Km.170.600) to Km. 188.000(Design Chainage Km. 189.200 on EPC Mode	M/s GHV India Pvt.Ltd EKK Infrastruct ure Pvt. Ltd. (JV)	883.98	(i) Appointed Date 04.12.2017 (ii) PCC issued on 29.02.2024(with effect from 01.03.2024)
7	Construction of six lane minor bridge at km 203.160(Paloloi palam) and major bridge(Morad) at km 204.895	M/s E5 Infrastruct Pvt. Ltd	68.55	Project completed. PCC yet to be issued. However, there is no provision to issue PCC as per CA.

Projects under Implementation

Sr. No	Name of Project	Concessionaire	Awarded Cost (BPC in case of HAM projects and Awarded cost in case of EPC Projects)	Scheduled Completion date as per CA
1.	6-laning of Thalappady to Chengala on NH-66 (Old NH-17) on HAM Mode.	M/s ULCCS Kasaragod Expressway Private Limited.	1704	15.05.2024
2.	6-laning of Chengala to Neeleshwaram on NH-66 (Old NH-17) on HAM Mode.	M/s MEIL Chengala Roadways Pvt. Ltd.	1799	11.04.2024
3.	6-laning of Neeleshwaram to Thalipparamba on NH-66 (Old NH-17) on HAM Mode.	M/s MEIL Neeleshwaram Roadways Pvt. Ltd.	2251	11.04.2024
4.	6-laning of Thalipparamba to Muzhapilangadu on NH-66 (Old NH-17) on HAM Mode.	M/s Vishwa Samudra Kannur Express way Private Limited	2038	26.05.2024
5.	6-laning of Azhiyur to Vengalam on NH-66 (Old NH-17) on HAM Mode.	M/s Azhiyur Vengalam Road Private Limited. (Indian) (Adani)	1838	26.04.2024
6.	Six laning of Existing Kozhikode Bypass (i.e. Vengalam Jn. to Ramanattukara Jn.) from km 230.400 to km 258.800 (Design Chainage) of NH-66 on HAM mode.	M/s Calicut Expressways Pvt. Ltd. (Indian) (KMC)	1710	21.02.2023
7.	Balance work of widening of 4 nos existing 2 Lane major Bridge of Six-laning of Kozhikode Bypass (Calicut Bypass) (i.e. Vengalam Jn. to Ramanattukara Jn.) section of NH-66 from Design Chainage km 230+400 to Design Chainage km 258.800 (total length 28.400 km) in the State of Kerala on EPC Mode.	M/s KMC Constructions Ltd. (Indian)	106	05.03.2026
8.	6-laning of Ramanattukara to Valanchery on NH-66 (Old NH-17) on HAM Mode.	M/s KNR Ramanattukara Infra Private Limited. (Indian)	2367	19.07.2024
9.	6-laning of Valanchery to Kappirikkad on NH-66 (Old NH-17) on HAM Mode.	M/s KNR Guruvayur Infra Private Limited. (Indian)	2140	19.07.2024
10.	4/6-laning of Kappirikkad-Thalikulam of NH-17 (New NH-66) on HAM Mode.	M/s. Kappirikkad Highways Pvt. Ltd. / Indian (Shivalaya)	1258	26.02.2025
11.	4/6-laning of Thalikulam-Kodungallur of NH-17 (New NH-66) on HAM Mode.	Kodungallur Highways Pvt. Ltd. / Indian (Shivalaya)	1420	14.03.2025

Sr. No	Name of Project	Concessionaire	Awarded Cost (BPC in case of HAM projects and Awarded cost in case of EPC Projects)	Scheduled Completion date as per CA
12.	6-laning of Kodungallur- Edapally of NH-66 (Old NH-17) on HAM mode.	M/s. Oriental Structural Engineers Pvt. Ltd.	1617	22.04.2025
13.	Construction of 6 lane Elevated Corridor along with development of existing 4 lane road at ground level from Aroor to Thuravoor Thekku section of NH 66 (from Km. 366+330 to Km.379+082 of NH-66) on EPC Mode.	M/s Ashoka Buildcon Limited ,India	1668	30.01.2026
14.	6 Laning of Thuravoor Thekku – Paravoor section of NH-66(Old NH-47) on EPC Mode.	M/s. KCC Buildcon Pvt Ltd	1118	12.09.2024
15.	6 laning of Paravoor to Kottukulangara section of NH 47(new NH 66)(Design Ch:417.00 to Design Ch:454.500) on EPC mode.	M/s. SEW Infrastructure Ltd.	1152	24.02.2025
16.	6 laning of Kottukulangara to start of Kollam bypass section of NH 47 (New NH-66) (Design Ch: 454+500 to Design Ch 486+00) on HAM mode	M/s. Vishwa Samudra Oachira Expressway	1580	08.10.2024
17.	Six Laning of Start of Kollam Bypass to Kadambattukonam of NH-66 (Old NH-47) on HAM Mode.	M/s. Kollam Highways Pvt Ltd.	1385	29.03.2025
18.	Six Laning of Kadambattukonam to Kazhakuttom of NH-66 (Old NH-47) on EPC Mode.	M/s. RDS Project Ltd	795	18.01.2025
19.	Rectification of 4 Nos. black spots/Accident Spots in Thiruvananthapuram Bypass section of NH-66 under Annual Road Safety Action Plan for 2023-24 in the State of Kerala on EPC Mode.	M/s. Cherian Varkey Construction Company Pvt Ltd	93	22.08.2025