പതിനാലാം കേരള നിയമസഭ
പതിനാറാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നമിടാത്ത
ചോദ്യം നമ്പർ:6276

20.11.2019-ലെ മറുപടി

മൈലം ഗ്രാമപഞ്ചായത്തിലെ ജലവിതരണ പൈപ്പുകൾ

ചോദ്യം		മറുപടി	
ശ്രീമതി.പി. അയിഷാ പോറ്റി		കെ.കൃഷ്ണൻ കുട്ടി (ജലവിഭവ വകുപ്പുമന്ത്രി)	
(എ)	കിഫ്ബി ധനസഹായത്തോടെ കൊട്ടാരക്കര നിയോജക മണ്ഡലത്തിൽപ്പെട്ട മൈലം ഗ്രാമ പഞ്ചായത്തിൽ ജലവിതരണ പൈപ്പുകൾ സ്ഥാപിക്കുന്നതിനായി എത്ര തുകയുടെ ഭരണാനുമതിയാണ് നൽകിയിരുന്നത്; ഉത്തരവിന്റെ പകർപ്പ് ലഭ്യമാക്കുമോ;	(എ)	കിഫ്ബി 2017-18-ൽ ഉൾപ്പെടുത്തിയ പട്ടാഴി, പട്ടാഴി വടക്കേക്കര, മൈലം, തലവൂർ പഞ്ചായത്തുകളിലേക്കുള്ള ജലവിതരണ പദ്ധതി രണ്ടാം ഘട്ടത്തിന് 11.06.2018-ലെ WRD025-01-PA-01 നമ്പർ ഉത്തരവ് പ്രകാരം കിഫ്ബിയിൽ നിന്നും 60.13 കോടി രൂപയുടെ ഭരണാനുമതി നൽകിയിട്ടുണ്ട്. ഉത്തരവിന്റെ പകർപ്പ് അനുബന്ധമായി ചേർക്കുന്നു.
(ബി)	പ്രസ്തുത പ്രവൃത്തിയുടെ ടെണ്ടർ നടപടികൾ ആരംഭിച്ചത് എന്നാണ്; ടെണ്ടർ നടപടികളുടെ നിലവിലെ സ്ഥിതി എന്താണ്;	(ബി)	അഞ്ചാമത്തെ പാക്കേജിൽ ഉൾപ്പെട്ട മൈലം പഞ്ചായത്തിലേക്കുള്ള വിതരണ ശൃംഖലകൾ സ്ഥാപിക്കുന്ന പ്രവർത്തി 14.08.2019 തീയതിയിൽ സാങ്കേതിക അനുമതി നല്കി 19.08.2019 തീയതിയിൽ ടെണ്ടർ നടപടികൾ ആരംഭിച്ചു. 14.10.2019 തീയതിയിൽ പ്രസ്തുത പ്രവർത്തിയുടെ ടെക്നിക്കൽ ബിഡ് തുറക്കുകയും അനുബന്ധ പ്രീക്വാളിഫിക്കേഷൻ നടപടികൾ ഇപ്പോൾ പുരോഗമിച്ചുവരികയുമാണ്.
(സി)	പ്രസ്തുത പ്രവൃത്തി എന്നത്തേക്ക് പൂർത്തീകരിക്കാനാണ് നിലവിൽ ആലോചനയുള്ളത്; വ്യക്തമാക്കാമോ?	(സി)	പ്രസ്തുത പ്രവൃത്തി 2021 ഓടുകൂടി പൂർത്തീകരിക്കാനാണ് ലക്ഷ്യമിടുന്നത്.

സെക്ഷൻ ഓഫീസർ

PROCEEDINGS OF THE CHIEF EXECUTIVE OFFICER
KERALA INFRASTRUCTURE INVESTMENT FUND BOARD,
THIRUVANANTHAPURAM

ORDER NO : WRD025-01-PA-01 Dated 11.06.2018

Sub:-KIIFB –Project- Tranche 8- WRD025-01 : WSS to Pattazhy, Pattazhy Vadakkekkara. Mylom and Thalavoor Panchayaths in Kollam District (Phase II) - Approval and Sanction of funding – Orders Issued.

Read:- 1. G.O(Rt.) No. 966/2017/WRD dated 29.11.2017.
2. Minutes of the 7th Executive Committee Meeting of KIIFB held on 25.04.2018.

In the Budget Speech 2017-18, Government had announced "Pattazhi-Vadakkekkara-Thalavoor Drinking Water Project" under KIIFB funding and Administrative Sanction was accorded for the project, vide Government Order read above.

Accordingly, the Detailed Project Report submitted by the Kerala Water Authority (KWA) was verified and appraised for adherence to KIIFB stipulations and appraised for compliance, as per G.O(Ms)No.69/2018/Fin dated 24.02.2018. The proposed project envisages the extension of pipe lines for Water Supply System in Pattazhy, Pattazhy Vadakkekkara, Mylom and Thalavoor of Pathanapuram and Kottarakkara Taluk in Kollam district. On appraisal, the proposed project was found satisfactory in terms of all technical and financial parameters insisted upon by KIIFB.

After considering the proposal and the appraisal report, the 7th Executive Committee held on 25th April 2018 approved the project. Thus, sanction is accorded for funding the project **Tranche 8- WRD025-01 : WSS to Pattazhy, Pattazhy Vadakkekkara, Mylom and Thalavoor Panchayaths in Kollam District (Phase II)**, approved vide Government Order read above, to be implemented by the Kerala Water Authority (Special Purpose Vehicle); limiting the total outlay to **Rs. 60.13 Crore (Rupees Sixty Crore and Thirteen lakh only)** , against the proposed amount of Rs.60.60 Crore, subject to the following stipulations:

1. The tripartite agreement, as per KIIFB stipulations shall be entered into, after which Technical Sanction shall be mandatorily issued by the TS authority. The Technical sanction by competent authority is mandatory before the schedules are added to the Tripartite agreement.
2. The detailed estimate submitted shall be reviewed by the TS authority considering the applicability and correctness of items in 6 of the appended Detail Appraisal Report of KIIFB, the relevance of Cost Index and adherence of latest PRICE schedule. (Cost index applied on DSR items has been revised from 01-Oct-2017 & the applicability of the GST also needs to be considered).
3. The TS committee shall consider the optimization options mentioned in the chapter 6 of the appended Detail Appraisal Report of KIIFB before TS is given.

4. The road restoration charges shall be based on the actual demand letter by the concerned department and the estimation shall use the actual trench dimensions with no additional factor.

5. The cost provisions for work alone shall be utilized for execution of work. The savings or anticipated savings from LA,QC, demolition etc. shall not be re appropriated for meeting expenditure of work proper.

6. While entrusting the maintenance activities to the contractor, it shall be ensured that the obligation under defect liability shall be performed without any additional cost. Hence no maintenance expenditure shall be considered under original work.

7. Detailed Appraisal Report of KIIFB is appended for reference, which shall be taken into consideration by the TS Committee while according Technical Sanction to the Project.

DR. K.M. ABRAHAM
CHIEF EXECUTIVE OFFICER

To

The Secretary to Government, Water Resource Department
The Managing Director, Kerala Water Authority (KWA), Thiruvananthapuram
The Principal Secretary (Finance)
F&A Division, KIIFB
Inspection Authority, KIIFB
Stock File /Office Copy /Nodal Officer (www.kiifb.kerala.gov.in)

Forwarded / By Order

Assistant Project Manager

സെക്ഷൻ ഓഫീസർ