പതിനാറാം കേരളനിയമസഭ

രണ്ടാം സമ്മേളനം

നക്ഷത്രചിഹ്നമിട്ട ചോദ്യം നമ്പർ: 249 **29-10-2026-ൽ മറുപടിയ്ക്ക്**

കിഫ്ബി പദ്ധതിയുടെ കാലതാമസം

ചോദ്യം ഉന്നയിച്ച അംഗങ്ങൾ

ശ്രീ. വി. ജോയി

ശ്രീ. സി. കെ. ഹരീന്ദ്രൻ

ശ്രീ. കെ. യു. ജനീഷ് കുമാർ

ശ്രീ. എൻ. കെ. അക്ബർ

മറുപടി നൽകിയ മന്ത്രി

ശ്രീ. പി. കെ. ബഷീർ
(പൊതുമരാമത്ത് വകുപ്പ് മന്ത്രി)

(എ) സംസ്ഥാനത്തെ പൊതുമരാമത്ത് വകുപ്പിന്റെ കീഴിലുള്ള കിഫ്ബി പദ്ധതികൾ ഉൾപ്പെടെയുള്ള വൻകിട നിർമ്മാണ പ്രവർത്തനങ്ങൾ കഴിഞ്ഞ അഞ്ച് മാസമായി മന്ദഗതിയിലാണെന്ന ആക്ഷേപം ശ്രദ്ധയിൽപ്പെട്ടിട്ടുണ്ടോ;

മറുപടി: (എ) പുതിയ സർക്കാർ ഏറ്റെടുത്ത പദ്ധതികൾ റെക്കോർഡ് വേഗതയിൽ മുന്നോട്ട് നീങ്ങുന്നു. ഇതിന്റെ ഉത്തമ ഉദാഹരണമാണ് ശബരിമല വർക്കുകളുടെ പൂർത്തീകരണം. പമ്പ-ചാലക്കയം റോഡ് പൊതുമരാമത്ത് വകുപ്പ് ടെൻഡർ നൽകി അവാർഡ് ചെയ്തത് വെറും 25 ദിവസം കൊണ്ടാണ്. ചൂരൽമല റോഡ് 12 വർഷമായി പൂർത്തീകരിച്ചില്ല എന്നത് ഇതിന്റെ ഒരു ഉദാഹരണം മാത്രം. പുഞ്ചിരിമറ്റം പാലം പുതിയ ടെൻഡർ വിളിച്ചു ULCCS ഇൽ നിന്ന് മാറ്റാനുള്ള നിർദേശവും കൊടുത്തു കഴിഞ്ഞു. വയനാട് തുരങ്കപാത തടസ്സപ്പെട്ടത്, 8 ജീവനുകൾ പൊഴിഞ്ഞതിന്റെ പശ്ചാത്തലത്തിൽ ജനങ്ങളുടെ സുരക്ഷാ ഉറപ്പാക്കി മാത്രമേ പദ്ധതിയുമായി മുന്നോട്ട് പോകൂ എന്നതിനാലാണ്. ഇതിന്റെ തുടർനടപടികൾ അവസാന ഘട്ടത്തിലാണ്. ജനങ്ങളുടെ സുരക്ഷിതത്തിനാണ് സർക്കാർ കൂടുതൽ മുൻതൂക്കം നല്കുന്നത്.

(ബി) മുൻ സർക്കാർ സമയബന്ധിതമായി പൂർത്തിയാക്കാൻ ലക്ഷ്യമിട്ടിരുന്ന പദ്ധതികൾ ഇപ്പോൾ തടസ്സപ്പെട്ടിട്ടുണ്ടോ; എങ്കിൽ ആയതിന്റെ കാരണങ്ങൾ വിശദമാക്കാമോ;

മറുപടി: (എ) പുതിയ സർക്കാർ ഏറ്റെടുത്ത പദ്ധതികൾ റെക്കോർഡ് വേഗതയിൽ മുന്നോട്ട് നീങ്ങുന്നു. ഇതിന്റെ ഉത്തമ ഉദാഹരണമാണ് ശബരിമല വർക്കുകളുടെ പൂർത്തീകരണം. പമ്പ- ചാലക്കയം റോഡ് പൊതുമരാമത്ത് വകുപ്പ് ടെൻഡർ നൽകി അവാർഡ് ചെയ്തത് വെറും 25 ദിവസം കൊണ്ടാണ്. ചൂരൽമല റോഡ് 12 വർഷമായി പൂർത്തീകരിച്ചില്ല എന്നത് ഇതിന്റെ ഒരു ഉദാഹരണം മാത്രം. പുഞ്ചിരിമറ്റം പാലം പുതിയ ടെൻഡർ വിളിച്ചു ULCCS ഇൽ നിന്ന് മാറ്റാനുള്ള നിർദേശവും കൊടുത്തു കഴിഞ്ഞു. വയനാട് തുരങ്കപാത തടസ്സപ്പെട്ടത്, 8 ജീവനുകൾ പൊഴിഞ്ഞതിന്റെ പശ്ചാത്തലത്തിൽ ജനങ്ങളുടെ സുരക്ഷാ ഉറപ്പാക്കി മാത്രമേ പദ്ധതിയുമായി മുന്നോട്ട് പോകൂ എന്നതിനാലാണ്. ഇതിന്റെ തുടർനടപടികൾ അവസാന ഘ ട്ടത്തിലാണ്. ജനങ്ങളുടെ സുരക്ഷിതത്തിനാണ് സർക്കാർ കൂടുതൽ മുൻതൂക്കം നല്കുന്നത്.

(സി) പുതിയ നിർമ്മാണ പ്രവർത്തനങ്ങൾക്കായി ടെൻഡർ നടപടികൾ ആരംഭിക്കുന്നതിലും പുതിയ റോഡുകൾക്കും പാലങ്ങൾക്കും ഭരണാനുമതി നൽകുന്നതിലും ഈ സർക്കാർ എന്ത് മുന്നേറ്റമാണ് ഉണ്ടാക്കിയതെന്ന് വ്യക്തമാക്കാമോ;

<u>മറുപടി:</u> (സി) ഇതിനകം 2000 കോടിയോളം രൂപയുടെ ശബരിമല, CRIF, ബജറ്റ് പദ്ധതികൾ എന്നിവയ്ക്ക് ഭരണാനുമതി നൽകിയതിനോടൊപ്പം 30 വർഷങ്ങളായി തീരാത്ത, വയനാട് ജില്ലയെ കർണാടകവുമായി ബന്ധിപ്പിക്കുന്ന ബൈരക്കുപ്പ പാലത്തിനു ഈ, സർക്കാർ കേന്ദ്ര അനുമതിയും കർണാടക സർക്കാരിന്റെ അനുമതിയും വാങ്ങിയത് കേവലം രണ്ട് മാസം കൊണ്ടാണ്. ഭൂമി ആളുകൾ വിട്ടു നൽകുന്നതിന് സമ്മതം നൽകിയതിനാൽ പദ്ധതി ഉടനടി പൂർത്തിയാക്കും. ഇതോടെ കർണാടകയിലേക്കുള്ള യാത്രാദൂരം 40 കിലോമീറ്റർ കുറയും.

(ഡി) ബൈരക്കുപ്പ പാലം കൂടാതെ 300 പാലങ്ങളും 15000 കിലോമീറ്റർ റോഡ് ബിഎംബിസി നിലവാരത്തിലാക്കുന്നതിനുള്ള നടപടികളും സ്വീകരിക്കുന്നതിനോടൊപ്പം തന്നെ പുതുയുഗ കേരളത്തിന് ആവശ്യമായ റോഡ് ഇൻഫ്രാസ്ട്രക്ചർ ആവശ്യമായ പ്ലാനോടെ തയ്യാറാക്കുന്നതിന്, ശ്രീ ഷാജഹാൻ ഐ.എ.എസ് (റിട്ട)യുടെ നേതൃത്വത്തിൽ ഒരു കമ്മിറ്റി ഈ സർക്കാർ രൂപീകരിച്ചു. പ്രസ്തുത കമ്മിറ്റി പരിശോധനയും തുടങ്ങിക്കഴിഞ്ഞു. ബൈരക്കുപ്പ പാലം കൂടാതെ സർക്കാർ ഭരണാനുമതി നൽകിയ 2000 കോടി രൂപയുടെ പദ്ധതികളുടെ വിശദാംശങ്ങൾ **അനുബന്ധമായി** ചേർക്കുന്നു. KIIFB റിപ്പോർട്ടിൽ പറഞ്ഞ, സർക്കാർ കിഫ്ബി ക്കു നൽകിയ 24764 കോടിയിൽ ഭൂരിഭാഗവും പൊതുമരാമത്ത് വകുപ്പിന് നേരിട്ട് കിട്ടേണ്ട തുക ആയിരുന്നു. അത് തിരികെ ലഭ്യമാക്കാനുള്ള നടപടി സ്വീകരിച്ചു വരുന്നു. ഹഡ്കോ വഴി വായ്പയും ലഭ്യമാകും.

(ഡി) ഭരണമാറ്റത്തിന് ശേഷം പൊതുമരാമത്ത് വകുപ്പ് പുതിയ പദ്ധതികൾ ഒന്നും കൊണ്ടുവന്നിട്ടില്ല എന്ന വിമർശനം വിലയിരുത്തിയിട്ടുണ്ടോ; വ്യക്തമാക്കാമോ;

<u>മറുപടി:</u> (സി) ഇതിനകം 2000 കോടിയോളം രൂപയുടെ ശബരിമല, CRIF, ബജറ്റ് പദ്ധതികൾ എന്നിവയ്ക്ക് ഭരണാനുമതി നൽകിയതിനോടൊപ്പം 30 വർഷങ്ങളായി തീരാത്ത, വയനാട് ജില്ലയെ കർണാടകവുമായി ബന്ധിപ്പിക്കുന്ന ബൈരക്കുപ്പ പാലത്തിനു ഈ, സർക്കാർ കേന്ദ്ര അനുമതിയും കർണാടക സർക്കാരിന്റെ അനുമതിയും വാങ്ങിയത് കേവലം രണ്ട് മാസം കൊണ്ടാണ്. ഭൂമി ആളുകൾ വിട്ടു നൽകുന്നതിന് സമ്മതം നൽകിയതിനാൽ പദ്ധതി ഉടനടി പൂർത്തിയാക്കും. ഇതോടെ കർണാടകയിലേക്കുള്ള യാത്രാദൂരം 40 കിലോമീറ്റർ കുറയും.

(ഡി) ബൈരക്കുപ്പ പാലം കൂടാതെ 300 പാലങ്ങളും 15000 കിലോമീറ്റർ റോഡ് ബിഎംബിസി നിലവാരത്തിലാക്കുന്നതിനുള്ള നടപടികളും സ്വീകരിക്കുന്നതിനോടൊപ്പം തന്നെ പുതുയുഗ കേരളത്തിന് ആവശ്യമായ റോഡ് ഇൻഫ്രാസ്ട്രക്ചർ ആവശ്യമായ പ്ലാനോടെ തയ്യാറാക്കുന്നതിന്, ശ്രീ ഷാജഹാൻ ഐ.എ.എസ് (റിട്ട)യുടെ നേതൃത്വത്തിൽ ഒരു കമ്മിറ്റി ഈ സർക്കാർ രൂപീകരിച്ചു. പ്രസ്തുത കമ്മിറ്റി പരിശോധനയും തുടങ്ങിക്കഴിഞ്ഞു. ബൈരക്കുപ്പ പാലം കൂടാതെ സർക്കാർ ഭരണാനുമതി നൽകിയ 2000 കോടി രൂപയുടെ പദ്ധതികളുടെ വിശദാംശങ്ങൾ **അനുബന്ധമായി** ചേർക്കുന്നു. KIIFB റിപ്പോർട്ടിൽ പറഞ്ഞ, സർക്കാർ കിഫ്ബി ക്കു നൽകിയ 24764 കോടിയിൽ ഭൂരിഭാഗവും പൊതുമരാമത്ത് വകുപ്പിന് നേരിട്ട് കിട്ടേണ്ട തുക ആയിരുന്നു. അത് തിരികെ ലഭ്യമാക്കാനുള്ള നടപടി സ്വീകരിച്ചു വരുന്നു. ഹഡ്കോ വഴി വായ്പയും ലഭ്യമാകും.

(ഇ) ഏതൊക്കെ പദ്ധതികൾക്കാണ് ഇപ്പോൾ ഭരണാനുമതി നൽകിയിരിക്കുന്നതെന്ന് വിശദമാക്കാമോ?

മറുപടി: **അനുബന്ധമായി** കൊടുത്തിട്ടുണ്ട്.

സെക്ഷൻ ഓഫീസർ

Annexure 1

KIIFB APPROVED PROJECTS - WORKS READY FOR AWARD

Sl. No.	Department	Project Code	Project Name	Project Outlay (₹ Cr)	TS Amount (₹ Cr)	TPAC (₹ Cr)	APAC (₹ Cr)	District	LAC	SPV	Work Status
1	PWD	PWD001-08	Construction Pullut Parallel Bridge across Kodungallur Kayal in Thrissur District	46.31	46.31	30.74	Financial bid not opened	Thrissur	Kodungallur	KRFB	Tendered but not Awarded
2	PWD	PWD001-41	Construction of Kumbalam - Thevara Bridge in Ernakulam District	101.33	92.99	77.25	Financial bid not opened	Ernakulam	Thripunithura, Ernakulam	KRFB	Tendered but not Awarded
3	PWD	PWD001-53	Construction of Kavinmunambu Bridge in Kannur District	90.70	90.45	75.88	Agreement not executed	Kannur	Kalliasseri	KRFB	Tendered but not Awarded
4	PWD	PWD004-11	Improvements to Puthukkad - Mupliyam - Kodali Road from KM 0/000 to 18/2000 in Thrissur District	74.49	74.49	59.97	64.30	Thrissur	Puthukkadu	KRFB	LoA issued
5	PWD	PWD004-117	Improvements to Chalakkudy Anamala Road - Part TS - Construction of retaining wall at land slide locations and re-construction of an existing culvert at Pathadippalam	28.33	2.94	2.49	2.71	Thrissur	Chalakudy	KRFB	Work awarded agreement to be executed
6	PWD	PWD004-94	Chorakkala- Bavuparamba- Nanicherikkadavu- Chekkiyattukavu- Mayyil Koloam Road in Kannur District	299.33	299.33	159.76	Agreement not executed	Kannur	Taliparamba, Mattannur	KRFB	Tendered but not Awarded
7	PWD	PWD006-09	Improvements to Pattambi Amayoor Road Ch. 7/100 to 11/316 kms in Palakkad District	16.99	14.13	11.34	Financial bid not opened	Palakkad	Pattambi	KRFB	Tendered but not Awarded
8	PWD	PWD006-27	Improvements to Chathan Master Road Km. 0/000 to 8/480 in Thrissur District	9.03	29.03	27.65	Agreement not executed	Thrissur	Irinjalakuda	KRFB	Tendered but not Awarded
9	PWD	PWD013-42	Improvements to Thottilpalam Thalayad road in Kozhikkode District - 'Mullankunnu to Peruvannamuzhi' - Stretch: III-8.06 km- Part TS for a length of 1.415 Km	38.40	28.07	26.75	Agreement not executed	Kozhikode	Nadapuram	KRFB	Tendered but not Awarded
10	PWD	PWD013-47	Improvement to Chirakkal - Melattur (11.215km) & Ucharakadavu-Kanjirampara (1.060km) in Malappuram District	50.58	48.19	36.72	Tender Cancelled	Malappuram	Wandoor / Perinthalmanna	KRFB	Tendered but not Awarded
11	PWD	PWD013-51	Construction of Bridges coming under Hill Highway in Malappuram District	9.18	7.74	26.54	Tender pending Approval with Govt	Malappuram	Wandoor	KRFB	Tendered but not Awarded

Sl. No.	Department	Project Code	Project Name	Project Outlay (₹ Cr)	TS Amount (₹ Cr)	TPAC (₹ Cr)	APAC (₹ Cr)	District	LAC	SPV	Work Status
12	PWD	PWD014-14	Construction of Coastal Highway from Kodikkal to Kolavipalam in Kozhikode District	130.03	65.06	62.04	60.36	Kozhikode	Koyilandy	KRFB	Tendered but not Awarded
13	PWD	PWD014-16	Coastal Highway - Palakkode Kunnaru city stretch (ch 0/000 to 4/665) in Kannur District	96.21	35.16	32.46	26.24	Kannur	Payyannur, Azhikode	KRFB	Tendered but not Awarded
14	PWD	PWD014-19	Construction of Coastal highway from Kolavipalam to Kottakkal kadavu in Kozhikode District	57.64	29.36	28.53	27.78	Kozhikode	Koyilandy	KRFB	Tendered but not Awarded
15	PWD	PWD014-44	Coastal Highway in Kasaragod District - Construction of Valiyaparamba Bridge	59.94	59.94	50.59		Kasargod	Thrikarippur	KRFB	Tendered but bid not opened
16	PWD	PWD015-100	Construction of Alathur Parakkunam Bridge and approach road in Palakkad district	14.53	11.46	9.61	Tender pending Approval with Govt	Palakkad	Alathur	KRFB	Tendered but not Awarded
17	PWD	PWD015-101	Providing DBM and BC to Mundumuzhi Vettukad Pulikal road from Km 0/000 to 18/000 in Kondotty LAC in Malappuram District	7.99	7.63	6.41	Financial bid not opened	Malappuram	Kondotty	KRFB	Tendered but not Awarded
18	PWD	PWD015-112	IMPROVEMENTS TO CHERUKOLPUZHA - MANIYAR ROAD IN PATHANAMTHITTA DISTRICT (Stretch 1 - Cherukolpuzha - Ranni Road)	61.33	61.33	46.75	Financial bid not opened	Pathanamthitta	Ranni	KRFB	Tendered but not Awarded
19	PWD	PWD015-61	Improvements to road Mannanthala Powdikonam road in Thiruvananthapuram district - Reach 1	286.51	34.44	23.72	23.61	Thiruvananthapuram	Kazhakoottam	KRFB	Tendered not awarded
20	PWD	PWD015-63	Chalakudy Mothirakanny road in Thrissur road	13.46	13.45	11.40	Financial bid not opened	Thrissur	Chalakudy	KRFB	Tendered but not Awarded
21	PWD	PWD016-34	Construction of Anjudi - Kundungal Bridge across Canoli Canal in Tanur LAC in Malappuram District	36.51	33.71	28.18	Financial bid not opened	Malappuram	Tanur	KRFB	Tendered but not Awarded
22	PWD	PWD016-48	Construction of Kalpetta Chuzhali Bridge in Wayanad District	22.91	22.91	18.22	Financial bid opened	Wayanad	Kalpetta	KRFB	Tendered but not Awarded

Annexure 2

KIIFB APPROVED PROJECTS - TS & TENDER STAGE

Sl. No.	Department	Project Code	Project Name	Project Outlay (₹ Cr)	SPV	LAC	District	Current Status / Action Required
1	PWD	PWD001-06	Construction of Kudiveettilkadavu Bridge in Thiruvananthapuram District	18.89	KRFB	Parassala / Aruvikkara / Kattakkada	Thiruvananthapuram	To be Retendered
2	PWD	PWD001-33		63.15	KRFB	Ambalappuzha / Kuttanad	Alappuzha	TS to be issued, LA completed
3	PWD	PWD004-33	Kodinada - Vazhimukku Road (1.5km) including Balaramapuram Underpass Karamana - Kaliyikkavila Road (Phase I - Reach III)	31.14	KRFB	Kovalam / Neyyattinkara	Thiruvananthapuram	To be Retendered
4	PWD	PWD008-01	Construction of Neyyattinkara Mullaravila Aayayil Bridge in Thiruvananthapuram District	20.06	KRFB	Parassala / Neyyattinkara	Thiruvananthapuram	To be Retendered
5	PWD	PWD013-30	Improvements to Portion of Hill Highway by overlaying of BM and BC above old surface from Karimkallumoozhy (Erumely) - Plachery Road Ch: 0/000 to 7/500 km in Kottayam District	33.20	KRFB	Kanjirappally / Poonjar	Kottayam	To be retendered. Revised TS estimate under preparation.
6	PWD	PWD015-22	Improvements to Nedumbram Kottarakkara Road in Kollam District	3.29	KRFB	Kottarakkara / Kunnathoor	Kollam	To be Retendered, no bids received
7	PWD	PWD015-31	Improvements to Pallimukku-Mukkadavu Road in Kollam District	22.89	KRFB	Pathanapuram	Kollam	To be Retendered, Single bid received
8	PWD	PWD015-67	Construction of road Mundackal Palam Chavara Bhavan C Block in Alappuzha district	10.19	KRFB	Kuttanad	Alappuzha	To be Retendered
9	PWD	PWD015-97	Extension of Ashramam Link road from near KSRTC Bus stand upto Thoppilkadavu - IVth phase from Olayilkadavu to Thoppilkadavu in Kollam District	73.97	KRFB	Kollam	Kollam	To be Retendered, Single bid received
10	PWD	PWD016-16	Construction of Kannankattukaadu bridge across Kallada river in Kunnathur constituency, Kollam	44.82	KRFB	Kunnathur	Kollam	TS to be issued, LA completed
11	PWD	PWD016-23	Construction of Muttel bridge in Alappuzha District	24.21	KRFB	Kuttanadu	Alappuzha	TS to be issued, LA completed
12	PWD	PWD016-26	KIIFB 2017-18 Construction of Pulincunnu Bridge in Kuttanadu LAC in Alappuzha District	44.88	KRFB	Kuttanad	Alappuzha	TS to be issued, LA completed
13	PWD	PWD023-12	Improvements to Ollur Junction in Thrissur District	66.83	KRFB	Ollur	Thrissur	TS to be issued, LA completed

അനുബന്ധം – III

		PLAN HEAD– Sabarimala Works– 2026–27			
	Sl No	Name of works	Est Amt	LAC	Type of road
	I	PWD ROADS DIVISION THIRUVANANTHAPURAM			
1	1	PWD/RB/EST/13332/2026_5_1_1] GENERAL–SABARIMALA FESTIVAL 2026–2027 –Improvements by providing BM&BC and allied works in Kulasekharam (Ch:0/000) –Vellaikkadavu (Ch:1/200) road & Vattiyoorkkavu (Ch:0/000) –Vellaikkadavu road (Ch:3/200)	600	Vattiyoorkkav	SH
2	2	PWD/RB/EST/13863/2026_5_1_1] GENERAL–Sabarimala Festival 2026–2027 Improvement to providing BC overlay to Kanjiramkulam–Poovar Road ch 5/600 to12/400 KMs	700	Kovalam	MDR
3	3	PWD/RB/EST/13888/2026_5_1_1] GENERAL–Sabarimala Festival 2026–2027 Improvement by providing BM&BC to Thirupurathoor – Pulluvila road ch 0/000 to 5/600–Sabarimala Festival 2026–2027	800	Kovalam	MDR
4	4	PWD/RB/EST/13925/2026_5_1_1] GENERAL–Sabarimala works –2026–27 :Estimate for Upgradation and Improvements of East fort killippalam Road (chala road)(ch.0/000 to ch.1/002) and Aryasala road (ch.0/000 to ch.0/305) with BM& BC	600	Thiruvananthapuram	MDR
5	5	PWD/RB/EST/13443/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27–Providing BM patch and BC overlay in TS Road from CH 23/800 to 34/800–11 kms	700	Vamanapuram	MDR

6	6	PWD/RB/EST/13760/2026_5_1_1] GENERAL– Sabarimala Festival 2026–2027– Providing BC Overlay and allied works in Kesavadasapuram– Thycaud road –From Ch 4/300 to 14/800–	1000	Kazhakuttam/ Nedumangad/ Vamanapuram	SH
7	7	PWD/RB/EST/13936/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27–FDR and Improvements to Chirayinkeezhu Kaniyapuram road–ch 0/000 to 13/800	900	Chirayinkeezh	Others
8	8	PWD/RB/EST/13551/2026_5_1_1] GENERAL– Sabarimala 2026–27 – Imrovements to Santhammoola Mukkunada Machel road ch 0/000 to 4/800, Vizhavoor perukavu Choozhattukota 0/000 to 0/700 and Kundamankadavu to Peyad Ch 5/800 to 7/800 and allied works	850	Kattakada	MDR
9	9	PWD/RB/EST/13912/2026_5_1_1] GENERAL– Sabarimala Festival Work– 2026– 27– BC Overlay of Azhicodu– Aruvikkara Road, Keltron Junction to Irumba, Irumba to Kachani & Vattakulam– Aruvikkara Road–BC Overlay of Azhicodu– Aruvikkara Road, Keltron Junction to Irumba, Irumba to Kachani–	900	Aruvikkara & Nedumangad	MDR
10	10	PWD/RB/EST/13538/2026_5_1_1] GENERAL– Sabarimala Festival 2026–2027 Providing BC overlay and allied works Nalumukk Medical College 0/000 to 3/200 and Kannammoola Pallimukk road 0/000 to 0/700	800	Kazhakuttam/ Vattiyoorkkav	MDR
11	11	PWD/RB/EST/14995/2023_5_1_1] GENERAL– Sabarimala Works 2026–27–Improvements to providing BM& BC and allied works in Poovar Sankurutti Road from ch:0/000 to 6/500	850	Neyyattinkara	MDR
12	12	PWD/RB/EST/18503/2025_5_1_1] GENERAL– Sabarimala Festival 2026–27–Upgradation work in Karakonam Vlankulam Road for providing BM&BC from Ch 0/000 to 2/500	350	Parassala	MDR

13	13	PWD/RB/EST/13276/2026_5_1_1] GENERAL–Upgradation of Kunnathukal –Chavadi Road (Ch 0/000 to 1/100)–by providing 50mm BM & 30mm BC at Kunnathukal Section	150	Parassala	MDR
14	14	PWD/RB/EST/13484/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27–Improvements to Attingal Thottavaram road by providing BM & BC and allied works–ch 0/000 to 2/300–	348.20	Attingal	MDR
		TOTAL AMOUNT	9548.20		
	II	PWD ROADS DIVISION KOLLAM			
15	1	PWD/RB/EST/10809/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27– BC overlay works to Thiruvananthapuram–Shenkottai road Km 61/400 to 73/296(SH–2 from Kulathupuzha Sastha temple to Thenmala)	1000	Punalur	SH
16	2	PWD/RB/EST/13349/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27 –– Improvements by providing BC overlay to Mulluvila Umayanallore Road(ch 0/000 to ch 4/350	300	Eravipuram	MDR
17	3	PWD/RB/EST/13508/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27 –Improvement work– Providng Bit BM and BC Overlay to Koottikkada Sasthamkadavu road From Ch 0/000–1/662 and Reconstruction of Damaged Drain–in Eravipuram LAC	100	Eravipuram	MDR
18	4	PWD/RB/EST/10882/2026_5_1_1] GENERAL–SF work 2026–27 –Improvements by providing BM and BC to Karunagappally Meet Lalaji road & SV Market road ch 2/250–2/910.–BM BC and Drain work	250	Karunagapally	MDR
19	5	PWD/RB/EST/10756/2026_5_1_1] GENERAL–SABARIMALA FESTIVAL 2026–27 Construction of drain and providng BM & BC to Oachira Old NH Road–OLD NH–	400	Karunagapally	MDR

20	6	PWD/RB/EST/1901/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27 Improvements to Avaneeswaram Pathanapuram Sabarimala bypass road in Pathanapuram Town	1000	Pathanapuram	MDR
21	7	PWD/RB/EST/10922/2026_5_1_1] GENERAL– Sabarimala festival 2026–27 Improvements and providing BC overlay to keralapuram Ayoor road Ch 4/880 to 8/445– keralapuram Ayoor road Ch 4/880 to 8/445–	300	Kundara	MDR
22	8	PWD/RB/EST/10878/2026_5_1_1] GENERAL– Sabarimala Festival Works –2026–27–Providing bit BM & BC overlay to Chavara Pattakadavu Road Ch 0/000–5/000 in Chavara LAC.–BC overlay, Drain Work	370.60	Chavara	MDR
23	9	PWD/RB/EST/10872/2026_5_1_1] GENERAL– Sabarimala Festival–2026–27 Improvements to Chakkulam–Vilanthara road by providing BM &BC and construction of Retaining wall –in Kunnathur LAC–	300	Kunnathur	MDR
24	10	PWD/RB/EST/13372/2026_5_1_1] GENERAL–SABARIMALA WORK 2026–27– PROVIDING BIT BM, BC OVERLAY AND ALLIED WORKS IN AYOOR ITHIKKARA ROAD FROM CHAINAGE 0/000 TO 7/500, CHADAYAMANGALAM LAC	600	Chadayamang alam	MDR
25	11	PWD/RB/EST/10918/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27– Improvements using BM and BC to Andoor Thevannoor road. –Upgradation work	250	Kottarakkara	MDR
26	12	PWD/RB/EST/13340/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27 Improvements by providing Bit BM & Bc to Anchalumoodu Prakkulam Road ch 0/000 to ch 4/400 & Prakkulam Sambranikkodi Road ch 0/000 to ch 2/420 (6.82km)–In Kollam LAC	300	Kollam	MDR
27	13	PWD/RB/EST/8317/2026_5_1_1] GENERAL– Sabarimala Festival Works –2026–27– Providing Bit BM and BC Overlay to Adichanalloor–	200.00	Chathanoor	MDR

		Kundumankulam road			
28	14	General – Sabarimala Festival 226-27- Providing Bit BM and BC overlay to bhoothakulam HS road from Ch. 0/00 – 1/46 inChathannoor LAC –General Civil work	12.00	Chathanoor	MDR
		TOTAL AMOUNT	5490.60		
	III	PWD ROADS DIVISION PATHANAMTHITTA			
29	1	PWD/RB/EST/12356/2025_5_1_1] GENERAL-SF-2026-27 Improvements to Chalakkayam-Pampa Road – km 0/000 to 4/500 –Providing BM&BC in Mannarakkulanji Pampa road (53/500 to 58/000) under Devasom Board	1500	Ranni	Devaswam road
30	2	PWD/RB/EST/6268/2025_5_2_1] GENERAL-Sabarimala Festival Works -2026-27: Improvements to Thekkepuram – Pandalamukku Road-ch 0/000 to 4/600 km	500	Ranni	MDR
31	3	PWD/RB/EST/13320/2026_5_1_1] GENERAL-Sabarimala Festival 2026-27-Providing BC overlay to Kayamkulam-Pathanapuram road ch:27/050-42/500- BC overlay to KP road	1600	Adoor, Konni	SH
32	4	PWD/RB/EST/13315/2026_5_1_1] GENERAL-SF 2026-27-Improvements and Providing BM&BC to Kannamkara Valamchuzhy Road ch.0/000 to 0/820,Valamchuzhy Nachiravelikadavu Road ch.0/000 to 0/800,Puthenpeedika Kodumthara Road ch.0/000 to 1/520,Kannamkara Kallarakkadavu Road ch.0/000 to 0/800,Approach road to Kallarakadavu Bridge ch.0/000 to 0/440.-in Aranmula LAC	660	Aranmula	MDR
33	5	PWD/RB/EST/13637/2026_5_1_1] GENERAL-SF 2026-27	650	Thiruvalla, Ranni	MDR

		Improvements and providing BM & BC to Bastow Ist road ch:0/000 to 5/400–			
34	6	PWD/RB/EST/13391/2026_5_1_1] GENERAL–SF 2026–27 BC overlay to Kadampanad Enadi Road ch 0/00 – 8/250–SF 2026–27 BC overlay to Kadampanad Enadi Road ch 0/00 – 8/250	800	ADOOR	MDR
35	7	PWD/RB/FL/13941/2026 SF 2026–27– Improvements to chittar–meenkuzhy–vayyattupuzha–kochukulangaravalley–valy akulangaravalley–eettychuvadu–dippopadi–factorypadi–koditho ppu–chittar–thekkekkara–thottam LPS–neelipilav– kattachira–maniyar roads in Chittar Panchayath under Konni LAC– Providing BM&BC, road concreting, MSS, drainage facilities and other allied works	700	Konni	MDR
36	8	PWD/RB/EST/13942/2026_5_1_1] GENERAL–SF 2026–27 : Improvements to Thiruvabharana patha –from Peroorchal to Ayikkal–	191	Ranni	ODR
37	9	PWD/RB/EST/13948/2026_5_1_1] GENERAL–Sabarimala Festival 2026–2027 Improvements to Thiruvabharanapatha –Muttathukonam Ayathil–Thundi Thekkemuruppil Malamuttom Road	350	Aranmula	ODR
38	10	Improvements with BM &BC to Attakulam Vaipoor Road 1/700 to 5/400	400	Thiruvallla	
		TOTAL AMOUNT	7351		
	IV	PWD ROADS DIVISION ALAPPUZHA			
39	1	PWD/RB/EST/13388/2026_5_1_1] GENERAL–Sabarimala Festival Works 2026–2027– Upgradation by providing BM&BC to Pallikuttumma Neelamperoor Road from Ch: 5/830 to Ch: 9/500 kms	1000	Kuttanadu	MDR

40	2	PWD/RB/EST/13564/2026_5_1_1] GENERAL– Sabarimala Works 2026 – 2027 –Providing BM & BC to Choolatheruvu –Kanakakkunnu Road ch 0/000 to 3/800 and Kanakakkunnu Kochiyudejetty Road ch 0/000 to 4/400	1000	Harippad & Kayamkulam	MDR
41	3	PWD/RB/EST/15440/2023_5_1_1] GENERAL– Sabarimala Festival 2026–27 Providing BM& BC upgradation works to Chettikulangara Vadakkethundam Karippuzha road from Ch 0/000– 3/800	520	Kayamkulam	MDR
42	4	PWD/RB/EST/20438/2024_5_1_1] GENERAL–SF Work 2026–27 Upgradation with BM & BC– 2.65 km (improvements to Prathimugham – TB Junction– Vellamkulangara – Sasthamuri road)–	509	Harippad	MDR
		TOTAL	3029		
	V	PWD ROADS DIVISION KOTTAYAM			
43	1	PWD/RB/EST/13045/2026_5_1_1] GENERAL–SF work 2026–27 Providing BM patch, BC overlay and allied works to Ettumanoor Eranakulam Road Ch:–1/000 km to 14/200 km	1115	Kaduthuruthy	SH
44	2	PWD/RB/EST/13341/2026_5_1_1] GENERAL–SF Work 2026–27 – Providing BC overlay and allied works to Manarcadu Thengana Road from ch 0/000 to 13/267 km–Manarcadu Thengana Road ch 0/000 to 13/267	1000	Puthuppally	MDR
45	3	PWD/RB/EST/13376/2026_5_1_1] GENERAL–SF Works 2026–27 Providing BC Overlay and allied works to Kanjirapally Erumely Road Ch.0/000 to 11/815 km– SF Works	1200	Kanjirappally and Poonjar	MDR
46	4	PWD/RB/EST/13407/2026_5_1_1] GENERAL–SF work 2026–27– Providing BM & BC to Pala–Uzhavoor road from ch 0/000km to 10/420 km	982	Pala & Kaduthuruthy	MDR

47	5	PWD/RB/EST/13354/2026_5_1_1] GENERAL-SF Work 2026-27 – Providing BC overlay and allied works to Changanassery Vazhoor Road ch 0/000 to 2/300 km-Changanassery Vazhoor Road ch 0/000 to 2/300 km	320	Changanassery	MDR
48	6	PWD/RB/EST/13357/2026_5_1_1] GENERAL-SF Work 2026-27 – Providing BC overlay and allied works to 82nd mile MC road to 5th mile CW Road ch 0/480 to 3/750 km-Perumthuruthy Thrikkodithanam road	380	Changanassery	MDR
49	7	PWD/RB/EST/9916/2026_5_1_1] GENERAL-SF Work 2026-27 – Providing BM & BC and allied works to Kudamaloor road Ch:0/200 to 2/600 km and resurfacing of Kumaranellur ROB –Work	525	Kottayam	MDR
50	8	PWD/RB/EST/11091/2026_5_1_1] GENERAL-SF 2026-27 Providing BM & BC and allied works to Kappadu Elikkulam Road ch 0/000 to 7/150 km-	825	Kanjirappally , Pala	Addl work
		TOTAL	6347		
	VI	PWD ROADS DIVISION IDUKKI			
51	1	PWD/RB/EST/8459/2025_5_1_1] GENERAL-SF-2026-27 Improvements to Marykulam- Anavilasam Road km.0/000-8/00 (Upgradation with BM&BC 8.00km	1400	Peerumedu	SH
52	2	PWD/RB/EST/1493/2026_5_1_1] GENERAL-SF-2026-27-Improvements to Cheruthony – Vazhathopu –Maniyarankudi road-(Thadiyampadu Pallithazham Cheruthony road b/w ch. 2/500 to 5/000 and Vazhathopu Maniyarankudi road b/w ch. 0/000 to 6/300)	1300	Idukki	MDR

53	3	PWD/RB/EST/13410/2026_5_1_1] GENERAL-SF-2026-27 VT road-SF-2026-27 Improvements to Vannappuram Thommankuthu road b/w Km 0/000 to 5/150	825	Thodupuzha	SH
54	4	PWD/RB/EST/820/2025_5_1_1] GENERAL-SF 2026-27-Upgradation - Providing BM & BC in Kalkkoonthal Ponnamala Perinjamkutty road Km. 0/000 to 12/450	1500	Udumbanchol a	MDR
55	5	PWD/RB/EST/8916/2026_5_1_1] GENERAL-SF 2026-27 IMPROVEMENTS TO NR CITY KUMBHAPPARA KONGINICITY BISON VALLEY ROAD FROM- CH 7/000 TO 16/350	1200	Devikulam	MDR
		TOTAL	6225		
	VII	PWD ROADS DIVISION MUVATTUPUZHA			
56	1	PWD/RB/EST/19485/2025_5_1_1] GENERAL-Sabarimala Festival 2026-27- Improvements to Vallam Panamkuzhy road ch:0/000 to 6/000	800	Perumbavoor	MDR
57	2	PWD/RB/FL/10611/2026] Sabarimala Festival 2026-27-MC Road - Replacing Damaged and undulated Paving Tiles with BM BC Near Pezhakapilly Fish Market Along MC Road Ch 209/900 to 210/280 and Shoulder Strengthening using dismantled tile between Chainage 209/400 and 210/780	209.31	Muvattupuzha	SH
58	3	PWD/RB/EST/13442/2026_5_1_1] GENERAL-Sabarimala Festival 2026-27-Improvements to Kuthukuzhi Pareekkanni Thencode Uppukuzhi road ch.0/000 to 6/500.	800	Kothamangala m	MDR
59	4	PWD/RB/EST/6612/2025_5_1_1] GENERAL-Sabarimala Festival work 2026-27- Improvements to Ernakulam Thekkady road- Providing BM Patch and BC Overlay from ch 13/200-15/300	450	Kunnathunad	SH

60	5	PWD/RB/EST/11462/2026_5_1_1] GENERAL–SF WORK 2026–27–Upgradation to Thodupuzha– Piravom road Ch 16/800 to Ch 19/500 BM & BC surfacing	400	Piravom	MDR
		TOTAL	2659.31		
	VIII	PWD ROADS DIVISION ERANAKULAM			
61	1	PWD/RB/EST/11479/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27 Improvements to Kongorpilly Olanad Road–Providing BM Patch and BC overlay to Kongorpilly Olanad road ch 0/000 to ch 1/300 under North Paravur Roads Section	150	North Paravur	MDR
62	2	PWD/RB/EST/11482/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27 : Improvements to Paravur Cherai road ch1/700 to 2/900–Providing BM, BC, reconstruction of damaged culverts and footpath in Paravur Cherai road Ch 1/700 to Ch 2/900 under North Paravur Roads Section	250	North Paravur	MDR
63	3	PWD/RB/EST/11483/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27 Improvements to Paravur Chakkarakadavu road ch 0/000 to 0/900–Providing BM patch and BC overlay Paravur Chakkarakadavu road ch 0/000 to 0/900	120	North Paravur	MDR
64	4	PWD/RB/EST/11484/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27 Improvements to Vadakkekara Munambam Road ch0/00 to 3/380–Providing BM and BC overlay to Vadakkekara Munambam Road Ch 0/000 to 3/380	400	North Paravur	MDR
65	5	PWD/RB/EST/11487/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27 Improvements to Manjaly loop road and Vedimara Road–Providing BM patch & BC to Manjali loop road ch 0/000 to ch 2/000 and Vedimara road ch0/000 to	275	North Paravur	MDR

		ch0/375 under North Paravur Roads Section–			
66	6	PWD/RB/EST/11488/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27 Improvements to Andipillykavu Vadakkumpuram Road– Providing BC overlay and BM patch to Andipillikavu Vadakkumpuram Road ch 0/000 to 1/730 under North Paravur Roads Section	200	North Paravur	MDR
67	7	PWD/RB/EST/11491/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27 Improvements to Njarakkat road ch 0/000 to ch1/500–Providing BM patch and BC overlay to Njarakkatt road ch 0/000 to ch 1/500 under North Paravur Section	160	North Paravur	MDR
68	8	PWD/RB/EST/11493/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27 Improvements to Footpath in Gothuruth Road ch 0/000 to ch1/450–Providing BM patch and BC overlay to Footpath in Gothuruth Road ch 0/000 to ch1/450 under North Paravur Section	165	North Paravur	MDR
69	9	PWD/RB/EST/11495/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27 Improvements to Kuriapilly South Machamthuruth road from Ch0/000 to ch2/000–Providing BM patch and BC overlay to Kuriapilly South Machamthuruth road from Ch0/000 to ch2/000 under North Paravur Section	220	North Paravur	MDR
70	10	PWD/RB/EST/11497/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27 Improvements to Mannam Peruvaram Road from Ch0/000 to ch2/000 –Providing BM patch and BC overlay to Mannam Peruvaram Road from Ch0/000 to ch2/000 under North Paravur Section	200	North Paravur	MDR

71	11	PWD/RB/EST/11502/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27 Improvements to Peruvaram 15th Km AP Road to Chendamangalam Road–Providing BC overlay to Peruvaram 15th Km AP Road to Chendamangalam Road from Ch0/000 to ch1/609 under North Paravur Sectio	120	North Paravur	MDR
72	12	PWD/RB/EST/11503/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27 Improvements to Old Fort Varapuzha Road from Ch 0/000 to 0/450–Providing BM patch and BC overlay to Old Fort Varapuzha Road from Ch0/000 to ch0/450 under North Paravur Section	85	North Paravur	MDR
73	13	PWD/RB/EST/11504/2026_5_1_1] GENERAL– Sabarimala Festival 2026–27 Improvements to Paravur Chathanad Road from Ch1/150 to ch7/860–Providing BM patch and BC overlay toParavur Chathanad Road from Ch1/150 to ch7/860 under North Paravur Section	350	North Paravur	MDR
74	14	PWD/RB/EST/10427/2026_5_1_1] GENERAL– Sabarimala Festival work 2026–27–Providing BM BC and other Improvements To Chottanikkara –OEN – Global School Road Ch:– 0/000 To Ch:3/400 km and Kottayathupara – Kureekkadu–Eruveli– Thuppumpadi Road From Ch:– 2/980 To Ch:– 6/400 km–Estimate	700	Piravom	MDR
75	15	PWD/RB/EST/11463/2026_5_1_1] GENERAL– Sabarimala work –2026–27 Resurfacing Kidangoor Bethlahem road in Ch 3/895 to 6/400, Karukutty Mookkannoor road 0/000 to 4/700	1000	Angamaly	MDR
76	16	PWD/RB/EST/13588/2026_5_1_1] GENERAL– Sabarimala Works 2026–27–Manjaly Loop road– Improvements to Manjali Loop road from ch 0/000 to 3/750	280	Kalamassery	MDR

77	17	PWD/RB/EST/13597/2026_5_1_1] GENERAL– Sabarimala Works 2026–27– Kadungaloor Kongorppilly road –Providing BM Patch and BC overlay to Kadungaloor Kongorppilly road 0/000 to 5/300	350	Kalamassery	MDR
78	18	PWD/RB/EST/11461/2026_5_1_1] GENERAL– Sabarimala work –2026–27 Resurfacing Chengal – Chowara road in Ch 0/000 to 5/000–(Kalady jn to Sreemoolanagaram	650	Aluva	MDR
79	19	PWD/RB/EST/13364/2026_5_2_1] GENERAL– Sabarimala Festival Work 2026–27 : Improvements to Aluva Ernakulam Road by providing BC overlay and other improvement works from Edappally Bypass Jn. to Madhava Pharmacy Jn. (in between Ch. 342/150 and Ch. 348/000 (km)) – excluding portions handed over to KMRL – in Ernakulam District	750	Ernakulam, Thrikkakara	SH
80	20	PWD/RB/EST/13456/2026_5_1_1] SLTF– Sabarimala Festival work 2026–27 : Improvements to Edappally Muvattupuzha Road – by providing BC Overlay and other improvement works from Ch. 0/000 to Ch. 4/000 (km) in Thrikkakara LAC in Ernakulam District	400	Thrikkakkara	SH
87	21	PWD/RB/EST/8204/2026_5_1_1] GENERAL– Sabarimala festival work 2026–2027–providing BM patch and BC overlay to nadakkavu mulanthuruthy road from ch.0/000–0/860–civil work	65	Tripunithura	MDR
82	22	PWD/RB/EST/8207/2026_5_1_1] GENERAL– Sabarimala festival work 2026–2027–providing BM and BC to udayamperoor–kureekkadu road from ch.0/000 – 0/625–civil work	110	Tripunithura	MDR
83	23	PWD/RB/EST/11017/2026_5_1_1] GENERAL– Sabarimala Festival Work 2026–27 –PC Road –Providing BM patch and BC overlay to Pandikkudi Chellanam road km	250	Kochi	SH

		7/400–10/050 in Kochi LAC			
84	24	PWD/RB/EST/11486/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27 – Improvements to Aniyil Nedungadu road–Providing BM patch and BC overlay including damaged retaining wall and drian reconstrucion to Aniyil Nedungadu road between Ch. 0/000 to 4/500	550	Vypin	MDR
85	25	PWD/RB/EST/7438/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27––OLD NH –Sabarimala festival 2026–27–Providing BM patch and BC overlay and replacing damaged interlock tiles and drain in OLD NH ch: 360/000 to 363/600–	400	Tripunithura	Old Nh
86	26	PWD/RB/EST/12858/2026_5_1_1] GENERAL–Sabarimala work –2026–27 –Improvement Edathala Pengattussery road in Ch 0/000 to 3/700–Ch 0/000 to 3/700–	550	Aluva	MDR
		TOTAL	8750		
	IX	PWD ROADS DIVISION MANJERI			
87	1	PWD/RB/EST/12730/2026_5_1_1] GENERAL–Sabarimala Festival 2026–27 Improvements and surface reewal of SH–28 Kozhikode –Nilambur–Gudalur Road (Pongallur to Vazhikadavu)–BM and BC works to Kozhikode – Nilambur – Gudalur Road (SH –28) (From Pongallur to Vazhikadavu) In Nilambur and Wandoor LAC	2000	Nilambur, Wandoor	SH
88	2	GENERAL–Sabarimala festival 2026–27 –Providing BM& BC Trikkalangode – Thiruvali road ch 0/000 to 7/300 km and Edavanna Thiruvali road ch 0/000 to 5/200–Sabarimala festival PackageProviding BM& BC Trikkalangode –Thiruvali road ch 0/000 to 7/300	2300	Eranad, Wandoor	MDR

		km and davanna Thiruvali road ch 0/000 to 5/200.–General Civil Work			
89	3	PWD/RB/EST/13935/2022_5_1_1] GENERAL– Sabarimala Festival works –2026–27–– Improvements and resurfacing with BM and BC works to Myladi – Velloor – Arimbra road between km 0/000 to 3/500 in Malappuram LAC	750	Malappuram	
		TOTAL	5050		
	X	THRISSUR			
90	1	PWD/RB/EST/15994/2024_5_1_1] GENERAL– Sabarimala 2026–27 Providing BM patch and BC over lay in b/w Ch. 17/000 to 26/000 in Chalakudy Anamala road(SH 21)–in Chalakudy LAC	700	Chalakkudy	
		TOTAL	700		
		TOTAL AMOUNT	55150.11	lakhs	
			551.5011	Crores	

അനുബന്ധം - IV

1) ബഡ്ജറ്റ് പ്രവർത്തികളുടെ വിശദാംശങ്ങൾ (20 % PROVISION)

2026-27 BUDGET WORK AS ACCORDED DETAILS						
Sl. No	Name of Work	Constituency	Estimate Amount	Head of Account	Price ID	AS GO
1	Budget Work 2026-27 (With 20% provision) -Improvements to Paruthipally thachancode erumakuzhy kottoor road from Ch 0/000 to Ch 2/500 by providing BM and BC	Aruvikkara	300	5054-04-337- 99-16 (MDR)	PWD/RB/EST/6029/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
2	Budget Work 2026-27 (With 20% provision) -Improvements to Parantode Meenankal road (2nd reach) from Ch 2/000 to Ch 3/690 by providing BM and BC and allied works.	Aruvikkara	278	5054-04-337- 99-16 (MDR)	PWD/RB/EST/6014/2026_5_1_1 (Edit Id : 2)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
3	GENERAL-	Vattiyoorkka	200	5054-	PWD/RB/EST	G.O.

	REVISED BUDGET 2026-27 (20% PROVISION) - Peroorkkada Mannanthala Road - Improvements of Peroorkada - Mannanthala road from ch. 4/100m to 5/600m with BM & BC - General Civil Work	vu		04-3 37- 99-16 (MDR)	/9597/2026_5_1_1 (Edit Id : 3)	(Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
4	GENERAL-REVISED BUDGET 2026-27 (20% PROVISION) -Improvements of Thittamangalam - Plavodu - Kulasheharam road with BM & BC in Vattiyoorkkavu Constituency-General Civil Work	Vattiyoorkkavu	250	5054-04-3 37- 99-16 (MDR)	PWD/RB/EST/9599/2026_5_1_1 (Edit Id : 4)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
5	Budget Work 2026-27(20% provision)-	Eravipuram	370	5054-04-3 37- 99-	PWD/RB/EST/12132/2026_5_1_1 (Edit Id	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapu

	Upgradation work-Providng Bit BM and BC Overlay to Thattamala Kootikkada Alumoodu Road From Ch 0/000-3/700 and Reconstruction of Damaged Drain			16 (MDR)	: 1)	ram, 17-08-2026
6	Budget Work 2026-27(20% provision)-Upgradation work-Providng Bit BM and BC Overlay to Pallimukku Eravipuram Road From Ch 0/000-2/600 and Construction of Drain under kollam corporation-in Eravipuram LAC	Eravipuram	200	5054-04-337- 99-16 (MDR)	PWD/RB/EST/12131/2026_5_1_1 (Edit Id : 1)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
7	GENERAL-General Budget work 2026-27	Kollam	100	5054-04-337- 99-16 (MDR)	PWD/RB/EST/11817/2026_5_1_1 (Edit Id : 2)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026

	Improving the road by providing Bit BM & BC to Thirumullavaram Road ch 0/000 to ch 0/1878–in Kollam LAC–General Civil Work					
8	Budget work 2026–27: Kottayam Vadav athoor Ponpally Road–Improveme nts to Ponpally R oad	Kottayam	500	5054–04–337– 99–16 (MDR)	PWD/ RB/EST/9954/2026_5 _1_1 (Edit Id : 4)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17–08–2026
9	Budget wor k 2026–27 I mprovement s with BM & BC to Onamthuruth Kurumalloor Road Ch:–0/400 to 3/150 km	Ettumanoor	280	5054–04–337–99–16 (MDR)	PWD/RB/EST/10412/2026_5_1_1 (E dit Id : 3)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17–08–2026
10	Budget work 2026–2027 Improvements to Karakkulam – Padinjattumala –	Poonjar	300	5054–04–337–99–16 (MDR)	PWD/RB/EST/10533/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17–08–2026

	Pinnakkanadu Road Ch 3/800 to 5/000 km					
11	BW 2026-27 UPGRADATION OF RAJAKUMARI SOUTH B DIVISION PERIYAKANAL ROAD BY PROVIDING BM & BC- in ch 6/000 to 9/500	Udumbancho la	400	5054-04-3 37-99-16 (MDR)	PWD/RB/EST /3390/2026_ 5_1_1 (Edit Id : 3)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapu ram, 17-08-2026
12	GENERAL- Budget work 2026-27 - Chendamangal am junction improvements - Improvements to Chendamangal am Jn in Aluva - Paravur Road ch14/790 including LA- General Civil Work-1	Paravur	200	5054-04-3 37-99-16 (MDR)	PWD/RB/EST /9853/2026_ 5_1_1 (Edit Id : 1)	G.O. (Rt)No.875/2026/PWD Dated 05-08-2026
13	Budget work(20%) 2026-2027. Providing BM & BC to	Thripunithura	50	5054-04-3 37-99-16 (MDR)	PWD/RB/EST /9345/2024_ 5_1_1 (Edit Id : 8)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapu ram, 17-08-2026

	kodamkulangara road Ch.0/000 – 0/450					
14	BUDGET WORK 2026-27 (20% PROVISION) -Improvements to Kuruppampady panamuzhi road with BM and BC Ch.0/000 to 5/500 with Drainage facilities	Perumbavoor	500	5054-04-337-99-16 (MDR)	PWD/RB/EST/10137/2026_5_1_1 (Edit Id : 7)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
15	Budget 2026-27 (20%)- Tarurpalli kuttankode Nochur road- Renovation with 40mm chipping carpet between Km 0/000 to 2/600	Tarur	100	5054-04-337-99-16 (MDR)	PWD/RB/EST/9417/2026_5_1_1 (Edit Id : 8)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
16	Budget 2026-27-20% provision- Improvements and Upgrading of vallumbrum valamangalam Pookalathur	Malappuram	100	5054-04-337- 99-16 (MDR)	PWD/RB/EST/8200/2026_5_1_1 (Edit Id : 2)	G.O. (Rt)No.1082/2026/PWD Dated,Thiruvananthapuram, 18-09- 2026

	road from MSS surface to BM&BC surface between km 3/000-3/800-Malappuram lac					
17	Budget 2026-27 - (20%)-Upgradation Munduparamba-Anakallungal-MelmuriPrambattukvu road-Improvement and providing BM and BC to Munduparamba-AnakallungalMelmuri-Prambattukvu road b/n KM 0/000 to 0/900 in Malappuram LAC	Malappuram	100	5054-04-337-99-16 (MDR)	PWD/RB/EST/11646/2026_5_1_1 (Edit Id : 2)	G.O. (Rt)No.1082/2026/PWD Dated,Thiruvananthapuram, 18-09-2026
18	Budget 2026-27-20% provision-Improvements and Upgrading of Palakathod Kootavil	Malappuram	100	5054-04-337-99-16 (MDR)	PWD/RB/EST/8199/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.1082/2026/PWD Dated,Thiruvananthapuram, 18-09-2026

	Elayoor road from MSS surface to BM&BC surface between km 0/00-0700- Malappuram LAC					
19	Budget 2026-27-20% provision- Improvements and Upgrading of kaatungachola pilakal puzhankaavu road from MSS surface to BM&BC surface between km 7/100-7/900 km	Malappuram	100	5054-04-337- 99-16 (MDR)	PWD/RB/EST/9235/2026_5_1_1 (Edit Id : 3	G.O. (Rt)No.1082/2026/PWD Dated,Thiruvananthapuram, 18-09- 2026
20	Budget work 2026-27 -Providing BM and BC works to Angadipuram Cherukulambu Road Between Km 0/000 to 3/000 in Mankada LAC	Mankada	400	5054-04-337- 99-16 (MDR)	PWD/RB/EST/11389/2026_5_1_1 (Edit Id : 1)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
21	Budget 2026-	Nilambur	100	5054-	PWD/RB/EST	G.O.

	27-Akampadam Pathar road from km 17/500 to km 18/200-Widening and improving Akambadam Pathar Road from 17/500 to km 18/200 in Nilambur LAC,			04-337-99-16 (MDR)	/10744/2026_5_1_1 (Edit Id : 5)	(Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
22	Budget work 2026-27 Providing BM and BC works to Kolathur Malappuram Road Between Km 0/000 to 3/000 in Mankada LAC and Malappuram District	Mankada	400	5054-04-337-99-16 (MDR)	PWD/RB/EST/11301/2026_5_1_1 (Edit Id : 4)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
23	Budget work 2026-27 (20 %) Improvement to Vattoli Mankayam Thechi road-from km 0/000	Balusseri	300	5054-04-337-99-16 (MDR)	PWD/RB/EST/23348/2024_5_1_1 (Edit Id : 6)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026

	to 1/300 in Balussery LAC in Kozhikode dist					
24	Budget 2026-2027 - (20 % Provision)- Providing 40 mm MSS to Thaivechaparambil - Karayil Canal Road between ch. 0/000 to 3/500 in Nadapuram LAC	Nadapuram	200	5054-04-337- 99-16 (MDR)	PWD/RB/EST/2319/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
25	Budget 2026-2027 - (20 % Provision)- Providing 40 mm MSS to Kuttiyadi Palli Oorath Road between ch. 0/000 to 3/750	Kuttiadi	200	5054-04-337- 99-16 (MDR)	PWD/RB/EST/5513/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
26	Budget 2026-2027(20%)- Providing BM and BC to Ayancheri companipeedika Kadameri Thanneerpanthal road between km 2/300 and	Kuttiadi	300	5054-04-337- 99-16 (MDR)	PWD/RB/EST/5964/2026_5_1_1 (Edit Id : 8)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026

	4/000					
27	Budget work 2026-27 (20%) - Improvements - Providing BM & BC to Mundoth Theruvathkadav road from 3/100 to 4/850	Balusseri	250	5054-04-337- 99-16 (MDR)	PWD/RB/EST/4057/2026_5_1_1 (Edit Id : 1)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
28	BUDGET 2026-27 (20% provision) - Improvements to Pullaloor Paimbalussery Road in Koduvally LAC	Koduvally	200	5054-04-337- 99-16 (MDR)	PWD/RB/EST/10015/2026_5_1_1 (Edit Id : 4)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
29	Budget 2026-2027 - (20 % Provision) - Upgradation - (2.800 km)- Improvements and Providing BM&BC to Kulangarath Aroor Gulikapuzha Road from ch. 6/000 to 8/800 in Kuttiady LAC	Kuttiadi	500	5054-04-337- 99-16 (MDR)	PWD/RB/EST/2952/2026_5_1_1 (Edit Id : 6)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17-08-2026
30	GENERAL- Budget 2026-27 (20%	Nadapuram	200	5054-04-337- 99-	PWD/RB/EST/3117/2025_5_1_1 (Edit Id :	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapu

	Provision) –Improvements with 40 mm MSS to PurameriThuruthimukku road from Km 0/000 to 2/100–.– General Civil Work			16 (MDR)	5)	ram, 17–08–2026
31	Budget work 2026–27 (20%) – Land Acquisition for Kappad Thusharagiri Adivaram road from ch: 5/550 to 6/300– under Koyilandy roads sectio	Balusseri	100	5054–03–337–98 SH	PWD/RB/EST/10221/2026_5_1_1 (Edit Id : 1)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17–08–2026
32	GENERAL– Budget work –2026–2027 (20%)Beautification at Settupeedika Moonnuperia Cherumavilayi Pinarayi road at km.2/900– Basic infrastructure improvement at	Dharmadam	100	5054–04–337– 99–16 (MDR)	PWD/RB/EST/4545/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.942/2026/PWD Dated,Thiruvananthapuram, 17–08–2026

	Settupeedika--Gener					
33	Budget Work 2026-27 - 20% provision-Providing BM&BC in Arayoor TemplePonvila road	Neyyattinkara	500	MDR 5054-04-337-99	PWD/RB/EST/13599/2026_5_1_1 (Edit Id : 2)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026
34	GENERAL-Budget Work 2026-27 (20 % provision)-Improvements to Ambalathara Poonthura road with BM & BC and allied works-Civil works-	Thiruvananthapuram	200	MDR 5054-04-337-99	PWD/RB/EST/10075/2026_5_1_1 (Edit Id : 10)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026
35	Budget Work 2026-27 (20 %Provision) Upgradation of existing CC surface to BM & BC-Providing BM & BC to Thottumukku-Memala-Kalankavu Road from Ch 1/550 to	Aruvikkara	300	MDR 5054-04-337-99	PWD/RB/EST/23457/2024_5_1_1 (Edit Id : 3)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026

	3/700- Second Reach					
36	GENERAL-Budget Work 2026-27 (20% provision) Improvements of Manacaude Perunelli MLA road in Nemom Constituency -From ch 0/000 to 1/250-	Nemom	100	MDR 5054-04-337-99	PWD/RB/EST/7246/2026_5_1_1 (Edit Id : 5)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026
37	GENERAL-B/W 2026-27 - Improvements to St Thomas Church Thiruvallam road with BM & BC and allied works-20% Budget Provision	Thiruvananthapuram	200	MDR 5054-04-337-99	PWD/RB/EST/10076/2026_5_1_1 (Edit Id : 10)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026
38	GENERAL-Revised Budget 2026-27 (20 % Provision)- RCC Drain for rectifying Water logging in padinjattumuk	Kazhakkoottam	100	MDR 5054-04-337-99	PWD/RB/EST/10033/2026_5_1_1 (Edit Id : 2)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026

	ku puthukuruchi road – From Java cottage to Pallinada – Ch. 0/300 to 1/200– RCC drain construction – Part 1 (Working chainage 0/300 to 0/700)					
39	GENERAL– Budget work 2026–27 – Improvement to Manacaude Konchiravila road with BM & BC and allied works including construction of drain–20% Budget Provision	Thiruvananthapuram	200	MDR 5054–04–337–99	PWD/RB/EST/10074/2026_5_1_1 (Edit Id : 10)	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026
40	GENERAL– Budget 2026–27 – Puthuvaikal PNM and Killi Anjuthengum modu Road	Kattakada	200	ODR 5054–04–337–97	PWD/RB/EST/10367/2026_5_1_1 (Edit Id : 2)	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026

	Upgradation–Construction Using BM and BC					
41	BUDGET WORK 2026-27-Kottamam-Dhanuvachapuram-Charuvilakam – Manchavilakam Ring Road	Parasala	350	ODR 5054-04-337-97	PWD/RB/EST/6095/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
42	Budget 2026-27- Providing 40mm MSS to koliyacode vellanikkal paramukal roadProviding 40mm MSS to koliyacode vellanikkal paramukal road from 0/000 to 3/200	Nedumangad	340	ODR 5054-04-337-97	PWD/RB/EST/10108/2026_5_1_1 (Edit Id : 2)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
43	GENERAL-Budget 2026-27 – Providing BM and BC to Madankavu Irulur kairali junction road from 0/000 to 3/900-Civil work-	Vamanapuram	500	ODR 5054-04-337-97	PWD/RB/EST/10107/2026_5_1_1 (Edit Id : 2)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
44	Budget work	Chirayankee	100	ODR	PWD/RB/EST	G.O.

	2026-27 (20% provision)-Improvements to Edakkode Nellivilamukku Assembly mukku road by providing BM & BC and allied works-ch 0/000 to 0/950	zhu		5054-04-337-97	/11566/2026_5_1_1 (Edit Id : 3	(Rt)No.1230/2026/PWD Dated 23-10-2026
45	GENERAL-Budget 2026-27 (20% Provision) Upgradation of existing CC surface to BM & BC-Providing BM & BC to Anappetty-Planthottam-Pulichamala road Ch 0/000-0/800-	Aruvikkara	100	ODR 5054-04-337-97	PWD/RB/EST/23940/2025_5_1_1 (Edit Id : 4)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
46	Budget 2026-27 Alavakkod-Idakarikkakam-Vandithadam-Manalethupacha road Pazhayakunnummel	Attingal	200	ODR 5054-04-337-97	PWD/RB/EST/14144/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	Panchayath –Attingal LAC					
47	GENERAL– Budget work 2026–27 (20% provision)– Improvements to Chanthamukku Pulivilakom Irangukadavu road by providing BM & BC and allied works in Vakkom Grama Panchayath– ch 0/000 to 0/880–	Attingal	100	ODR 5054–04–337–97	PWD/RB/EST/11576/2026_5_1_1 (Edit Id : 4)	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026
48	GENERAL– Budget Work 2026–27 (20 % provision) – Providing BC overlay to Keralapuram Ayoor road Ch 2/880 to 4/630–	Kundara	100	MDR 5054–04–337–99	PWD/RB/EST/10150/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026
49	GENERAL– Budget Work 2026–27 (20 % Provision) –Providing Bit BM and BC to Kollam Chinnakkada–	Kollam	250	MDR 5054–04–337–99	PWD/RB/EST/8340/2026_5_1_1 (Edit Id : 4)	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026

	Velayittambalam road from Ch 0/000-3/900 and Construction of Drain and allied works-in Kollam LAC-					
50	GENERAL-Budget work 2026-27-Providing BM&BC to Kuttippuram -Mararithottam Road 1/700-3/100 in Karunagappally LAC-BM & BC , Drain work	Karunagappally	190	MDR 5054-04-337-99	PWD/RB/EST/12205/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
51	GENERAL-Budget Work 2026-27 (20% Provision) Improvements by providing BM & BC - to Pallimukku	Karunagappally	250	MDR 5054-04-337-99	PWD/RB/EST/10691/2026_5_1_1 (Edit Id : 5)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	Manjadimukku road					
52	GENERAL-Budget work 2026-27 Providing BM and BC to SV market road Ch 0/000-2/250 in Karunagappally LAC.-BM and BC	Karunagappally	300	MDR 5054-04-337-99	PWD/RB/EST/11809/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
53	Budget 2026-27 (20% Provision) Improvements by Providing BM &BC to Oachira Railway Station Road	Karunagappally	235	MDR 5054-04-337-99	PWD/RB/EST/20350/2025_5_1_1 (Edit Id : 5)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
54	GENERAL-Budget work 2026-27 (20 %) -26th Mile KP Road - Maroor Road -Providing BM and BC from Km 0/00 to Km1/800-	Pathanapuram	350	MDR 5054-04-337-99	PWD/RB/EST/5485/2024_5_1_1 (Edit Id : 6)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
55	GENERAL-BUDGET 2026-27 UPGRADATION WORK -	Chadayamangalam	100	MDR 5054-04-337-99	PWD/RB/EST/10038/2026_5_1_1 (Edit Id : 1)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	PATTANIMUKKU VAYYANAM ELAMPAZHANNOOR ROAD- PROVIDING BM&BC AND ALLIED WORS FROM CH: 1/950-2/400 IN CHADAYAMANGALAM LAC					
56	GENERAL- BUDGET 2026-27 UPGRADATION WORK - KAITHODE POREDAM ROAD- PROVIDING BM&BC AND ALLIED WORKS FROM CH: 1/200 TO 1/850, CHADAYAMANGALAM LAC-	Chadayamangalam	100	MDR 5054-04-337-99	PWD/RB/EST/10037/2026_5_1_1 (Edit Id : 1)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
57	GENERAL- Budget work 2026-27 - Providing 20 mm chipping carpet to Thevalakkara Shappumukku-Arrattukulam road and concreting	Chavara	70	ODR 5054-04-337-97	PWD/RB/EST/11791/2026_5_1_1 (Edit Id : 1)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	Aalayilkalathattu –Life mission home road in Chavara LAC– 20 mm Chipping carpet and Concrete work					
58	GENERAL– Budget Work 2026–27– Improvements to Kadappakkuzhy– Valliyazhikathumukk road in West Kallada GP by providing BM & BC –in Kunnathur LAC–	Kunnathur	250	ODR 5054–04–337–97	PWD/RB/EST/11326/2026_5_1_1 (Edit Id : 2)	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026
59	GENERAL– BUDGET 2026–27 (20 % PROVISION) UPGRADATION WORK – MADATHARA KOCHARIPPA IDAPPANA NATTUKALLU ROAD	Chadayamangalam	100	ODR 5054–04–337–97	PWD/RB/EST/11161/2026_5_1_1 (Edit Id : 4)	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026
60	GENERAL– Budget Work	Eravipuram	150	ODR 5054–	PWD/RB/EST/12643/2026_	G.O. (Rt)No.1230/2026/PWD

	2026-27 (20% provision)-Upgradation work-Providing interlock work and Reconstruction of drain and Protection of Pond at New Rajasthan-Parakkulam Ela road under Mayyanadu Grama Panchayath-in Eravipuram LAC			04-337-97	5_1_1 (Edit Id : 2)	Dated 23-10-2026
61	GENERAL-Budget work 2026-27 (20%) Reconstruction of damaged drain from Kuttivattom Meenchantha in Panmana	Chavara	70	ODR 5054-04-337-97	PWD/RB/EST/12634/2026_5_1_1 (Edit Id : 1)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	ward 6 and concreting of Vanditharamukk road in Mekkad Ward– Drain work and Road concreting					
62	GENERAL– Budget work 2026–27 (20 %) – Providing 40 mm chipping carpet to internal roads and providing pedestrian way, landscaping , lighting etc of Neendakara Taluk hospital under Chavara LAC.	Chavara	125	ODR 5054–04–337–97	PWD/RB/EST/11794/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026
63	GENERAL– Budget work 2026–27 (20% provision) Construction of drain and covering slab at Thevalakkara (Ward19) Koozhamkulam – Cholayil	Chavara	60	ODR 5054–04–337–97	PWD/RB/EST/11796/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026

	padam in Chavara LAC.- Construction of drain and covering slab (Part -1)-					
64	Budget work 2026-27- Providing 20mm CC and road concrete to Thevalakkara -PHC Junction -Konimukku- Nellarampu- kaithappuzha road in chavara LAC- 20 mm CC and road concrete	Chavara	90	ODR 5054-04-337-97	PWD/RB/EST /11803/2026_ 5_1_1 (Edit Id : 1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
65	GGENERAL- BUDGET 2026-27 UPGRADATION WORK NILAMEL BANGLAMKUN NU KUNNUMPURA M ROAD-	Chadayaman galam	200	ODR 5054-04-337-97	PWD/RB/EST /11420/2026_ 5_1_1 (Edit Id : 1)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	PROVIDING BM&BC AND ALLIED WORKS FROM CH: 0/000- 1/250 IN CHADAYAMAN GALAM LAC					
66	Revised Budget work 2026-27-(20 % Provision) Providing BC overlay to Sakthikulangara Pazhaya palam Junction to Karangayil Jn from ch 0/000-1/650- under Kollam muncipal corporation division II in Chavara LAC	Chavara	90	ODR 5054-04-337-97	PWD/RB/EST/91/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
67	BUDGET WORK 2019-20 (Substitution) -Construction of Kunjummanthodu bridge approach road in ampathekkar ward of Kulathupuzha	Punaloor	15	ODR 5054-04-337-97	PWD/RB/EST/8398/2026_5_1_1 (Edit Id : 1)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	Grama Panchayath in Punalur LAC					
68	Budget work 2026-27 (20%provision) - Improvements to Aryad Thekku village office Kappil mukku road ,Variyath road and Thathampally CYMA junction kidangampara mbu road in Alappuzha Municipality-	Alappuzha	200	ODR 5054-04-337-97	PWD/RB/EST /9399/2026_ 5_1_1 (Edit Id : 2)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
69	Budget Work 2026-27: Old Kumarakom Road- Providing Protection wall to Thodu and Upgradation of Road	Ettumanoor	500	ODR 5054-04-337-97	PWD/RB/EST /10683/2026_ 5_1_1 (Edit Id : 5)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
70	BUDGET WORK 2026-2027 Improvements of Thodupuzha-Kaloor road ch.0/000 to	Thodupuzha	400	**SH 5054-03-337-98**	PWD/RB/EST /10466/2026_ 5_1_1 (Edit Id : 7)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	5/000					
71	BUDGET WORK 2026-2027-Improvements to Vengalloor Mundanmudi road (first reach) ch 0/000 to 1/900-BM-BC Improval Work	Thodupuzha	200	**SH 5054-03-337-98**	PWD/RB/EST/10477/2026_5_1_1 (Edit Id : 5)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026
72	BW 2026-27-Improvements to Perumamkandam-West Kodikulam-Paramada (Muvattupuzha-Theni SH-43 in b/w Km 16/180 to 16/780-Kotta Road)-(20% Budget provision	Thodupuzha	250	**SH 5054-03-337-98**	PWD/RB/EST/12142/2026_5_1_1 (Edit Id : 7)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026
73	GENERAL-Budget Work 2026-27-Kalamassery FACT road-(20 % Token Provision)-Improvements and Providing BM Patch and BC overlay to	Kalamassery	150	MDR 5054-04-337-99	PWD/RB/EST/5853/2026_5_1_1 (Edit Id : 6)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026

	worst portions of Kalamassery FACT road in between Ch 0/800 to 5/630					
74	GENERAL-BUDGET WORK 2026-27-(20%) -Improvements to Thuruth road from ch. 0/000 to ch. 3/160 with BM & BC -from ch. 0/000 to ch. 3/160	Aluva	400	MDR 5054-04-337-99	PWD/RB/EST/12278/2026_5_1_1 (Edit Id : 2)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
75	GENERAL-Budget Work 2026-27 (20 %) - Nettoor Panangad road- BC overlay and drain works in Nettoor Panangad road from km 3/800 to 7/500-Civil works	Thripunithura	400	MDR 5054-04-337-99	PWD/RB/EST/6814/2026_5_1_1 (Edit Id : 9)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
76	GENERAL-BUDGET WORK	Aluva	500	MDR 5054-	PWD/RB/EST/12793/2026_	G.O. (Rt)No.1230/2026/PWD

	2026-27-(20%) Improvements to Carmel Mankkapady Road. from Ch. 0/000 to 2/820 with BM & BC .-Improvements to Carmel Mankkapady Road. from Ch. 0/000 to 2/820 with BM & BC .-			04-337-99	5_1_1 (Edit Id : 1)	Dated 23-10-2026
77	BUDGET WORK 2026-27-(20%) Improvements to Edathala Thaikkattukara Road - BM & BC-Ch 0/000 to 2/300 & 4/600 to 6/200, including drainage facilities, construction of Cross culverts etc	Aluva	350	MDR 5054-04-337-99	PWD/RB/EST/12585/2026_5_1_1 (Edit Id : 2)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
78	Budget Work 2026-27 (20%) Improvements	Muvattupuzha	500	MDR 5054-04-337-	PWD/RB/EST/9903/2026_5_1_1 (Edit Id	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	to Valiyappadam Marady Road 6/000 to 9/600 BM & BC Surfacing-BM BC Work			99	: 2)	
79	Budget Work 2026-27 (20% Provision)-Mangalathunada Plavinchivad RoadImprovements to Mangalathunad Plavinchuvad Road by providing BM and BC and drainage facilities from ch 0/000-2/050	Kunnathunadu	300	MDR 5054-04-337-99	PWD/RB/EST/10326/2026_5_1_1 (Edit Id : 10)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
80	BUDGET WORK 2026-27 (20% PROVISION) IMPROVEMENTS TO KOOTTUMADOM MALAMURI VALAYANCHIRANGARA ROAD Ch. 2/600 to 3/900	Perumbavoor	100	MDR 5054-04-337-99	PWD/RB/EST/10204/2026_5_1_1 (Edit Id : 6)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
81	Budget work 2026-27 (20%)	Puthukkad	150	MDR 5054-	PWD/RB/EST/4908/2026_	G.O. (Rt)No.1230/2026/PWD

	Upgradation, Improvements to Chengallur Mattumala Road from Ch: 2/250-3/250 in Pudukkad constituency			04-337-99	5_1_1 (Edit Id : 6)	Dated 23-10-2026
82	GENERAL-Budget 2026-27 (20%) Construction of drain and cover slab in Kuttumuck road-Construction of drain and cover slab in Kuttumuck road ch 0/000-3/230	Thrissur	100	MDR 5054-04-337-99	PWD/RB/EST/12816/2026_5_1_1 (Edit Id : 1)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026
83	Budget work 2026-27-(20% provision)Improvements to Velur Chungam Thayyur Kottappuram Kumbalangad road Ch 5/500-6/200	Kunnamkulam	100	MDR 5054-04-337-99	PWD/RB/EST/4931/2026_5_1_1 (Edit Id : 6)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026
84	Budget work 2026-27 (20%) Avanur Varadiyam	Wadakkanchery	135	MDR 5054-04-337-99	PWD/RB/EST/12083/2026_5_1_1 (Edit Id : 5)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026

	Road 0/000-1/100-Providing Bm & BC to Avanur Varadiyam Road from ch 0/000-1/100 in Wadakknchery LAC					
85	Budget work (20%) 2026-27 Reconstruction of NH pallithaanam Road-(Guardian Hospital Road) in Kaipamanagalam G P ward 12 Kaipamangalam LAC	Kaipamangalam	30	ODR 5054-04-337-97	PWD/RB/EST/6885/2026_5_1_1 (Edit Id : 6)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
86	Budget work 2026-2027 (20%provision) Improvements to Manjakkal Appu road in Kaipamangalam grama panchayth	Kaipamangalam	25	ODR 5054-04-337-97	PWD/RB/EST/7425/2026_5_1_1 (Edit Id : 6)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
87	Budget work 2026-27 Reconstruction of Kunjayini malabar	Kaipamangalam	40	ODR 5054-04-337-97	PWD/RB/EST/6982/2026_5_1_1 (Edit Id : 5)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	Girijapalam link road and drain construction in Edavilangu Grama panchayath(2 0 % provision allocation)-in kaipamangala m LAC					
88	Budget work 2026-27 (20% provision) - Improvements to Airport road in Kaipamangala m gramapanchay ath	Kaipamangal am	40	ODR 5054-04-337-97	PWD/RB/EST /7098/2026_ 5_1_1 (Edit Id : 5)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
89	GENERAL-Budget work 2026-27 (20%) MR Thrimoorthi master Road - Sreenarayana Puram Grama panchayath	Kaipamangal am	30	ODR 5054-04-337-97	PWD/RB/EST /6614/2026_5 _1_1 (Edit Id : 7)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
90	GENERAL-Budget work (20%) 2026-27 Reconstruction of Road from Pori Bazar Kallumpuram SC Colony to	Kaipamangal am	100	ODR 5054-04-337-97	PWD/RB/EST /10895/2026_ 5_1_1 (Edit Id : 3)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	Amandoor in Sreenarayanapuram G P Kaipamangalam LAC					
91	Budget 2026-27 (20%) Improvements to Naduvattom – Thanneerkkod Road by Providing BM & BC between km 0/000 to 2/900 in Thavanur LAC-Malappuram District	Thavanur	300	MDR 5054-04-337-99	PWD/RB/EST/10654/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
92	Budget 2026-27 (20% Budget Provision) – Investigation for Elevated Highway in NH 66 Kohinoor – Calicut Airport road-Vallikkunnu LAC-Investigation Work	Vallikkunnu	100	MDR 5054-04-337-99	PWD/RB/EST/13927/2026_3_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
93	Budget 2026-27-(with 20% Provision)-	Kottakkal	200	MDR 5054-04-337-	PWD/RB/EST/11532/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	Improvement of Aakkaparambu –Kottappuram Road– between km 1/250 3/000 of Malappuram district			99		
94	Budget 2026–27 (20%) Improvements to Kanjippura–Kadampuzha–Vattaparamb Road by Providing BM & BC between km 0/000 to 1/100 in Kottakkal LAC–Malappuram District	Kottakkal	200	MDR 5054–04–337–99	PWD/RB/EST/10634/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026
95	Budget 2026–27 (20%) Improvements to Kannamkulam – Kannankadavu – Mukkilapeedika – Vayanashala Road by Providing BM & BC between km 0/000	Kottakkal	200	MDR 5054–04–337–99	PWD/RB/EST/10621/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026

	to1/100 in Kottakkal LAC–Malappuram					
96	Budget work 2026–27 (20% provision) Improvements and providing BM & BC to Othukkungal–Panakkad road between Km 0/000 to 3/770–(B/w Km 0/000 to 3/770)–	Vengara	400	MDR 5054–04–337–99	PWD/RB/EST /18576/2024_ 5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026
97	Budget 2026–27 (20%) Improvements to Chembi – Parithi Road by Providing BM & BC between km 0/000 to 1/150 in Kottakkal LAC–Malappuram District	Kottakkal	200	MDR 5054–04–337–99	PWD/RB/EST /10603/2026_ 5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23–10–2026

98	Budget 2026-27 (20%) Improvements to Vettichira – Chelakuth – Randathani Road by Providing BM & BC between km 2/000 to 3/100 in Kottakkal LAC-Malappuram District	Kottakkal	200	MDR 5054-04-337-99	PWD/RB/EST /10638/2026_ 5_1_	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
99	Budget work -2026-27- Improvement works to Perinthalmanna Manathumangalam Kakkooth Bypass road – Phase I in Perinthalmanna LAC , Malappuram District.	Perinthalmanna	200	MDR 5054-04-337-99	PWD/RB/EST /11494/2026_ 5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
100	Budget 2026-27- Beautification work in Nilambur-Valanthode Road-Between Km 0/000 to Km 0/500	Nilambur	40	MDR 5054-04-337-99	PWD/RB/EST /12366/2026_ 5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

101	Revised Budget Work -2026-27- Improvements and Providing BM & BC works to Mampuram link road b/w ch. 0/000 and 2/750 in Vengara LAC-	Vengara	400	MDR 5054-04-337-99	PWD/RB/EST/11783/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
102	Budget 2026-27 (20%) Improvements to Link - Pookkattiri Railway statiion Road (Valiyakunnu to Mecherippara mb) by Providing BM & BC between km 3/000 to 3/900 in Kottakkal LAC- Malappuram District	Kottakkal	200	MDR 5054-04-337-99	PWD/RB/EST/10652/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
103	Budget Work 2026-27 Pongalloor -Millum Padi Road -Renovation work with BM	Nilambur	100	ODR 5054-04-337-97	PWD/RB/EST/12582/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	and BC To Pongalloor –Millum Padi Road in Mampad Grama Panchayath					
104	Budget work 2026-27(20%) Improvements and providing BM & BC to Karutheni-poongodu-kavungal Road from ch 0/900 to 1/700 in Kalikavu panchayath	Wandoor	100	ODR 5054-04-337-97	PWD/RB/EST /13894/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
105	Improvemets and providing BM BC (20%) BUDGET 2026-27 (Revised Volume) Kerala – Manjalpara-Althara road in Karuvarakundu Grama panchayath	Wandoor	100	ODR 5054-04-337-97	PWD/RB/EST /13930/2026_5_1_1 (Edit Id : 5)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
106	Budget work 2026-27 –Improvenents and Providing BM & BC Neelanchery-Arimanal road	Wandoor	100	ODR 5054-04-337-97	PWD/RB/EST /13939/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	in Tuuvoor Panchayath					
107	Budget 2026-27 (Revised 20% provision)-Narokkavu-Mekkorava-Schoolkunnu Road-Improving Narokkavu-Mekkorava-Schoolkunnu road from KM 1/500 to KM 3/000 in Nilambur LAC, Malappuram Dist	Nilambur	150	ODR 5054-04-337-97	PWD/RB/EST/12226/2026_5_1_1 (Edit Id : 5)	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026
108	Budget work 2026-27 (20%) Improvements & Providing BM & BC to Puliyakkodu-Kottakkunnu-IPP Centre-Poothrakovu Road in Wandoor LAC-Between ch 1/400 to 3/000 in Porur Panchayath	Wandoor	100	ODR 5054-04-337-97	PWD/RB/EST/13726/2026_5_1_1	G.O.(Rt)No.1230/2026/PWD Dated 23-10-2026

109	Budget 2026-27 Chokkad -Pedayanthal-TK Nagar Road- Renovation work with BM and BC to Chokkad -Pedayanthal-TK Nagar Road in Chokkad Grama Panchayath-	Wandoor	100	ODR 5054-04-337-97	PWD/RB/EST /12490/2026_5_1_1 (Edit Id : 4)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
110	GENERAL- Budget work 2026-27 Revised (20% Provision) - Proposed Limited Use subway at Km 28/340 between Angadipuram and Pattikkad stations near Br.No.84 (Ezhukannipalam) in Mankada LAC and Malappuram	Mankada	300	ODR 5054-04-337-97	PWD/RB/EST /12924/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	District					
111	Budget 2026-27 - (20%)- Construction of drainage and Kottakkal Town beautification on the Tirur-Malappuram Road between km 13/000 to 15/620 (working chiange: km 14/780 to 15/620) and in Kottakkal LAC, Malappuram District	Kottakkal	200	SH 5054-03-337-98	PWD/RB/EST/7125/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
112	Budget 2026-27 (20% Provision) Vazhikkadavu town work- Providing Footpath, interlocking works and DBM and BC from km 91/700 to km 92/150 at Vazhikkadavu town of KNG road, Nilambur LAC,	Nilambur	100	SH 5054-03-337-98	PWD/RB/EST/10864/2026_5_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	Malappuram dist-					
113	Revised Budget Work -2026-27- Parappananga di Areekode road ch:5/500 to 8/300 - Improvement works to Chemmad Town- Investigation work for road widening and junction improvement	Thirurangadi	25	SH 5054-03-337-98	PWD/RB/EST /9498/2026_ 3_1_1	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
114	Budget work 2026-27(20%Provisi on) -Improvemens ts to Agasthyamuzh i & Manassery Junctions	Thiruvambad y	500	MDR 5054-04-337-99	PWD/RB/EST /12364/2026_ 5_1_1 (Edit Id : 2)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
115	Budget 2026-2027 - (20 % Provision) -	Nadapuram	150	MDR 5054-04-337-	PWD/RB/EST /461/2026_5 _1_1 (Edit Id :	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	Development and Beautification work of Parakkadavu Town in Chekiad Panchayat			99	6)	
116	-Revised Budget 2026-27 (20 % Provision) - Nochadthazhe -Vengolithazhe Road at Eramala Gramapanchayath- Improvements with 40 mm MSS Road 0/000 to 1/880	Vadakara	150	ODR 5054-04-337-97	PWD/RB/EST/11645/2026_5_1_1 (Edit Id : 5)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
117	GENERAL- BUDGET WORK 2026-27 (20%) - Providing B M & B C to Chalil thondernadu meenmutty Road (B/w ch 0/000 to 2/600)-Civil work-General Civil Work	MANANTHAVADY	250	ODR 5054-04-337-97	PWD/RB/EST/4520/2026_5_1_1 (Edit Id : 8)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
118	GENERAL- Revised	MANANTHAVADY	200	ODR 5054-	PWD/RB/EST/11130/2026_5	G.O. (Rt)No.1230/2026/PWD

	Budget Work 2026-27 (20 % Provision) -Koilery Palam Kammana road in Mananthavady LAC-BM and BC upgradation-General Civil Work			04-337-97	_1_1 (Edit Id : 6)	Dated 23-10-2026
119	GENERAL-Revised Budeget Work-2026-27 Mananthavady LAC-Providing BM&BC and Improvement to Vellamunda Kellur Kommayad Karingari Road between Km 0/000 to 0/880 in Wayanad District.-Work-General Civil Work	MANANTHAVADY	200	ODR 5054-04-337-97	PWD/RB/EST/12492/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
120	GENERAL-	Mattannur	200	MDR	PWD/RB/EST	G.O.

	Budget 2026-27 (20 % provision)- Uruvachal - Sivapuram - Kakkayangad road BC overlay ch 0/000 to 3/300.- in Mattannur LAC in Kannur district. -General Civil Work			5054-04-337-99	/11770/2026_5_1_1 (Edit Id : 4)	(Rt)No.1230/2026/PWD Dated 23-10-2026
121	GENERAL-Budget 2026-27 (20 % Provision) - Town Beautification works at Chittariparamba ,Thillenkeri ,Keezhallur town in Mattannur LAC-in Kannur district.- General Civil Work	Mattannur	300	MDR 5054-04-337-99	PWD/RB/EST/11711/2026_5_1_1 (Edit Id : 4)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
122	GENERAL-Budget 2026-27 - Panerichal Kakoth	DHARMADAM	100	MDR 5054-04-337-99	PWD/RB/EST/11285/2026_5_1_1 (Edit Id : 3)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	Stadium road-Improvements to Panerichal Kakoth Stadium Road from Ch. 0/000 to 1/210 by providing BM & BC Overlay and Allied Works in Dharmadam Legislative Assembly Constituency.-General Civil Work					
123	GENERAL-Budget 2026 -27 (20 % Provision) -Kannavam - Idumba Thrikkadarippoyil Road - Improvement of Kannavam Idumba Thrikkadarippoyil Road from Km 0/000 to 1/200 by Providing BM	Mattannur	200	MDR 5054-04-337-99	PWD/RB/EST/12276/2026_5_1_1 (Edit Id : 4)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	& BC in Mattannur LAC in Kannur district.- General Civil Work					
124	GENERAL- Budget 2026-27 (20 % Provision) -Improvement by providing 40 mm MSS in Nammathpalli-Akkanisseri-Makkoolpeedika road KM 0/000-0/900 in Kurthuparambu LAC in Kannur district- General Civil Work	KUTHUPARAMBA	100	ODR 5054-04-337-97	PWD/RB/EST/3300/2026_5_1_1 (Edit Id : 6)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026
125	GENERAL- Revised Budget 2026-27 (20 % Provision) Chettakkandy-Thekkummuri-Vilakkottur road -Improvement by providing BM & BC in	KUTHUPARAMBA	200	ODR 5054-04-337-97	PWD/RB/EST/4067/2026_5_2_1 (Edit Id : 10)	G.O. (Rt)No.1230/2026/PWD Dated 23-10-2026

	Chettakkandy–Thekkummuri–Vilakkottur road KM 0/000–0/900 in Kurthuparambu LAC in Kannur district–General Civil Work					
126	GENERAL–Revised Budget 2026–27 : Improvements by providing BM & BC in Pathalayi – Kunhikkannan road from KM 0/500–1/900 under Kuthuparamba Municipality in Kannur districtCivil work–General Civil Work	KUTHUPARAMBA	200	ODR 5054–04–337–97	PWD/RB/EST/11671/2026_5_1_1 (Edit Id : 7)	G.O.(Rt)No.1230/2026/PWD Dated 23–10–2026
			26028			

അനുബന്ധം – V

Sl. No.	District	Constituency	Name of work	Order No.	AS Amount (Lakhs)
1	Thiruvanathapuram	Vattiyoorkavu	Reconstruction of Kambipalam in Vattiyoorkavu Constituency of Thiruvananthapuram District–Mulavana Kambipalam	G.O.Rt)No.1230/2026/PWDdtd:23.10.2026	350.000
2	Kollam	Kunnathur	Construction of Chelongottukulangara–Valiyathurakadavu Bridge across Pallikkal River in Kunnathoor LAC,KLM Dist.	GO(Rt)no.1089/2023/PWD. dtd.08/08/2023 & Revised AS G.O(Rt)no.1040/2026/PWD dtd.10–09–2026	856.000
3	Kollam	Chadayamangalam	Bridge safety work – Replacement of handrails and maintenance to Puthayam Bridge	G.O.Rt)No.1121/2026/PWDdtd:25.09.2026	4.900
4	Pathanamthitta	Ranni	Rehabilitation of Maniyar Bridge and Kannampalam	G.O.Rt)No.1121/2026/PWDdtd:25.09.2026	18.900
5	Alappuzha	Kuttanad	Reconstruction of Muppathinalilpady Bridge in Edathua – Pandankary – Niranam Road at Kuttanad LAC in Alappuzha District.	G.O(Rt)no.1092/2023/PWD dtd.09.08.2023 & Revised AS–G.O.(Rt)No.587/2026/PWD Dated,23/05/2026	1056.000
6	Alappuzha	Kuttanad	B/W 2019–20– Construction of	G.O. (Rt)No.426/2023/P	380.380

Sl. No.	District	Constituency	Name of work	Order No.	AS Amount (Lakhs)
			Geemangalam culvert in Kaithathodu- Mithrakary-Mampuzhakary road in Kuttanad LAC-	WD Dtd.31/03/2023 for 334 lakhs including Rs.10 lakhs for land acquisition & Revised AS G.O.(Rt)No.939/2026/PWD Dtd.17/08/2026	
7	Kottayam	Puthuppally	Construction of Vazhunkal Bridge across Amayannoor Thodu in Puthuppally constituency in Kottayam District-Construction of Vazhunkal Bridge across Amayannoor thodu and providing BM & BC to Thannickappadi – Eruthupuzha road (Chainage 0/000 to 1/70)	G.O.Rt)No.1230/2026/PWDdtd:23.10.2026 of Rs.500 lakhs	500.000
8	Ernakulam	Angamaly	Reconstruction of Kothaithodu Bridge at Manjapra – Ayyampuzha road of Angamaly LAC in Eranakulam District.-RCC Deck Slab integrated with abutments(Submersible)-General Civil Work	GO(Rt)No.569/2026/PWD,Dated : 19.05.2026	309.700
9	Ernakulam	N.Paravur	Reconstruction of Chemmayam bridge in Kottuvally Gramma panchayath , N.Paravur Constituency	G.O. (Rt)No. 345/2022/PWD Dated 30.03.2022 &G.O(Rt)no.460/2025/PWD dtd.27-03-2025	2161.730

Sl. No.	District	Constituency	Name of work	Order No.	AS Amount (Lakhs)
				&GO(Rt)No.962/2026/PWD,Dated : 19.08.2026	
10	Ernakulam	Thrippunithura	Construction of Nettoor Market Bridge in Ekm Dist.-	G.O. (Rt)No.201/2023/PWD Dtd.23/02/2023 & Revised AS- G.O(Rt)no.1118/2026/PWD dtd.24-09-2026	2230.000
11	Palakkad	Nenmara	Rehabilitation works to Kumbalakode Bridge in Vadakkanchery Pollachi Road at km 18/200 in Nenmmara LAC,Palakkad District	G.O.Rt)No.1121/2026/PWDdtd:25.09.2026	19.850
12	Palakkad	Mannarkkad	Construction of Approach road at Thorapuram Bridge in Mannarkkad Constitueny Palakkad District	G.O.Rt)No.1218/2026/PWD dtd:22.10.2026	50.800
13	Malappuram	Vengara	Construction of side protection works on the land approaches of Kadalundi River on either sides of Mampuram Footbridge-.	G.O(Rt)no.594/2026/PWD dtd.29.05.2026	84.000
14	Malappuram	Vengara	Bridge safety works and painting works of Kavilmumbil Kadavu Bridge in Vengara LAC in Malappuram	G.O.Rt)No.1121/2026/PWDdtd:25.09.2026	39.040

Sl. No.	District	Constituency	Name of work	Order No.	AS Amount (Lakhs)
15	Malappuram	Vengara	Bridge safety works of Kuzhippuram bridge	G.O.Rt)No.1121/2026/PWDdtd:25.09.2026	33.000
16	Malappuram	Nilambur	2025-26 - Urgent rectification work for Panamkayam bridge in Nilambur LAC in Malappuram District.	G.O.Rt)No.1121/2026/PWDdtd:25.09.2026	40.000
17	Malappuram	Eranadd	Construction of one side foot bridge near Kadungalloor small bridge situated in Parappanangadi - Areekode State highway (SH 65) in Eranad LAC in Malappuram district	G.O.Rt)No.1121/2026/PWDdtd:25.09.2026	32.000
18	Malappuram	Nilambur	GENERAL-Construction of Bridges to Thariapotty & Kumbalappara Unnathi across Vaniyampuzha in Nilambur LAC - -Malappuram District	G.O.Rt)No.1121/2026/PWDdtd:25.09.2026	625.000
19	Malappuram	Tirur	Rehabilitation of Thazhepalam old bridge	G.O.Rt)No.1121/2026/PWDdtd:25.09.2026	63.000
20	Malappuram	Ernad	Construction of Aryanthodika Bridge across Chaliyar River in Ernad LAC in Malappuram District.	G.O.Rt)No.1041/2026/PWDdtd:10.09.2026	3127.000
21	Malappuram	Ernad	Rehabilitation work for Myladi Bridge in Ernad	G.O.Rt)No.1218/2026/PWD	147.980

Sl. No.	District	Constituency	Name of work	Order No.	AS Amount (Lakhs)
			LAC – Malappuram District.	dtd:22.10.2026	
22	Malappuram	Ernad	Rehabilitation work – Providing BM & BC overlay for Maitra Bridge in Eranad LAC in Malappuram Dt.	G.O.Rt)No.1218/2026/PWD dtd:22.10.2026	117.000
23	Malappuram	Eranad	Urgent Maintenance works to Perumkadavu Bridge in ERANAD LAC in Malappuram Dist– Malappuram district.	G.O.Rt)No.1218/2026/PWD dtd:22.10.2026	120.000
24	Malappuram	Eranad	Bridge Safety–Work for Verupalam Bridge in Ernad LAC	G.O.Rt)No.1218/2026/PWD dtd:22.10.2026	95.000
25	Kozhikode	Koduvally	Reconstruction of Koodathai Bridge in SH34 KTMAE road,Koduvally LAC, Kozhikode District.	G.O.(Rt)No. 1011/2026/PWD dtd:05.09.2026	620.000
26	Wayanad	Mananthavadi	Construction of Thalappuzha Katterikkunnu bridge in Thavinjal Grama panjayath.	G.O. (Rt)No.942/2026/PWDdtd:17.08.202	250.000
27	Kannur	Kannur	Reconstruction of Chelora bridge in Kannur Dist.–Revised AS due to change in DSoR and GST hike–requesting of	G.O. (Rt)No.306/2023/PWD Dt:14.03.2023 & Revised AS–G.O. (Rt)No.600/2026/PWD Dt:01.06.2026	276.000
28	Kannur	Peravoor	Urgent Rehabilitation works for Kanjirappuzha–	G.O.Rt)No.1121/2026/PWDdtd:25.09.202	70.000

Sl. No.	District	Constituency	Name of work	Order No.	AS Amount (Lakhs)
			1 Bridge	6	
29	Kasargod	Thrikkaripur	Construction of Kanothpoyil Bridge in Cheemeni– Kunnumkai road	G.O. (Rt)No.942/2026/PWDdtd:17.08.2026	500.000
30	Kasargod	Kasaragod	Reconstruction of Pallathadkka Bridge at KM 35/800 of Kalladkka –Cherkkala road in kasaragod District	G.O.Rt)No.1121/2026/PWDdtd:25.09.2026	1200.000