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5l.No Name of Project Status

PPE Mission- Upgradation of one school in
each constituency -

Pa lakkad District-Phase 2

Nenmara Govt. B.H.S

KIIFB approval granted.

Work Started

2

Betterment of infrastructure facilities in 229

schools

Koduvayur Gow.H.S.S

KIIFB approval granted.

Work Tendered

Augmentation of Nenmara, Ayilur &
Melarcode Water Scheme in Chittur &
Alathur Taluks in Palakkad District (Phase ll

KIIFB approval granted.

Work Started

4

Replacement of Transmission Mains in
Pa lakkad Circle KIIFB Approval granted

Elevenchery- Pallassana Comprehensive

Drinking water project in Palakkad District KIIFB Approval granted

6 Koduvayur Bypass KIIFB Approval granted

7

Construction of Uttara Bridge and Uttara
Railway Over Bridge Under appraisal

8

Hill Highway- First Reach- lmprovements to
Kollengode- Vadakkanchery Road KM

100/500 to 1291000 in Palakkad District. Rejected

9

Hill Highway- Second Reach- lmprovements
to Kootupatha- Kollengode Road KM 72/600
to 1.00/500 in Palakkad District. Work Deferred

10 Nenmara Bypass Rejected
11 Seetha rkkundu Water Supply Scheme DPR not vet submitted to KIIFB

L2 Kumbalamkode oalam DPR not yet submitted to KIIFB

Kolla n kod u- Pu n na kkachu nga m Road DPR not vet submitted to KIIFB

1,4

Betterment of infrastructure facilities in 229

sc hools

Muthalamada GHSS DPR not vet submitted to KIIFB
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