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LAC ADS 201G17 - Wadakkanchery LAC

Sl.No. Name of Work Estimate
Amount (in

Iakhs)

Prcsent Status

I Coverting to LED light in Adatu, Kolazhi
Grama Panchayat and Thrissur Medical
College

291.5 Completed

z Side Protection to Mannanthod Ward 20 Completed

J Renovation to Village Kulam l7 RE required. Work
delayed due to water
logging

Rajiv Gandhi Drinking Water Scheme 18 Civil Work
completed

5 Renovation to Erakulam, Ward -7 20 Work not started

6 Valiya Parambu Padam DWS,
Construction of Valiyaparambu Motor
Shed

15 Work not fesible.
Dispute on various
aspects regarding the
land, water source

7 Republic Drinking Water Scheme 20 Completed

8 Renovation to Pambumkulam Ward- 14 24 Work delayed due to
water logging in the
area. Now work in
progress 60%. RE
required.

9 Renovation to PalliPwathu Kulam -
Ward 15

,,< Completed

10 Kuttur Pallithazham Thadayana, Motor
Shed-Ward l6

24.5 30% of work in
progress. RE
required. Work
delaying due to
water logging.

ll Renovation to AYurveda DisPensary t1 Completed

Total s00
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