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goloo. , Name of work AS No. & Amount Present Stage

Annual Plan 2017-2018-
Construction of building for
Govemment Medall UPS

Chadayamangalam

G.O.(Rt)No.9 1 0/2018/G.Edn.

Dated 01/3/2018 Rs.100L

Work completed

tAc-ADS - 2017 -18-

Chadayambngalarr LAC-

Construction of new
Administrative Block for Taluk
Hospital, Kadal&al

D6-4069/2017IMLA-ADF datec

31.1O,2O17 for Rs. 99,95,000/-
Finishing worla

Construction of a building for
Govemment HSS at Chithara

C.O.(Rt) No 4337l2016lcl.Edn
Dated: 2611212016 Rs.

18700000/-

Second floor Roof
completed/Plastering
progressing

Gender Budgetin g - 2017-18-
Co.nstruction oI afirnity center
for women at Kadakkal

KLM/201714155

datedt7l11l2o17 CE(Blds)

Rs.13.3L

Work started,. Pending due to
dispute of locil

LAC-ADS-2017-18-

Chadayamangalam LAC-

Construction of building for
PHC Chadayamangalam

Order No-D6/4790/2017IMLA
ADS dated: 1slh1l2r18 ot D;
Kollam

Roof shuttering to be started

L.



Annual ptan 2018- 19-

Construction of building for
Govemment LPS chithara,
Kollam

G.O.(RoNo. 2s75/201AlG.Edn

Dated: 03/08/2018 Rs. l ool
Fi$t floor column work
progressing

MLA-SDF-2o17-18 of Sri,

Mullakkara Ratnakaran MLA

Chadayamangalam LAC-

vertical Extension for Govt.

U.P,s. Nilamel

Order No. Do'- 3155/2018 MI^A-

SDF Dated: 10.09.2018 for

1650000

Completed

General Eduction Annua] Plan-

2018-1g-Government School;

Vertical extension and

Construction of building for
Goverffnent U.P.S. Velloorpara

G.O.(RI) No 297512o181c'Edn

Dated: o3lo8lzua for
r00000000

Painting work progressing

Construction of Common

Compound wall and gate for
Village office and PWD Office,

Chadayamangalam

t{M'18u2016911925 Dated:

0810312019 for 750000

Plastering work progressing

LAC-ADS 2017-18 Chathanoor

l,Ac-lnfrastructure developmmt
of Pooyappally Police Station

D6 - 4527 1 20 1 7 IMLA- ADF dated:

2611212017 k.42.20 L
Interior works progressing

U,C-ADS- 2017-18 Kunnathur

LAc-Construction of new

building for Family Welfare

Sub Centre Edavattom.

Pavithreswararn GP Rs. 25L

D 4- 49A9 / 20 1 7 (MI-A-ADS Dated:

09/0412018 Fts. 25L

Compound wall work started

MLA-ADS-2018-19- of sri.
Mullakkara Rathnakaran MLA-

Chadayamangalm LAC-

Construction of a building for
Ayurveda Hospital, Elamadu

D6-389/1g/MLA-ADS Dated

25106/2019 5000000

Foundation work completed



d"x"",

ANEXURE TO LA QUESTION No.1182

Works in Chadayamangalam constituencv under KIIFB

20L6-t7

Works in Chadavamanealam constituencv under KIIFB

Work Name
Amount

{in crores}
Status

Ayirakkuzhi-Anchal Road 19.8 Work in Progress

Pa ngod u-Ka d a kka l-

Chingeli-

Chadayamangalam Road

27.8 Work in Progress

2017-78

Work Name
Amount

(in crores)
Status

Ambalamkunnu- Roadvila

-Poredam Road
26- t >6 Financial Sanction accorded

Ayur-Pothiyaruvila Road
DPR Submitted to KllFB.Appraisal

in progress

Chadayamangalam

Jadayupara -

Kadukakthupara Tourism

Centre connecting Road

DPR not submitted


