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Sl No Nane of Work Tranche Remarks

1

Thalakkode Blathikavala road

XV

Work t€fininated withoul risk and cost

KatJar - Koovapilly-Chakklkavu-
Elavizhapoochira-Melukavu-
Kanii€hkavla road

XV WoIk in progress

[,lullaring.du - PattyAkudy -
Vemgny road

Worir lerminated withoul dsk 6nd cost-Balance work to be er.anoed under
State Budg€l

EeyPoIe - Cheruvannut- Koiathara
road XV Proposal sent to Govemmenl tor deletion.

Panachanoottilkadavu btidge

XV

Bddgeproper except wearing coat completed. approach road wsrk held
up due to nonavailability ol land, fec€ntly the adiacent land owners
sgreed to su{render land undef LA procedure.A@ordingly boundary
stones w€re planted and reparted 1o Thiruvalla Thahasildar for delailed
sketch of lhe land and the requisiijon ot the same submitted to Dist
Collector .Work terminated vtilhout risk and cgst. lS tor balance work
issued for Rs.122 lakhs.(Sincs land was not obtained wort not
tendered)

6

Chellaogi bridge

XV

Work of I spar Al Pl completed.Span A2P2 in progress. At P3 and A2,
substructure works comDleted

7 Krippalikadaeu Bddoe XV Land not received.PIoposal sent to Govt fotdeletion.
Kuodlchire b.idqe xv Land not €ceived.ProDosrl s€nl to Govt fof deletion.

I
Consirucilon of a baidge €t
llroonnattumo&ku aqoss Neyyar
Ri!rr xvt

Bridge propef compteted.Side prolection work n€aring completion

10
Kondazhy Kulha.npully Eridge
scross Gayathri river XVI LA in progress.Proposal sent to Govt for deletion.

'11

Mamhlam bridge

XVI

Agreement executed oD 29/1211 Work couldnt be staned owing to
nonavailability ol land for app.oach road.Land acquisitjon in
progress.R/E in SOR 2012 Rs.14.70 crores sobmited to GOVT for
$nction snd returned from Govt with direclion lo submit after obtaining
land. Letter sent lo Govemment on 08.07.2016 for closing the project
under RIOF XVland take up the project under RIDF /ixll

12 NetlooFPanangad toad
)041 BM work complcted. Culvert work in p.ogres-

Eramallikdra Sfdge al Madanassery
Kadavll

XVII

Bddge proFrcnmnleted ard reraining1{?lls olappromh at Kallungal side snd
Erarnillikkara side is in nrosess

14

lmprovement3 and Providing BM
and BC r€surtacing Cheltbhagon-

VarrDuzhs Road XVIII
50o/o vork complet€d-

15

Consiruction of Bridge at
Cherulhanakadavu in Hadppad

aooss Achankovil dver XVII'
Bridp Propcr cotnplctcd,Appfolch road $ork in progrJss



16

Constn ciion oiElookkara-
Uliyannoor bridgo aco3s Pstiyar

flver In Emak!lam Disi
XVIII

Bridge proper completed,Approach rcad worl( at Uliyannoor compleled

for a lcngth of60 m and Elookara side panially compleled

17
Cgglrlclion ot Cheeppunoal thode

bddqe XVIII Work in progress.s0o/o work complclcd

18

Consttuctlon gl iwo n€w bddges
along wlth apFfoachsg trom Cement
Ksvala StMC Road 10 Graminchka
Par€ch8l Thiruvathukal Road f.om
0/000 to 3/526 km in Kotlayam ot

XVIII

Gramiochira bridge,Parechal btidgeand Box culven completed.

Embankrnent ofGraminchjra bridge ponion arld Parachal bridge
poriion are oow fail€d due to inbrlanced water pressure ofside by lield
ard sand pilc provided in the field portion as per study ofNl'l Calicut.

Surfacing work cxc€pt nevly fillcdup portion completed.

lmplovemenb to Mognilavu-
KadEouzha-Mldikkunnu-
MecbaLThoranathuukunhu-
Chakkiksvu Rosd Ch 0/000 io 7/800 xtx Work in progtess. 5504 work completed.

20
lmflov6rnenls loThalassery lrikkrJr
Road XX Ts istued on 03.06.2016 and worktendered.

lmprovements to Kodungalloor-
Athani- Ailpo( road (Pad l)

km.0/000 to l6/900
xrx

609b work completed.

22

lmprovemsnls lo TiuF
Kuttikkalathanl 3/000 to 10/500,

Pattarnadakkavu Ezhur rcad 01000
to 8/450, Kanhippu€ -

P.ttlanadakkavlr 0/000 to 6/500 xtx

Work i^ progress

Imprcvemenls to EdarannappaB -
Ottupara - Koolimadu Raad km.

0/000 to 2/200. XIX
VJork in progress.S0o/o rvork complel€d

24
lmorcvemenlslo Navaikulam-

Thumbode- Ksithod e Road XIX Wo* in pr€re$s. 9570 work completed

lmp rovements to VengalVeloot
Mundakam Road XX

3x3 bor culvcrt wo.k completed.Fiilitg and metalling wo* in progress Work in

Droofess.

lmprovcments to Thekkummu.:
Andoor Padiniattinkara

Thamarakularn
XIX

70',6 y$rk complsied

27

Widanio0 and tarring of Chokli
Perlyandy Scboof Panniyannur-

AEyakkool-[,lokorlvayal - lllrd reach
mad

Culv€n wo completed drain vrork completed GSB wgrk compleled 50% BT
work completed.Worl in Progress

2A
Constru6tjon ot Melattur Eridge

(Chemmslivode Bridqe) XIX
Wo.k in progress. 90% work c4mpleted

2e

Construclion of btidg€ at
Kezhaaooft adevu across Neyyar

River xtx
Piling works completed. Substructure work in progress.

30

lmprpvements to Koothattukulam
Prravom via Edayar Road betv/eeo
0/000 to 9/200, 10 km 1st phase

Work ln Proge"i:

31

lmprovements to Kooltoppadanr
Thiruvizharnkunnu Ambalappara

Rord 0/000 tb 111462 km XX

COwork and w:dening in prggress.

30%.8M 3 km completed.
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tmp.ovem€nts lo Hadpad D6viation
Road trofi Madhave Jufl.iion to

liospilalJunction snd construct'o n ot
drajn and footpath bet8een Town

Ha,l Junction- Ethikkakaihlr
Junction and Pith Thodu

xx 90% work aompleted.

lmpFvcmenb and Oevelopments lo
Kavrynksae E6malloor Road Krn

0rc00 b 4/600(1st .each) XX Work in progreJs

34

lmprcvomcnls lo Kizhakketheruvu lo
Palh8naplram road 1st thase from

3r/00 to 101800

XX

gM&BC work co|npleted.Tralfic safety worl! rrr prug.e5s

35

St engthering , WUening and
lmfio\€menl ot lho carriagewry of

Ksniyrpurarn- Chlaayiokeezhu Road
l3tleoch

XX

Blvl afld BC coflplrled,Dnin work complcred.Road marking in
progress.Work in progrcss

36

Stleogthening qf roedway by
providing BM and BC Aythrla

Atuvach*nkuzhy .oad ch krn 20/580
to 321580 .tst phase

XX

Tcnd€ approvsl fro6t Ooyeroftent ,tot oblained.

37

Construction of Vc{ikutam Kariyad
Chotluparl Vag?mon Road cn 0/0Cr0
to Vl00 krh in Poonjar constituency

lmproYements to Kollrppily
Thamaramukku-Anlhiyalam-
Fathimagid- Chakkarop!zha

N'r.ppuRoad & Sridge(g.7 Km)
XX !y'orkin progress. 25% work compleied.

39

lmPrc\€ments lO Vanhode,
Njaralode- Paleri- Kunghjchira rgad

km 0/000 to &000

u 70% wo.k completed
Providlog BM &8C lo Areekkara-

Puthuvely- Veliyanour.
ThEmarskkadu Road ch t(m 0/000 to

6?00 XX

Initial lcvcls taken

41

lmproveltlenls tO Kadjrur-
Nadapv.am Ro.d-BM&BC Km7/000

to 15P40 in Kulhuparamba LA
Culvertd.ain BM completed.Work :n progress

R€consltsc{ion ot Kallar bddge al
Km 04/150 al l\4unnaFKumily road FourLdaticrD coDrpleled.Wo.k kr ?rogress

43

Construclion of Maoraihikadavu
Bddge across Thoothe river

XX

Work in progress.

44

Conskllclion ot Elikkottoor bfidge
across Kallada yer

TS issued.Worknot tendered due to non avai'abilitv ot land.



45
Conskuctjon of perappayam Bddge

acroa9 ltbikkera rlver

It
Shuttering wprk for deck slsb in progcss.sidr pro[eciion works in D.osress

Conslrudio.l of perumkackvu
bridge scrcss Chtiyar

XX I

|]llier approval kom 6ovcrnmenr nor obtajned.
| 

-

I

€stirnate {0. TS nor submitted by the Supcrinrendht Engineei North CrcJeKo?hilodE.

Supef structuc work in progress

Iender aOproval from Gnvr--.^.

47

4R

Construdion ot Marnbijtichikadavu
bridge io vehgaFpalty

cramapanchaydth

XX

Conslruction of Atungalkadavu

_ondge connsciting Mekkad and
raEDussery across Manjattlhodu

xx

49

Coos-irudlon of bri.tge across
ieading channetat

Muthetekudchikkat in N6dumudy
Karuvada road

--.-.---.-..--._

_ConstrucUon of Mundotikkadavu

-bnoge 
and Approach road across

Mcenachit w€r(Manimel€yar river)

XX

It-
lrounoatbn 

worl in prog.ess

Tender approvat from covernment not obtained.

Wor* not 5taRed due to land dispste. Now tte d;spute has been 5olved andtork willstart a{terthe monsoon. 
*

15% wo* completeC

voft started

l^ Construction ot Convent Beach
I 

t,nqge connecling Conv€nt Junclbn

51 I and Beach road st paltbplrem
x

52

Construclion ot bridge at Km 2/0S
or I neuuva"hi Manathana road

across Kanhirapuzha at Thuodjyi

0

XX

53 !:onstructrcn of Kootiappadr Bridge
XX

54

,.#s.#i?i#.1"[ff!]"_."
Thi.!,vananthapurdm Dislrict

XXI

55

lmpaoyeoenls lo road {rom

i,ilio"Jo"l; ffi 't"*n"**in
fhiruvananlhapqram District xxl

Side prolecdon and corlstruction of boj( cutverl in progxess.

Inilial tevel repoded to CTE. Work deiayed dueto t nd dispute,56
:i:u";*;';:i:1,"n#T;

XXI

Imp
r0a(

%
Wofk start€d

render approval from 6oyeromenl awa,ted

,,.,,,Er6 ro veotmara Athani
ln Emakulam Di<tn,n XXI

XXI

lmpr
chK
disln

;":ffi.;'?$J#,:H:ffii
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lmptovsment works and providing 50
mm BM aod 30rnm BC to
Karuvarakundu Melsttur mad Km
0,000 to 9/81E in M€leppuram
Dl6tdca xxl Seledion notice i$oed.

60

lmppvemerts to Valanchsn-
Tlonikkallupara rcad (Kn 0/000 to
3O00) in alappur.m Dislrid XXI

ASrEement ExecDled

lmplovom€nts to Kannavettrkavu-
PuthupadarD Ayiktarapadi-
Kakksflcheri road h9m kmO/OOo to
5n00 in Mslappu.am Oistrict xxl

Ageerncnt Exaq{cd

lrnp.ovcment to Kappad"
Thu.thaaagj.i- Adiv.ram road SH 68
Krn 32200 to 38/50 in Ko2hikods
Dislrid )(xl

Agreenent Execuled

OJ

PrcMding BM a aC b oid MCC Road Kn
fom 14800 1o23/200, Bengra
Uaniellia6r- f$ibo( road OD00 to 8y020
lnd M€sytp€6w-Chisurupdds rosd Km
)rmo to 1/500 ir f\assBgode Ojstrict )c(l

Work tcudcred

64

Inp.ov€ments to Thodupu:ha
E2halloor Kaloor Road ch O/00 to
7600 in ldukki Dblicl n(l

Agreement F-xecllted

oc

Reconotrudion ot bddge at
Pulhanthopp0 acro$ Patuathy
Puthonar State w?tllway in
Thiruvananthapu€m Dirlrict XXI

T€ndcr appoval from Governrnmt awaired

CgnstruGtion Keezh0turykadsvu
bnidoo 6crDs3 Mw€tt puzhE riv6r in
E nekulam Dislrict XXI

Tcndsr approval from Govemmcnt atyaited

I

tl
67

Conslrudion ot Chathankode caoal
bddge ond approach rosd,
conneding Adat and Tholur cP in
Thrlgsur Dislrict xxl

Est;msle to( TS not submined by the Suterintending tjnginee. Central Circle

68

Const udion ot Plldl,&attukala
bridge across Manaliriver in Thrbgut
District XXI

E$irnate for TS not submjtrcd by thc S perimending Engine€ir Central Cirtr
i atuua

I
I

I
1^^tov

Construction of Palolikundu Br'dge
across Thootha dver connocling
Palolikundu and Anthurkaaavu in
Palakkad & Malaoouram Districts

Tcnder sarclion obbined videc.o (Rr ) No. I34S20 | 6/PWD dated 01 10.2016

70

Reconstruotion.of Kottekanni bddge
at (Korstbikundu) lncludiohg
approach road on Neerchal-
Kotlokanni- iredhLrr roact iil
KasaBode Dtst.ict xxl

Work tondcrcd

I
Comttuction ol Th6lippaf skadavu
bldge across Panamaram dver in
Wayanad Distrid xxl

Eltimrte for-l S not subrnitte.d by rhe Superiniending Engineer North Oirclc
Kozhikode.

1
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endcr spproval from Covefirment not obtJrinedot Cheranelloore Eloor
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