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Prcrgress report of budget (volumc

Ianuarv 20li
l)works tor tlre montn

3

- Present Stagesl.
No.

Name of Work

4202-01-202-99-Secondary School

I

Hedn- one time ACA-Govt
. . Sanskrit CoIIege,

Thqipunithura-Construction of
Hostel Buiidinq for Girls.

TS estimate under
preparation.Existing

Building to be demolished

Z

Hedn- one time ACA-
Construction of Compound

wall Govt College at
Thripunithura.

Work completed

o

Hedn- One time ACA-
Construction of Playground &
connected facilities in Govt.

CoIIeqe at Thripunithura.

work completed

4210-0I-I10-82 Panchakarma hospital (NfiBARD)

TS estimate under
preparation.I

C onstruction of Panchakarma
Block in Ayuweda CoIIege,

Tripunithura

Estimate to be
submitted after

obtalnmg J\lt lJrawmg
from design.

H&FWD- Ayuweda Medical
Education- Construction of
Pharmacy block in Govt. Ayuweda
Colleqe, Thripunithura.



PWD BUIL,DiNGS DMSION ERNAKULAM

Progress leport of works not includdd in Budget 20r7-r8
Vol.l Annexurell

sl.
No.

Name of Work Present Stage

4059-60-051-22

I Construction of a new
building for Govt. ITI Maradu

Baiance estimate to be
submitted.As per the str
design amount sufficient
only upto grade beam.

Tobe discussed with DRIQ
. and Pdncipal

4210-01-ll0-93 Health

I
Govt. Ayurveda Coilege,

Thripunithura- Construction of
Academic block Ist phase.

Amount not sufficient as per
clients requirments.Letter
sent to client depariment.

A

Govt. Ayuweda College,
Thripunithura - Strengthening

of Staff Quarters (Deposit)
Work completed.

Govt. Ayuweda CoIIege,
Thripunithura - Renovation of
tadies Hostel (Balance Work)

(Deposit)

Work completed.

A

Govt. Ayuweda College,
, Thripunithura - Renovation of

Principal's Quarters (Deposit)
worK complelecl



5

GOvt. Ayuweda College,
Thripunithura - Extension of

Kitchen Block @eposit)

work complbted

b

Govt. Ayurveda College,
Thripunithura - Converting

Trussed Roof to Classroom in
Hospital Building (Deposit)

Work tobe tendered.

7

Govt. Ayuweda Coilege,
Thripunithura - Providing Grill
Work to the Terrace of Ladies

Hostel(Deposit)

8
Govt.Ayuweda

College,Tripunitura.Academie
Block-2ndPhase

amount not sufficient

o

- Govt.Ayuweda
College,Tripunitura- Constn.

Of RMO Quarters
work tendered

IO
Govt.Ayuweda

College,TripunituJa: C onstn.
Of Supdrindentent guarters

work tendered

I}
Govt.Ayurveda

College,Tripunitura- Constn.
Of Quarters for dlass 3
employees (lst phase)

TS esiimate returned for
correcuon

12

Govt.Ayuweda
uouege, rrlpunlrura-

Construction of Store room
near office room

work tendered

Construction of Gymnasium at
Govt.Ayuweda

College,Tripunitura.
Work completed.



4403':00-l0zvetenary

, I Construction of VeterinarY
' i Hospital at Palluruthy

To be tendered.

HIGI{ER EDUCATION

t

Construction of Hostel
Building for girls at

Govt.Sanskrit
College,Tripunithura

Asrevalidated, TS estimate
under prbparation. existing
buildino tobe demolished

Other Depar{ment
LAC.ADSWORKS

I
Construction of Dialyisis

Centre at Govt: Taluk Hospital,
Tripunithura

2
Constmction of new building

lor unb r,oaKocnt

\)
Constructibn of Auditorium at
Govt Girls HSS , Tripunithura

4

Hedn- Construction of'
Stadium, Stage and Ground for

Govt. Arts and Science
College, Thripunithura.

Request claint dept not
suite With available sile

I

I Construction of crematoriurn at
5 I Udayamperur Grama

I Panchayath.

There is no acces to the
identified piot fron public
road. And land identified

was a paddy rreid.becralery
Grama Panchayath

reouleste(1 10 cto neecEuu.

Civil Work completed
Electrical work to be done

by Panchayath

Construction of new class
room at Mangayil School,

VHSE Maradu.



7

8

Construction of rest room and
office fecilities for sta dium in
KUFOS Campus at Panangad.

agt cancelled

Upgradation of PlaYground in
KUFOS CamPus

agt cancelled

I
Construction of class xoom at

Mangayil Higher Secondary
School at Maradu, Ernakulam.

Proposed under NABARD

10

Construction of new block for
P\I\ID Rest House,

Thripunithura, Ernakulam.
To be tendered.

11

I,AC-ADS 16- 17 Construction of
Buitding for Prepimary schooi,

Manqayil, IVlaradu
TS estimate submitted

LAC-ADS 16-17 Construction of
Building for Govt Junior
Basicsschool,Kandanad,

TS estimate tobe submitted

| 
- Construction of building for
I P.H. Centre inWardNo.l6 of

1 | Udayamperoor Grama

.l Panchayath in Ernakulam
I District

Work to be tendered after
demolishing the building

DPR TO BE PREPARED AND PROPOSAIJ fOR AS TO BE

I
Construction of tadies Hostel

Building for Govt.arts
Coilege,Tripunithura

Master plan being prePared
by RIT is awarded.



AS received

I Construction ofAcademic
Block -Phase II

Amount not sufficient as per
clients requirments.tetter
sent to client departrnent.
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