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15 -ാം േകരള നിയമസഭ

6 -ാം സേ�ളനം

ന�� ചി�ം ഇ�ാ� േചാദ�ം നം. 365 23-08-2022 - ൽ മ�പടി�്

ൈവ�ിൻ മ�ല�ിെല തേ�ശ േറാഡ്  �ന��ാരണ പ�തി

േചാദ�ം ഉ�രം

�ീ. െക.എൻ. ഉ�ി��ൻ
�ീ. എം.വി.േഗാവി�ൻ മാ�ർ

(തേ�ശ സ�യംഭരണ, �ാമവികസനം, എൈ�സ്   വ��്
മ�ി)

(എ) നിേയാജക മ�ല�ിൽ ൈവ�ിൻ ഇട��ി
േ�ാ�കൾ�് കീഴിലായി �ഖ�മ�ി�െട തേ�ശ
േറാഡ്  �ന��ാരണ പ�തിയിൽ
�ർ�ീകരിേ�� ���ികൾ എെ��ാെമ�ം
��ത ���ിക�െട നിജ�ിതി എ�ാെണ�ം
വിശദമാ�ാേമാ?

(എ)

���ിക�െട വിശദാംശ�ൾ അട�� പ�ിക
അ�ബ�മായി േചർ��.

െസ�ൻ ഓഫീസർ



Sl. No. Localbody AS Refno AS date Project Name AS Amount Status

1
Edavanakkad Grama 

Panchayat
G.O (Ms) No.141/2020/LSGD 18-09-2020 Aniyil Kadappuram Road Second Phase 22,70,000

As per Panchayath committee resolution decision 

was taken to re quotation the work  and 

procedure is going on

2
Nayarambalam Grama 

Panchayat
G.O (Rt) No.114/2020/LSGD 29-07-2020 W-1, Mangalya - Cheradi - VTK Estate Road 50,00,000

drain work 90% completed. kseb ug cable at 

culvert cause delay for demolishing work of 

culvert, revised estimate submitted and work 

started

3 Njarakkal Grama Panchayat G.O (Rt) No.114/2020/LSGD 29-07-2020 W-10,Kuttikkad road & Drainage 10,00,000

TS RECAST AND NEW TS ISSUED ON 30-04-2022, 

TENDER ACCEPTED BY COMMITTE AND 

AGREEMENT EXECUTED ON 15-07-22. WORK 

DELAYED DUE TO RAIN

4 Njarakkal Grama Panchayat G.O (Rt) No.114/2020/LSGD 29-07-2020 W-16, Sun Road & Darinage 25,90,000 Work tendered, WORK NOT TAKEN UP.

5 Njarakkal Grama Panchayat G.O (Ms) No.141/2020/LSGD 18-09-2020 Priyadarsini Road 12,00,000
Work Awarded, but due to site Disputes Work is 

Stopped Temporarily

6 Pallippuram Grama Panchayat GO(MS)No_71/2020/LSGD 04-05-2020 W-2,AKG Road 50,00,000
90% of work  completed and part bill payed.Due 

to rainy reason  work pending

395 - CMLRRP (ERNAKULAM - VYPIN & EDAPPALLY BLOCK)




