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SL. |Name of PLACE Total Work status
No |LSGI project
cost
Mal
1 a a'p p urém RTO Agreement Executed
Municipality
Malappuram
2 L MSP WORK COMPLETED
Municipality
Mal P t
3 a a'p [')ura!rn as.spor 3000000 |Agreement Executed
Municipality |office
Malappuram |POLICE
4 A Agreement Executed
Municipality |STATION
Malappuram |Panakkad -
5 . Agreement Executed
Municipality |PWD ROAD
Vall b NOC ISSUE - PWD
6 |Pookkottur | M 400000 _ _
jn. roads did not give NOC
8 |Morayur  |PHC 1100000 |[WORK COMPLETED
. . NOC ISSUE- Revenue
9 |Morayur Village Office [{1450000 ) )
dept did not give NOC
110 |Kodur PHC 1200000 [WORK COMPLETED
11 [Kodur (GP Office 200000 |WORK COMPLETED
Irumpuzhi
Work st d due t
12 |Anakkayam |Panambatta ;53505 | WO stopped Cueto
Court stay order
Kadavu
14 |Pulpatta Industrial bldg 878500 |WORK COMPLETED

E ‘ Pulpatta

IPHC

|745000

‘WORK COMPLETED
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