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Sl. No. | Department | Project Code Main Project Name Sub Project Name Packages P(::Je':‘t ‘?:)t::)y SPV Name LAC District Work Status
[T B
1 Genezjal GED005-09 Upgradatn})n b constituency - PRtiam Bod How %5.00 . KITE Kuthuparamba Kannur Work Completed
Education school in each i 5Cr
b Kannur and Kasargod Districts-
constituency
Phase-l
Initial work foreclosed
and rectification work
PROVIDING DBM AND BC TO is completed.For
KEEZHMADAM KALLIKANDY balance work land to
THOOVAKUNN be obtained in free
2 PWD PWD004-137 137 Roads VADAKKEPOILUR 32942 KRFB KUTHUPARAMBA KANNUR surrender mode on
KUNNOTHPARAMBA ROAD which out of 220
0/000 to 12/555 IN KANNUR holdings 176
DISTRICT received.The balance
work estimate to be
submitted by the SPV
Construction of Kidanji )
. A Balance work is
Thuruthimukku bridge across i arid Sk
PWD PWDO001-16 68 bridges Mayyazhi river connecting T 14.80 KRFB KUTHUPARAMBA KANNUR R
Kannur District and
| RIEA opened
Kozhikkode District
IMPROVEMENT TO
PWD PWD015-45 182 Roads KUTHUPARAMBA RING ROAD 332.08 KRFB KUTHUPARAMBA KANNUR Work in progress
IN KANNUR DISTRICT
KIIFB 2016-17-Construction of
Kallacherikkadavu Bridge Due to the public
across Mayyazhi river protest ,the
S PWD PWDO001-48 68 bridges connecting Trippagottur 310.14 KRFB KUTHUPARAMBA KANNUR concerned SPV cannot
Panchayath in Kannur District initiate the work
and Thonneri Panchayath in further
Kozhikode District
Construction of Cultural Vaghnafnnanden Cual
6 Culture CADO001-15 | Complexes in all the C°np';xsa;::c”r”“r LA component T544 KSFDC KUTHUPARAMBA Kannur LA in progress
districts of Kerala Work - RS 28.71 Cr
Betterment of GHSS
7 Eij::;i'n GED006-04 '”fra“:“;g“;;?;':'t'es o Kannur Cluster 1 K“?;g;::’zb; ] 2,99 KILA KUTHUPARAMBA Kannur Tend:rrozrrz:ss b




COASTAL SHIPP

Kovalam-Kasargod Water

Development of Mahe -

Valapattanam stretch of West

8 ING & INLAND | CIN002-02 ; e 3650.50 KWIL KUTHUPARAMBA Kannur LA in progress
way project Coast Canal - Land Acquisition
NAVIGATION el L
and Rehabilitation
STADIUM AT
Sports & Youth !
9 Affairs SYA002-14 25 Stadia KOOTHUPARAMBA, KANNUR 3534 KITCO KUTHUPARAMBA Kannur Work Completed
(5.34)
WSS to Kottayam Census
el ! Towns - Strengthening of Kerala Water
Water Distribution syst 9
10 WRD003:031 [t PeNRE SYRMERL L Distribution system in %1200 Authority KUTHUPARAMBA Kannur Work Completed
Resources projects
Thalassery Taluk of Kannur (KWA)
District
Thalassery-Koothuparama Kerala Water
Water KIIF 7-18 W
11 o WRD025-15 RIASHE IR Wit Comprehensive drinking water 385.86 Authority KUTHUPARAMBA Kannur LA in progress
Resources Supply schemes )
project (KWA)
4 Development of Indusrial
Industries Development of LA - Work awarded ;
12 IND001-01 infrastruct - L Ao KINFRA KUTHUPARAMBA K LA
(Under LA Pool) el Industrial Infrastructure Ehl _u_r? i for ¥1673.94 Cr bl g I Alebdas il iz b
Acquisition
Thalassery Heritage Project -
Phase 1 A Vairighathakan
Thilaceary biartiee FS component wise details: Temple (alternate
13 Tourism TSM005-01 Prt?'/ect 9 for Pazhassi palace 3185 KIIDC KUTHUPARAMBA Kannur Work Started
d Kottayam malabar)-
1.85
GHSS Kottayam
Betterment of Malabar
General Infrastructure facilities in (Koothuparambu - d !
14 ; GED003-18 K Cluster - 1 % 1.00 KILA KUTHUPARAMBA K N Completion
Education 446 schools- 1 Cr sl 99,91,563) g Fs e b
category-KILA
Construction of Court G TS estimate under
15 Home HOMO001-02 at Koothuparamba in Kannur 32473 KSCC KUTHUPARAMBA Kannur

Complex

District

scrutiny in KIIFB
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