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Sl. Name of work Estimate Present stages of works
No Amount in
(Lakhs)
1 P.M Providing protection works to
Kottathodu near Kottarkavu temple Work  completed.  Final  bil
in ward 10 of Mavelkara municipaity | 15.00 submitted.
2 Renovation of Kotta thodu in
Mavelkara Municipality Work  completed.  Final  bil
32.50 submitted.
3 MLA-ADF-2017-18-Renovation of
Kotta thcdu in front of Municipal
Pvt.Bus Stand in ward No.d4 of Work  completed.  Final bl
Mavelkara Municipality 50.00 submitted.
4 MLA-ADS-2022-23- Side protection
and coveting slab to Kotta thodu in
front of KSRTC Bus Stand in Site handed over to contractor.
Mavelkara Municipality 30.00
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