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Annexure
SINO School Name Appro;liidcl:)mount Current Status SPV
1 Illappulli G.A.P HSS 5Cr Completed KITE
2 GVHSS Malampuzha 3Cr Work in Progress WAPCOS
TS Issued. SPV submitted
TS file for the approval of
KIIFB on 11.07.2023. Since
3 no detailed soil
investigation report was
availble with the file, the
fle has been return to SPV
GVHSS Kanjikode 3.8 Crore on 01.09.2023. KILA
TS Issued. PED is under
g CBKMGHSS Puthuppariyaram [1.30 Cr preparation at SPV level. |KILA
5 GUPS Elappully 0.89 Cr Work in Progress KILA
6 GHS Ummini 0.966 Cr Work Completed KILA




