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RoWeHMI@ o JD1® BRMEBaINN MGNTABMN@ MVICH:G]HAIWT MVIWIAL] af)aN GBUIWA I

@em0191 @OV s Igeme.
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ANNEXURE-A

- Physical
Sr. ; Length Anticipated
No Name of Project {«m) | Completion date pro&:;a 58
1. | 6-laning of Chengala to Neeleshwaram on NH-66 3r.27 31.03.2027 92.2
2. | B-laning of Neeleshwaram to Thalipparamba on NH-66 40.11 31.03.2027 87.8
3. | 6-faning of Thalipparamba to Muzhapilangadu on MH-66 29.95 30.04.2028 83.8
4. | 6-laning of Azhiyur to Vengatam on NH-66 . 408 31.03.2028 68.3
I
5 Baiance work of widening of 4 nos exisling 2 Lane major Bridge of Sixlaning of 189 30.12.2026 724
) Kozhikode Bypass (Calicut Bypass) {i.e. Vengalam Jn. to Ramanatiukara Jn.) secion | '
8 8-laning of Kappirikkad-Thalikulam of NH-66 33147 30.06.2027 95.9
7. | 6-laning of Thalikulam-Kodungallur of NH-66 . 28.84 30.06.2027 85.3
8. | 6-laning of Kodungallur- Edapally of NH-66 . 28,03 51.06.2027 715
I ] a
9. g:’ngguchon of & lane Elevated Corridor from Aroor to Thuravoor Thekku section of 1275 (6.01.2027 923
10. | 6 Laning of Thuravoor Thekku - Paravoor section of NH-86 . 3839 31.06.2027 827
11. | 6 laning of Paravoor fo Kottukulangara section of NH 66 i‘ 37.5 30.11.2027 77.3
i
12. | 6 laning of Koltukutangara fo start of Kollam bypass section of NH 86 I 30.12.2027 74
13. | 6 laning of Start of Koflam Bypass lo Kadambattukonam of NH-66 f 31.25 30.06.2027 96.5
14. | 6 laning of Kadambatiukonam to.Kazhakutiom of NH-66 " 2083 31.06.2027 76.6
Reclification of 4 Nos. black spots/Accident Spots in Thiruvananthapuram Bypass i
15. section of NH-66 | 2* $1.03.2027 42.'4
Rectification of 11 Nos. black spots/Accidant Spots in the stretch of Walayar- f\ngamaiy
16. | section of NH-544 , 28.02.2027 738
7. | Widening/Development of existing NH-85 . 12463 31.03.2027 87.7
Construction of an underpass al km 184.850, supply & installation of Stres! lighting, |
18. | Construction of Service rouds and other miscellanecus works in Thadassery Mahe 113 31.06.2027 65.5
bypass on NH 66
19, | Rectification of 17 Nos blackspot from Walayar to Angamaly in NH-544 L 17.95 21.03.2028 56
GRAND TOTAL 57679

i Km




ceromgaumno-m.l'] (Annexure-B)

BRI ld® Afldaumo - GRAIa ]y Zlaj@loal MdG caIsm& 0D

@Rl )Y Z1gj0 1@ §ude|S00 11388 BRENSMD A IdMVE:E20S®)0
00630008 05®Y0 N lvean N I6e3wD

Al@all  af@.al@ell am.al@yell  afl@adl  00o4820UNQ®BD GROH: ~aISMEWD
(VUP) (LVUP) (SVUP) 12039]

1. O_I'].(S))g.nﬂ (VUP - Vehicular Underpass) - 8 af)é[Do

# Munelo / o) UMD 0.21@1eMme (Chainage) (a G § & e 0
1 2rd0186)80 Ch. 395+715

2 0&I2IS| RoU) HMD Ch. 408+270

3 HBACHIS BoW) HD Ch. 414+804

4 630|886 Ch. 432+900 MJB cum VUP

5  BdMa]os] Ch. 441+823 MNB cum VUP
6  HIWodBo Odh.af)M.GRAd.s1.my] Ch. 456+495

7 &IWod8o Of.of)M.@rd.S.m Ch. 456+520

8  adaflo Ch. 460+765

2. aff)@.0).@).at1 (LVUP - Light Vehicular Underpass) - 29 af)eMo

# Munelo / o) UM 0.21wleme (Chainage)

1 algemeeds Ch.381+918



2 QAU®ENA o) HM Ch. 384+080

3 ;Y Ch. 386+299
4 BQaldM BoU) HMD Ch. 387+050
5 @R OOREOD BoU) UM / B0 |0d &)B6030 Ch. 388+830
6&7 af)-af)M SHMIG aldLlo / G2IROMAl Ch. 389+881 & Ch. 389+921
8 11-2:070 0OA0D Ch.392+691
9 O 1Y Ro) 10D Ch. 394+651
10&11  af).af)m) &MOG Ch.397+149 & Ch. 397+189
12 QUI8QIMIS RoU) sHd Ch. 399+398
13 SHRINID BoUT UM Ch.402+137
14 a1D0 10~ |88 Ch. 405+682
15 ®emdg] Ch. 407+500
16&17 600 0all0 Ch. 409+606 & Ch. 409+731
18 QUSHO M Ch.413+655
19 ol Ch. 416+700
20 )Ml Ch. 418+678
21 )OGS Ch. 420+110
22 QUen8dmo Ch. 421+400
23 25,88 Ch. 432+490
24 HOald S| Ch. 434+260
25 HOYUIQ Ch. 437+000



26 0.0l 029 Ch. 439+950

27 B2Ma 28] Ch. 441+680
28 G ) B6BBO Ch. 453+520
29 HIWod)B0 63.0J)M.0d BoU) HD Ch. 455+765

3. a)M.1.@).a11 (SVUP) - 10 af)6qo

munelo / o) cUM 0.olwleme (Chainage)
1 el &e101yd Kot sHmd Ch. 404+149
2 a BT Ro0) UM Ch. 406+719
3 &0 |D86S Ch. 417+628
4 a)OBOS Ch. 4274917
5 8Qalm Ch. 430+880
6 HSJOUIEN) B0 Ch. 438+623
7 a)m.Slafl.mv) Ch. 447+750
8 @220 )®o Ch. 450+630
9 0d.ai 1.0 Bo. HIWodh)Bo Ch. 458+325
10 & ) 6Ma Y0 Ch. 459+425

4, n_ﬂ.m)g.nj] (PUP - Pedestrian Underpass) - 2 n.@émo

ealwleme (Chainage)

1 HIBOIYPo Ch.423+264

2 HIBOIYPo Ch.423+758



5. 06063000 & 0D (Flyovers) - 7 af)6o

munelo / o) cUM 0.olwleme (Chainage)
1 OO0 D Ch.379+110
2 af) 8> M'EO 0OENUAIDM) Bot) HMD Ch.390+581
3 B 600 186, | o0 UMD Ch.397+847
4 @RMIAIn Y Ch. 424+424
5 2OWO RoU) HD Ch. 442+965
6 aD® 10|28 Ch. 443+515
7 M6B{ 2B BRBEBBO Ch. 445+945

@RS ~RISME 0D (Total Structures): 56 af)eo (49 BRENBBaIIMVBD + 7 08Q630NUN) & WD)
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