

പതിമൂന്നാം കേരള നിയമസഭ

ഒന്നാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നമില്ലാത്ത ചോദ്യം നം. 897

30.06.2011 ൽ മറുപടിക്ക്

കൂട്ടനാട് താലൂക്കിലെ നിർമ്മാണ പ്രവൃത്തികൾ

ചോദ്യം

ശ്രീ. തോമസ് ചാണ്ടി

ഉത്തരം

ശ്രീ. വി.കെ. ഇബ്രാഹിം കുഞ്ഞ്
പൊതു മരാമത്ത് വകുപ്പു മന്ത്രി

(എ) കൂട്ടനാട് താലൂക്കിൽ മരാമത്ത് വകുപ്പിന്റെ കീഴിലുള്ള ഏതെല്ലാം നിർമ്മാണ പ്രവൃത്തികളാണ് പൂർത്തീകരിക്കുവാനുള്ളതെന്ന് വിശദമായ റിപ്പോർട്ട് ലഭ്യമാക്കുമോ ;

(എ) എടത്യാ ഭൂമിയുടെ നിർമ്മാണം പൂർത്തിയാക്കുവാനുണ്ട്. കൂടാതെ പാലങ്ങളും നിരത്തുകളും സംബന്ധിച്ച് പൂർത്തിയാക്കുവാനുള്ള പ്രവൃത്തികളുടെ ലിസ്റ്റ് അനുബന്ധം (എ) യായി ചേർത്തിട്ടുണ്ട്


(ബി) പ്രസ്തുത പ്രവൃത്തികളുടെ നിർമ്മാണം വൈകുന്നതിന്റെ കാരണം വ്യക്തമാക്കുമോ;

(ബി) പണി ഏറ്റെടുത്തിട്ടുള്ള കോൺട്രാക്ടർമാർ യഥാസമയം പണി ആരംഭിച്ചിട്ടില്ലാത്തതിനാലാണ് ഭൂമിയുടെ നിർമ്മാണം വൈകുന്നത്. കൂട്ടനാട് സമുദ്രനിരപ്പിൽ നിന്നും താഴ്ന്ന പ്രദേശമായതിനാൽ, മഴക്കാലത്തുണ്ടാകുന്ന വെള്ളപ്പൊക്കംമൂലവും, കൃഷി നടത്തുന്നതിന് വെള്ളം കുറ്റുകയും ഇറക്കുകയും ചെയ്യുന്നതു മൂലവും ആണ് റോഡ് പണികൾ വൈകുന്നത്.

(സി) നിർമ്മാണം നിലച്ച പ്രവൃത്തികൾ പൂർത്തീകരിക്കുന്നതിന് എന്തെല്ലാം നടപടികൾ സ്വീകരിച്ചുവെന്ന് വിശദമാക്കുമോ ;

(സി) & (ഡി) എടത്യാ സബ്ഭൂമിയുടെ പ്രവർത്തി ഏറ്റെടുത്ത കോൺട്രാക്ടർക്ക് ടി പ്രവൃത്തി ആരംഭിക്കുന്നതിനു വേണ്ടി ഫൈനൽ നോട്ടീസ് നൽകുന്നതിനുള്ള നടപടികൾ സ്വീകരിച്ചു വരുന്നു. കോളിമുക്ക് ചമ്പക്കുളം റോഡ് കി.മീ.5,800 മുതൽ 6,500 വരെയുള്ള റോഡിന്റെ പണി നൽകിയ കരാറുകാരൻ ടി പ്രവൃത്തി യഥാസമയം ചെയ്യാത്തതിനാൽ ടിയാനെ ഒഴിവാക്കി മറ്റൊരു കരാറുകാരനെ ഏല്പിച്ച് സമയബന്ധിതമായി ചെയ്തു തീർക്കുവാനുള്ള നടപടി സ്വീകരിച്ചിട്ടുണ്ട്.

(ഡി) കണ്ടകരിപ്പാലത്തിന്റെ അപ്രോച്ച് റോഡ് നിർമ്മാണം, എടത്യാ സബ്ഭൂമി നിർമ്മാണം തുടങ്ങിയവ പൂർത്തീകരിക്കുന്നതിന് എന്തെല്ലാം നടപടികൾ സ്വീകരിച്ചിട്ടുണ്ടെന്ന് വ്യക്തമാക്കുമോ ?


സെക്ഷൻ ആഫീസർ

Bommar21540 (20)

A. LIST OF ON GOING WORKS UNDER KUTTANADU SUB DIVISION	
Sl. No.	Name of work
1	Construction of Kuttanadu Mithrakary Mampuzhakary road ch.0/450 to 1/400.
2	Improvements to Kidangara - Kavalam road ch.1/150 to 3/135.
3	Kidangara - Kavalam vikas marg road pulincunnu market road ch.8/050 to 9/440.
4	Improvements to Paiyippad Bridge to Veeyapuram road.
5	Improvements to Kandankary - Padipurackal temple Thayamkary - Edathuva road
6	Improvements to Ramankary Kaduppunna Edathuva road ch.5/300 to 5/960
7	Box culvert across Ariyampakha thodu connecting Kidangara Kannady Kidangara Kavalam.
8	Construction of twin box culvert ch.2/350 Nedumudy Kuppappuram road way of ch.1/830 to 2/400.
9	Construction of Nedumudy - Kuppappuram road 2nd reach 2/464 to 2/864.
10	Construction of Nedumudy -Kuppapuram road 5/040 to 5/530.
11	Approach road to Madathil thodu bridge and approaches.
12	Improvements to Nedumudy - Karuvatta road ch.0/000 to 1/500.
13	Improvements to A.C road to Ramankary NSS school road.
14	Improvements to Kattunilam - Madakkapady mupathinalil bridge.
15	Improvements to Kattakuzhi - vadakarappally from Kavalam vikas marg road.
16	Improvements to Chakkachampakka - payattupakka valid valadiyira road.
17	Improvements to Vezhakkad - Ampakkad road.
18	Improvements to Champakulam west and to Velkulamkadavum in Nedumudi karuvatta road ch.4/378 to 4/987.
19	Improvements to Kozhimukku - Champakkulam road ch.5/800 to 6/500.
20	Improvements to Kidangara Kavalam road between Arijampakkathodu and Dharma Sastha temple.
21	Improvements to Edathuva Veeyapuram road ch.2/600 to 3/707.

[Handwritten signature]
mudambazh