

പതിനാലാം കേരള നിയമസഭ


പതിനാറാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നമിടാത്ത നിയമസഭാ ചോദ്യം നം. 4119

2019 നവംബർ 12 ന് മറുപടി നൽകേണ്ടത്

ആലത്തൂർ മണ്ഡലത്തിലെ പദ്ധതികൾ

ക്രമ നം	ചോദ്യം ശ്രീ.കെ.ഡി.പ്രസേനൻ	മറുപടി ഡോ.റ്റി.എം.തോമസ് ഐസക് ബഹു.ധനകാര്യവും കയറും വകുപ്പ് മന്ത്രി
(എ)	2016-17 മുതൽ 2019-20 വരെയുള്ള വർഷങ്ങളിൽ ആലത്തൂർ നിയോജക മണ്ഡലത്തിൽ ഏതൊക്കെ പദ്ധതികളാണ് ബജറ്റിൽ പ്രഖ്യാപിച്ചിട്ടുള്ളതെന്ന് അറിയിക്കാമോ;	ആലത്തൂർ മണ്ഡലത്തിലെ വിവിധ വികസന പ്രവർത്തനങ്ങൾക്കായി 2016-17 മുതൽ 2019-20 വരെയുള്ള വർഷങ്ങളിലെ ബജറ്റുകളിൽ എം.എൽ.എ മാരുടെ പ്രത്യേക വികസന നിധിയുടെ (MLA SDF) കീഴിൽ ഒരു കോടി രൂപ വീതവും നിയോജകമണ്ഡലം ആസ്തി വികസന പദ്ധതിയുടെ കീഴിൽ അഞ്ച് കോടി രൂപ വീതവും അനുവദിച്ചിട്ടുണ്ട്. മംഗലം പദ്ധതിയുടെ കീഴിൽ 'കാഡ' പ്രവൃത്തികൾക്കായി 2018-19, 2019-20 വർഷങ്ങളിൽ യഥാക്രമം 1.30 കോടി രൂപയും 0.50 കോടി രൂപയും അനുവദിച്ചിട്ടുണ്ട്, ചേരമംഗലം സ്കീമിന്റെ കീഴിൽ 'കാഡ' പ്രവൃത്തികൾക്കായി 2018-19 വർഷത്തിൽ 2 കോടി രൂപയും 2019-20 വർഷത്തിൽ 0.50 കോടി രൂപയും അനുവദിച്ചിട്ടുണ്ട്, കൂടാതെ 'improvement to Anticut and its allied structure and improvement of main canal' എന്ന പദ്ധതിക്ക് 3.50 കോടി രൂപയും അനുവദിച്ചിട്ടുണ്ട്. ഇതിനു പുറമെ പൊതുമരാമത്ത് വകുപ്പ് വഴിയുള്ള പദ്ധതികളുടെ വിശദാംശങ്ങൾ അനുബന്ധം-I ഉം, കിഫ്ബി വഴിയുള്ള പദ്ധതികളുടെ വിശദാംശങ്ങൾ അനുബന്ധം-II ഉം ആയി ചേർക്കുന്നു.
(ബി)	പ്രസ്തുത പ്രവൃത്തികളുടെ നിലവിലെ സ്ഥിതി എന്താണെന്ന് അറിയിക്കാമോ?	



അക്കാണ്ടസ് ഓഫീസർ

SI No	Section	LA Constituency	Classification of Roads (SH, MDR, ODR or any other with road number)	Name of the Work	Estimate Amount	A.S No. Date & Amount	T.S No. Date & Amount	Agt.No & Date	Name of the Contractor	Agreed PAC	Period of Completion in months	Date of site handing over	Date of Completion as per agreement	Extended date of completion	Actual DOC	Remarks
1	Alathur	Alathur	ODR	Improvements to Kallambadam-Puthanthara- Division Forest Office road from Km 0/000 to 2/800. (File ID: 2016/4219)	2,18,00,000	G.O. (Ms) No. 18/2017/PWD Dated:16-03-2017 2,18,000,00	5470/2017-2018 Dated:14-01-2018 2,18,000,00	SE(K) 266/2017-18, Dt: 20/03/2018	G Janardhanan	1,80,17,974	6 Months	28/03/18	27/09/18	27/03/19	14/03/19	WORK COMPLETED
1	Kuzhalmannam	Tarur, Alathur	MDR	Budget 2016-17, Improvements to Kulavanmoku-Kuthanur Km 0/00 to 6/800 (0/000 - 3/500 - Alathur) & Kuthanur -Tholanur road at 0/00 to 6/200 BM & BC. (File ID: 2016/8207)	9,30,00,000	GO (MS) NO 18/2017/PWD Dated:16-03-2017 9,30,00,000	1245/2017-2018 Dated:04-07-2017 9,30,00,000	SE (K)205/2017-18 Dt: 08/11/2017	K M Ameer	8,21,85,745	9 Month	20/11/2017	19/08/2018	31/12/2019		95% COMPLETED
Budget 2016-17 (ALATHUR & TARUR CONSTITUENCY TOGETHER)																
Budget 2016-17 (ALATHUR CONSTITUENCY)																

2	1	3	2
Alathur	Alathur	Alathur	Alathur
Alathur	Alathur	Alathur	Alathur
ODR	MDR	ODR	ODR
Budget 2017-18 Improvements to Keralaparambu - Vanur- Parakkal - Nelliyakunnamm road 0/000 to 2/500 and branch road 0/000 to 0/900. (File ID: 2018/4265)	Providing BC to Alathur - Bazar road km 0/600 to 2/600. (File ID: 2017/4344)	Improvements to Kottukulam - Konnallur road from km 0/000 to 2/700. (File ID: 2017/244)	Improvements and widening the carriageway of Ottupara- Kunnanth gate -Paithala road km 0/000 to 4/200. (File ID: 2016/4619)
2,98,00,000	50,00,000	1,88,00,000	2,10,00,000
	G.O (Rt) No. 1386/2017/PWD Dated:15-09-2017 50,00,000	GC (MS)No.18/2017/PWD Dated:16-03-2017 1,88,00,000	G.O. (Ms) No. 18/2017/PWD Dated:16-03-2017 2,10,00,000
	3672/2017-2018 Dated:12-10-2017 50,00,000	5057/2017-2018 Dated:03-12-2017 1,88,00,000	5550/2017-2018 Dated:28-01-2018 2,10,00,000
	EE/PL/142/17-18 Dt: 12/12/17	SE (K)241/2017-18 Dt: 23/01/2018	SE(K) 01/2018-19, Dt: 04/04/2018
	Manoj A	A Subhash	Muhammed Akbar V
	48,79,692	1,59,90,114	1,68,50,414
	8 Months	6 Months	6 Months
	20/12/2017	01/02/18	12/04/18
	19/08/2018	31/07/2018	11/10/2018
		31/03/2019	31/05/2019
	1/6/2018	3/30/2019	
Estimate Re-submitted (As per the direction of CE & MLA on 15/05/2019) (Pending with AE)	Work completed	Completed	95% Completed

Budget 2017-18 (ALATHUR CONSTITUENCY)

Page 3 of 7

1	2	3
Kuzhalmannam	Alathur	Kuzhalmannam
Alathur	Tarur, Alathur	Alathur
MDR	MDR	ODR
Budget 2018-2019 Improvements to Alathur Maruthamthadam road 1/500 to 6/800. (File ID:2018/10067)	Budget 2018-19 -Improvements and Providing BM&BC to Vadakkanchery Kizhakkanchery road Km 0/000 - 3/000. (0/000 - 1/500 - Tarur) (File ID: 2018/10063)	Improvements to Punnakulam Pullupara Puthukode road km 0/000 to 3/200 & 0/000 to 1/100. (File ID: 2018/502)
3,00,00,000	3,00,00,000	7,59,00,000
G.O (Rt) No. 1842/2018/PWD Dated:27-11-2018 3,00,00,000	G.O (Rt) No. 1842/2018/PWD Dated:27-11-2018 3,00,00,000	G.O (Rt) No. 629/2018/PWD Dated:31-03-2018 7,59,00,000
8162/2018-2019 Dated:27-01-2019 3,00,00,000	7924/2018-2019 Dated:15-01-2019 3,00,00,000	8157/2018-2019 Dated:26-01-2019 7,59,00,000
SE (K)120/2019-20 Dt: 19/09/2019		
K V Ramesh		Afsal N
2,93,10,715		
6 Months		
9/27/2019		
3/28/2019		
Work started (Initial level started)	Tendered	Selection notice issued

Budget 2018-19 (ALATHUR CONSTITUENCY)

Budget 2018-19 (TARUR & ALATHUR CONSTITUENCY TOGETHER)

1		SI No
Alathur		Section
Alathur		LA Constituency
ODR		Classification of Roads(SH,MDR,ODR or any other with road number)
Budget reply speech 2017-18 (20% provision) Alathur Bypass 0/000 to 1/250. (File ID: 2017/9635)		Name of the Work
15,00,00,000		Estimate Amount
G.O (Rt) No. 628/2018/PWD Dated:31-03-2018 15,00,00,000		A.S No. Date & Amount
		T.S No. Date & Amount
		Agt.No & Date
		Name of the Contractor
		Agreed PAC
		Period of Completion in months
		Date of site handing over
		Date of Completion as per agreement
		Extended date of completion
		Actual DOC
Rejected by design wing on 12/04/2019		Remarks

Budget Speech -2017-18 (ALATHUR CONSTITUENCY)

Sl No
Section
LA Constituency
Classification of Roads(SH,MDR,ODR or any other with road number)
Name of the Work
Estimate Amount
A.S No. Date & Amount
T.S No. Date & Amount
Agt.No & Date
Name of the Contractor
Agreed PAC
Period of Completion in months
Date of site handing over
Date of Completion as per agreement
Extended date of completion
Actual DOC
Remarks

1
Alathur
Alathur, Tarur
Improvements & providing BM & BC to Anakkappara Mudappallur road at ch: km 0/000 to 4/000. (File ID: RO/2019/2486)
5,00,00,000
Estimate Hard copy submitted to Government No.CE/Roads/PLG/PLKD/RD/2019/2486/ PRICE dtd:20/08/2019.

Budget Speech -2018-19 (TARUR & ALATHUR)

1	SI No
Alathur	Section
Alathur	LA Constituency
MDR	Classification of Roads(SH,MDR,ODR or any other with road number)
Improvements and Providing BM&BC to Mudappallur Chakkanthara Chellupady road ch 0/600 to 2/000. (File ID: RD/2019/4338)	Name of the Work
2,00,00,000	Estimate Amount
G.O.(Rt) No 966/2019/PWD Dated-02-08-2019 2,00,00,000	A.S No. Date & Amount
	T.S No. Date & Amount
	Agt.No & Date
	Name of the Contractor
	Agreed PAC
	Period of Completion in months
	Date of site handing over
	Date of Completion as per agreement
	Extended date of completion
	Actual DOC
TS issued.Tender works in progress	Remarks

Budget 100 Rs Token Provision 2019-20 (ALATHUR CONSTITUENCY)

சென்னை மாநகராட்சி அலுவலர்

Bombay II

KIIFB Projects in Alathur LAC

Sf. No.	Department Name	Project Name	Packages	Project Outlay (Rs. In Crore)	SPV Name	Tranche	Work Status	Budget Year
1	General Education	PPE Mission- Upgradation of one school in each constituency - Palakkad-Phase 3	GHSS Kizhakerichery (Alathur Constituency) 5Cr	5.00	KITE	T5A	Work Started	2017-18
2	PWD	Improvements to Kannadi Pannikkode road 0/000 to 10/000Km		24.09	KRFB	T8A	KIIFB Approval Granted	2016-17
3	Water Resources	Augmentation of Nenmara, Ayilur & Melarcodde Water Scheme in Chittur & Alathur Taluks in Palakkad District (Phase II)	2 packages	24.50	Kerala Water Authority (KWA)	T1A	Work Started	2016-17
4	Registration	CLUSTER IV - Construction of Sub Registrar offices at Akkikkavu, Andathodu, Kallettumkara, Kunnamkulam, Pazhayannur, Thriprayar & Mundur in Thrissur District, Malappuram, Parappanangadi, Thanur, Kuttippuram, Kalpakan chery in Malappuram District, Kuzhalmannam, Thrithala, Cherpulassery, Ottapalam in Palakkad District	Akkikkavu()-0.989Cr (TA-0.8606 Cr, CA-0.7899 Cr), Andathodu (-)1.326Cr (TA-1.1987 Cr, CA-1.1188 Cr), Kallettumkara()-1.316Cr (1.1864 Cr, 1.1398 Cr), Kunnamkulam()-0.989Cr (TA-0.8615 Cr, CA-0.8077 Cr), Pazhayannur()-0.703Cr (TA-0.6411 Cr, CA-0.5838 Cr), Thriprayar()-1.188Cr (TA-1.0593 Cr), Mundur()-1.296 Cr, Malappuram(Malappuram)-1.287 Cr (TA-1.1567 Cr, CA-1.0062 Cr), Parappanangadi()-1.376 Cr (TA-1.2460 Cr, CA-1.1232 Cr), Kuzhalmannam()-0.593 Cr (TA-0.5407 Cr, CA-0.5064 Cr), Thrithala(Thrithala)-0.97 Cr (TA-0.8423 Cr, CA-0.7832 Cr), Ottapalam (Ottapalam)-1.102 Cr (TA-0.9724 Cr, CA-0.8624 Cr), Cherpulassery()-1.10 Cr (TA-0.9699, CA-0.7984 Cr), Kuttippuram(Kuttippuram)-1.285 Cr (TA-1.1532 Cr, CA-0.9927 Cr), Tanur(Tanur)-0.992 (TA-0.8650 Cr, CA-0.8591 Cr),	17.39	Kerala State Construction Corporation (KSCC)	T8A	Work Started	2016-17
5	PWD	CONSTRUCTION OF CHULLIMADU BRIDGE IN PALAKKAD DISTRICT		9.78	KRFB	T8A	Proceedings issued	2016-17

6	General Education	Betterment of infrastructure facilities in 229 schools- Palakkad-Thrissur Phase-3 Cluster	GHSS Kottayi Rs. 3Cr (Alathur Constituency)	3.00	KITE	T8A	Work Tendered	2017-18
7	Water Resources	Elevenchery- Pallassana Comprehensive Drinking water project in Palakkad District		17.58	Kerala Water Authority (KWA)	T10A	KIIFB approval granted	2017-18
8	LSGD	SEWAGE TREATMENT PLANT AND SEPTAGE FACILITY FOR KUNNAMKULAM MUNICIPALITY		17.03	IMPACT Kerala	T15	Under appraisal	
9	General Education	Betterment of infrastructure facilities in 229 schools	GHSS Erimayur (- 2.696 Cr)	2.696	KITE/ INKEL	T 15	Under appraisal	2017-18

Projects announced in Budget Speech and DPR not submitted to KIIFB

2017-18	Department	Main Project Name	Sub Project Name	Sub Project Cost
1	PWD	182 roads	Alathur Parakkunnam Bridge & Approach road	15
2	PWD		Alathoor By-pass road & sewage plant	10
3	PWD		Punnakkulam-Pullupara-Puthukode road	10
4	PWD		Nizhakkanchery Mambad Chappathipalam Renovation	10


 വിദ്യാഭ്യാസം & ജീവിതം