

15 -ാം കേരള നിയമസഭ

7 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 26

05-12-2022 - ൽ മറുപടിയ്ക്ക്

റീബിൽഡ് കേരള പദ്ധതി

| ചോദ്യം            |   | ഉത്തരം                                |   |
|-------------------|---|---------------------------------------|---|
| ശ്രീ. എ. പ്രഭാകരൻ |   | ശ്രീ. പിണറായി വിജയൻ<br>(മുഖ്യമന്ത്രി) |   |
| (എ)               | റീബിൽഡ് കേരള പദ്ധതി പ്രകാരം പാലക്കാട് ജില്ലയിൽ എന്തെല്ലാം പ്രവൃത്തികളാണ് നടത്തി വരുന്നതെന്ന് അറിയിക്കാമോ; പ്രവൃത്തിയുടെ പേര്, അനുവദിച്ച തുക, നിലവിലെ സ്ഥിതി എന്നിവ അറിയിക്കാമോ? | (എ)                                   | പാലക്കാട് ജില്ലയിൽ റീബിൽഡ് കേരള പദ്ധതിയിൽ ഉൾപ്പെടുത്തി നടപ്പിലാക്കിവരുന്ന പ്രവർത്തികളുടെ വിശദാംശങ്ങൾ അനുബന്ധമായി ചേർത്തിരിക്കുന്നു. |

സെക്ഷൻ ഓഫീസർ

**Annexure of Unstarred 26-Palakkad**

| <b>S. No.</b> | <b>Department</b>                          | <b>Project Name</b>  | <b>Administrative Sanction Amount (INR Crore)</b> | <b>Current Status /Remarks (Physical Progress)</b>   |
|---------------|--|--|---|--|
| 1             | Agriculture Development & Farmer's Welfare | Enhancing Livelihood through Integrated Farming with special focus to Idukki and Wayanad | 6.49  | The project has been completed.  |
| 2             | Agriculture Development & Farmer's Welfare | Comprehensive and Sustainable Agricultural Development Programme for Attappady Tribes    | 7.99  | The project has been completed.  |
| 3             | Agriculture                                | Comprehensive and Sustainable Agricultural Development Programme for Attappady Tribes    | 7.99  | 1657.53 metric tons millets, pulses, oil seeds, chia seeds and vegetables cultivated. A Farmers Producers Organization (FPO) comprising the farmers of Attappady producing millets has been formed as ATFAM (Attappady Tribal farmers Association for Millets).Constructed bee hive fencing, nylon net fencing, distribution of Bio control agents, construction of seed banks, and organic certification activities are being done. |
| 4             | Agriculture                                | Strengthening Market Network in Kerala.  | 0.92  | Established Primary processing Centre at Perumatti, established eco-shop model outlets , 1 farmers market building at Palayamangalam   |
| 5             | WCD  | Construction of 4 smart anganwadi centres  | 1.19  | Construction completed for one AWC(No.23) at Omaloor GP. Other three are in progress   |

|    |                                 |  |      |  |
|----|---------------------------------|--|------|--|
| 6  | AHD                             | Kerala Chicken Project- Dry Rendering plant and breeder farm   | 10.5 | Not initiated the work   |
| 7  | AHD                             | Fodder Hub   | 1.5  | Completed the construction of fodder hub.  |
| 8  | LSGD                            | Vulnerability Reduction Fund                                   | 0.46 | Supported 55 CDSs. Project completed   |
| 9  | LSGD                            | Connect to Work  | 0.27 | 13 training centres established and 350 students trained   |
| 10 | LSGD                            | Crisis Management Fund   | 0.32 | Supported JLGs in 35 CDSs. Project completed   |
| 11 | LSGD                            | Community Enterprise Fund                                      | 1.87 | Supported entrupruners of 33 CDSs  |
| 12 | LSGD                            | Material Collection facility at Government Offices             | 0.03 | The work has been completed and the collection of e-waste has started.   |
| 13 | AHD                             | Livelihood Support Package                                     | 2.99 | Supported units of cattle rearing, goat rearing, poultry rearing, duck rearing, cattle feed, Heifer rearing, cattle shed, calf rearing   |
| 14 | Revenue and Disaster Management | Reconstruction of 255 Village Offices and 38 Revenue Buildings | 17.6 | <p>1. Total: 40 Village Offices<br/> Work completed: 8 Village Office (Shornur, Marutharoad, Palakkad 2, Vandazhi 2, Kannambra 1, Mannarkkad 2, Kottoppadam 1, Thathamangalam)<br/> Work in progress: 30 Village Office (Ottappalam 2, Nellya, Thrikkadeeri 1, Pookottukavu, Kadampazhipuram 1, Kadampazhipuram 2, Muthuthala, Kavassery 1, Thenkurissi 2, Mangalam Dam, Vadakkanchery 2, Kuzhalmannam 1, Melarkkode, Tharur 2, Alanallur 1, Alanallur 3, Payyanadam, Alanallur 2, Ayilur, Kollengode 1, Ozhalapathy, Nemmara, Vallangi, Kozhipathi, Tharur 1, Erimayur 1, Thenkurissi 1, Ananganadi, Vaniyamkulam 2, Mannur<br/> Work not started: 2 Village Office (Nelliyampathi, Kallamala)</p> <p>2. Total: 8 Revenue Buildings (RB)<br/> Work Completed: 3 RBs</p> |

|    |                         |  |        |  |
|----|-------------------------|--|--------|--|
|    |                         |  |        | Work in progress: 1 RBs<br>Work not yet started: 4 RBs   |
| 15 | Forest & Wildlife       | Acquisition of Private Estates (Noor Acre EP Estate & Mannarkad Rubber Estate) | 17.22  | Project Cancelled.<br>AS issued for the project has been repealed vide G.O.(Rt)No.396/2022/P&EA dtd 20.10.2022   |
| 16 | Public Works Department | Road Project - Palakkad to Perinthalmanna (36.8 Km)                            | 364.17 | Physical Progress - 44.87%, Financial progress- 37.79%<br><b>Road Works</b><br>Subgrade - Out of 37.13Kms ,18.45 Kms Completed<br>GSB- Out of 37.13Kms ,16.05 Kms Completed<br>DBM -Out of 37.13Kms ,9.60 Kms Completed<br>BC -Out of 37.13Kms ,0.7 Kms Completed<br><b>Structure Works</b><br>Culverts - Out of 110 Nos , 64 Nos Completed , 3 Nos in Progress<br>Drain - Out of 68.76Kms ,58.25Kms Completed<br>Minor Bridges - Out of 4 Nos, 1 No Completed   |
| 17 | Public Works Department | Road Project -Thavalam to Mulli (28.5 Km)                                      | 130.19 | Physical Progress - 53.24%, Financial Progress - 40.80%<br><b>Road Works</b><br>Subgrade - Out of 27 Kms ,17.87Kms Completed<br>CTSB - Out of 27 Kms ,17.71Kms Completed<br>CTB - Out of 22.21 Kms ,17.13Kms Completed<br>GCRL -Out of 22.21 Kms ,16.86Kms Completed<br>BC -Out of 22.21Kms ,16.23 Kms Completed<br><b>Structure Works</b><br>Culverts - Out of 53 Nos ,49 Nos Completed, 4 Nos in progress<br>RCC Drain - Out of 5.8Kms ,3.29Kms Completed<br>Minor Bridge - Out of 2 Nos, 2 No in progress |

|    |                            |   |        |                                    |
|----|----------------------------|---|--------|------------------------------------|
| 18 | Public Works Department    | Road Project -Nenmara – Nellyampathy (30.47 Km)   | 105.48 | AS issued but work not yet started |
| 19 | Water Resources Department | Topographical Survey in 28 Selected ULBs and DER Preparation including Topographical Survey for 4 Municipal Corporations, viz., Kollam, Kochi, Kozhikode and Kannur, for Implementing Sewerage System”- Topographical survey using DGPS/ETS in Palakkad & Pattambi Municipalities | 0.08   | Survey works completed             |
| 20 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/ REGULATORS/CANALS/IR RIGATION STRUCTURES- RKI- Urgent rectification works near ch 1025m to ch 1920m of main canal of Anakkara LIS in Anakkara Panchayath   | 0.87   | Work Completed                     |
| 21 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/ REGULATORS/CANALS/IR RIGATION STRUCTURES-  | 0.08   | Work Completed                     |

|    |                            |   |       |   |
|----|----------------------------|---|-------|---|
|    |                            | Repair of field boothie from direct sluice from Valiyeri pond in Kozhinjapara Panchayth   |       |   |
| 22 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/REGULATORS/CANALS/IR RIGATION STRUCTURES- Providing silt excluding pipes and valves in Check Dam across Chittur Puzha at Puzhapalam in Chittur - Tattamangalam Municipality | 0.041 | Work not yet started and proposed for cancelling the work since response towards tender was not received even after 3 times tendered the work |
| 23 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/REGULATORS/CANALS/IR RIGATION STRUCTURES- Side Protection works to Mannamthodu in Ward No.10 of Koduvayur Grama Panchayat.  | 0.13  | Work Completed  |
| 24 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/REGULATORS/CANALS/IR RIGATION STRUCTURES- Flood 2018 & 2019 -   | 1.35  | Work Completed  |

|    |                            |  |      |  |
|----|----------------------------|--|------|--|
|    |                            | Renovation of shutters and hoisting mechanisms of Thrithala regulator (Mechanical works).                              |      |  |
| 25 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/REGULATORS/CANALS/IR RIGATION STRUCTURES-Attappady Valley Irrigation Project | 2    | Work Completed   |
| 26 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/REGULATORS/CANALS/IR RIGATION STRUCTURES-Kanhirapuzha Irrigation Project     | 1    | Work Completed   |
| 27 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/REGULATORS/CANALS/IR RIGATION STRUCTURES-Chitturpuzha Irrigation Project     | 2.5  | Work Completed   |
| 28 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/REGULATORS/CANALS/IR RIGATION STRUCTURES-Gayathri Irrigation Project         | 1    | Total 2 works (1 work completed, 1 work -25 % completed) |
| 29 | Water Resources            | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/   | 0.65 | Work Completed   |

|    |                            |  |      |                     |
|----|----------------------------|--|------|---------------------|
|    | Department                 | REGULATORS/CANALS/IR RIGATION STRUCTURES-<br>Walayar Irrigation Project  |      |                     |
| 30 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/REGULATORS/CANALS/IR RIGATION STRUCTURES-<br>Malampuzha Irrigation Project               | 1.1  | Work Completed      |
| 31 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/REGULATORS/CANALS/IR RIGATION STRUCTURES-<br>Mangalam & Cheramangalam Irrigation Project | 0.25 | Work Completed      |
| 32 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/REGULATORS/CANALS/IR RIGATION STRUCTURES-<br>Pothundy Irrigation Project                 | 0.2  | 80 % Work Completed |



|    |                            |  |      |                     |
|----|----------------------------|--|------|---------------------|
| 33 | Water Resources Department | POST FLOOD REPAIR AND MAINTENANCE OF DAMS/REGULATORS/CANALS/IRRIGATION STRUCTURES-Velliyankallu regulator cum bridge | 17   | Work Completed      |
| 34 | Water Resources Department | Providing Community Micro Irrigation in Moonglimada LIS - at Moongilmada   | 6.79 | Work Completed      |
| 35 | Water Resources Department | Providing Community Micro Irrigation in Valiyeri LIS   | 3.88 | Work is in progress |
| 36 | Water Resources Department | Providing Community Micro Irrigation in Navithamkulam LIS  | 3    | Work is in progress |
| 37 | Water Resources Department | Providing Community Micro Irrigation in Tharakanchalla LIS   | 3.5  | Project dropped     |
| 38 | Water Resources Department | Providing Community Micro Irrigation in Elavanchery Njarakkal Mada LIS   | 2.83 | Project dropped     |
| 39 | Water Resources Department | Community Micro Irrigation in Kunamkattupathy (Chittur Taluk) LIS  | 5.21 | Work is in progress |

