

**15 -ാം കേരള നിയമസഭ**

**14 -ാം സമ്മേളനം**

**നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 1769**

**29-09-2025 - ൽ മറുപടി**

**ആർ. കെ. വി. വൈ പദ്ധതി**

| ചോദ്യം                   |  | ഉത്തരം                                      |   |
|--------------------------|--|---|---|
| ശ്രീ. കെ.എൻ. ഉണ്ണികൃഷ്ണൻ |  | ശ്രീ. പി. പ്രസാദ്<br>(കൃഷി വകുപ്പ് മന്ത്രി) |   |
| (എ)                      | <p>വൈപ്പിൻ മണ്ഡലത്തിലെ കുഴപ്പങ്ങളി<br/>ഗ്രാമപഞ്ചായത്തിൽ രാഷ്ട്രീയ കൃഷി വികാസ് യോജന<br/>(ആർ. കെ. വി. വൈ.) പദ്ധതി പ്രകാരം 2.07 കോടി<br/>രൂപയ്ക്ക് ഭരണാനുമതി ലഭിച്ചിട്ടുള്ളതും<br/>സമയബന്ധിതമായി നടപ്പിലാക്കാത്തതിനാൽ<br/>പുതുക്കിയ ഭരണാനുമതി ലഭിച്ചിട്ടുള്ളതുമായ സപ്ലൈ<br/>ഇൻസ്റ്റാലേഷൻ ആന്റ് വെർട്ടിക്കൽ ആക്സിയൽ<br/>ഫ്ലോ ആന്റ് ഇൻഫ്രാസ്ട്രക്ചർ ഫോർ<br/>ഐക്യസമാജം എന്ന പദ്ധതിയുടെ നിജസ്ഥിതി<br/>വിശദമാക്കാമോ;</p> | (എ)   | <p>വൈപ്പിൻ മണ്ഡലത്തിലെ കുഴപ്പങ്ങളി<br/>ഗ്രാമപഞ്ചായത്തിൽ രാഷ്ട്രീയ കൃഷി വികാസ് യോജന<br/>പദ്ധതിയിൽ ഉൾപ്പെടുത്തി നടപ്പാക്കുന്ന ‘Supply and<br/>Instalation of 50 HP Vertical Axial Flow<br/>Pumpset &amp; Infrastructure for AIKYA<br/>SAMAJAM’ എന്ന പദ്ധതിയിൽ 50 HP<br/>സബ്മേഴ്സിബിൾ പമ്പ്സെറ്റ് സ്ഥാപിക്കാനുള്ള<br/>സൂക്ഷ്മ, ആയതിനാവശ്യമായ അടിസ്ഥാന<br/>സൗകര്യങ്ങൾ, പമ്പ് സെറ്റിന്റെ വിതരണം, ഇലക്ട്രിക്<br/>കണക്ഷൻ, മണ്ണിന്റെ പഠനം എന്നീ പ്രവൃത്തികൾ<br/>ഉൾപ്പെടുന്നു.</p> <p>ടി പ്രവൃത്തികളുടെ ഇൻവെസ്റ്റിഗേഷൻ എസ്റ്റിമേറ്റ്<br/>തയ്യാറാക്കുന്നതിനായി മൈൻ ഇറിഗേഷൻ വകുപ്പിന്<br/>3,20,000 രൂപ അനുവദിച്ചിരുന്നു. ആയതിന്റെ<br/>അടിസ്ഥാനത്തിൽ രണ്ട് കോടിരൂപയുടെ എസ്റ്റിമേറ്റ്<br/>മൈൻ ഇറിഗേഷൻ വകുപ്പ് തയ്യാറാക്കി<br/>സമർപ്പിച്ചിട്ടുണ്ട്.</p> <p>പുതുക്കിയ ഭരണാനുമതി ലഭിച്ചതിന്റെ<br/>അടിസ്ഥാനത്തിൽ ടെണ്ടർ നടപടികൾ<br/>പൂർത്തിയാക്കി തുക അനുവദിക്കുന്നതിനുള്ള നടപടി<br/>സ്വീകരിച്ചു വരികയാണ്. ഭരണാനുമതിയുടെ പകർപ്പ്<br/>ഉള്ളടക്കം ചെയ്യുന്നു.</p> |
| (ബി)                     | <p>പുതുക്കിയ ഭരണാനുമതി ലഭ്യമായിട്ടും ഈ പദ്ധതി<br/>നടപ്പിലാക്കുന്നതിൽ നേരിടുന്ന കാലതാമസത്തിന്<br/>കാരണം വിശദമാക്കാമോ; പുതുക്കിയ<br/>ഭരണാനുമതിയുടെ പകർപ്പ് ലഭ്യമാക്കാമോ;</p>   | (ബി)  | <p>വൈപ്പിൻ മണ്ഡലത്തിലെ കുഴപ്പങ്ങളി<br/>ഗ്രാമപഞ്ചായത്തിൽ രാഷ്ട്രീയ കൃഷി വികാസ് യോജന<br/>പദ്ധതിയിൽ ഉൾപ്പെടുത്തി നടപ്പാക്കുന്ന ‘Supply and<br/>Instalation of 50 HP Vertical Axial Flow<br/>Pumpset &amp; Infrastructure for AIKYA<br/>SAMAJAM’ എന്ന പദ്ധതിയിൽ 50 HP<br/>സബ്മേഴ്സിബിൾ പമ്പ്സെറ്റ് സ്ഥാപിക്കാനുള്ള<br/>സൂക്ഷ്മ, ആയതിനാവശ്യമായ അടിസ്ഥാന<br/>സൗകര്യങ്ങൾ, പമ്പ് സെറ്റിന്റെ വിതരണം, ഇലക്ട്രിക്</p>  |

|      |  |  |
|------|--|--|
|      |  | <p>കണക്ഷൻ, മണ്ണിന്റെ പഠനം എന്നീ പ്രവൃത്തികൾ ഉൾപ്പെടുന്നു.</p> <p>ടി പ്രവൃത്തികളുടെ ഇൻവെസ്റ്റിഗേഷൻ എസ്റ്റിമേറ്റ് തയ്യാറാക്കുന്നതിനായി മൈനർ ഇറിഗേഷൻ വകുപ്പിന് 3,20,000 രൂപ അനുവദിച്ചിരുന്നു. ആയതിന്റെ അടിസ്ഥാനത്തിൽ രണ്ട് കോടിരൂപയുടെ എസ്റ്റിമേറ്റ് മൈനർ ഇറിഗേഷൻ വകുപ്പ് തയ്യാറാക്കി സമർപ്പിച്ചിട്ടുണ്ട്.</p> <p>പുതുക്കിയ ഭരണാനുമതി ലഭിച്ചതിന്റെ അടിസ്ഥാനത്തിൽ ടെണ്ടർ നടപടികൾ പൂർത്തിയാക്കി തുക അനുവദിക്കുന്നതിനുള്ള നടപടി സ്വീകരിച്ചു വരികയാണ്. ഭരണാനുമതിയുടെ പകർപ്പ് ഉള്ളടക്കം ചെയ്യുന്നു.</p>  |
| (സി) | <p>മൈനർ ഇറിഗേഷൻ തയ്യാറാക്കി കൃഷി വകുപ്പിന് സമർപ്പിച്ചിട്ടുള്ള പ്രൊപ്പോസലിൽ സ്വീകരിച്ചിട്ടുള്ള നടപടി വിശദമാക്കാമോ;</p>  | <p>(സി) വൈപ്പിൻ മണ്ഡലത്തിലെ കുഴിപ്പള്ളി ഗ്രാമപഞ്ചായത്തിൽ രാഷ്ട്രീയ കൃഷി വികാസ് യോജന പദ്ധതിയിൽ ഉൾപ്പെടുത്തി നടപ്പാക്കുന്ന 'Supply and Instalation of 50 HP Vertical Axial Flow Pumpset &amp; Infrastructure for AIKYA SAMAJAM' എന്ന പദ്ധതിയിൽ 50 HP സബ്മേഴ്സിബിൾ പമ്പ്സെറ്റ് സ്ഥാപിക്കാനുള്ള സ്കൂൾ, ആയതിനാവശ്യമായ അടിസ്ഥാന സൗകര്യങ്ങൾ, പമ്പ് സെറ്റിന്റെ വിതരണം, ഇലക്ട്രിക് കണക്ഷൻ, മണ്ണിന്റെ പഠനം എന്നീ പ്രവൃത്തികൾ ഉൾപ്പെടുന്നു.</p> <p>ടി പ്രവൃത്തികളുടെ ഇൻവെസ്റ്റിഗേഷൻ എസ്റ്റിമേറ്റ് തയ്യാറാക്കുന്നതിനായി മൈനർ ഇറിഗേഷൻ വകുപ്പിന് 3,20,000 രൂപ അനുവദിച്ചിരുന്നു. ആയതിന്റെ അടിസ്ഥാനത്തിൽ രണ്ട് കോടിരൂപയുടെ എസ്റ്റിമേറ്റ് മൈനർ ഇറിഗേഷൻ വകുപ്പ് തയ്യാറാക്കി സമർപ്പിച്ചിട്ടുണ്ട്.</p> <p>പുതുക്കിയ ഭരണാനുമതി ലഭിച്ചതിന്റെ അടിസ്ഥാനത്തിൽ ടെണ്ടർ നടപടികൾ പൂർത്തിയാക്കി തുക അനുവദിക്കുന്നതിനുള്ള നടപടി സ്വീകരിച്ചു വരികയാണ്. ഭരണാനുമതിയുടെ പകർപ്പ് ഉള്ളടക്കം ചെയ്യുന്നു.</p> |
| (ഡി) | <p>പ്രസ്തുത പദ്ധതി ആരംഭിക്കുന്നതിനായി പൂർത്തീകരിക്കേണ്ട നടപടികൾ എന്തെല്ലാമെന്നും ടി നടപടികൾ പുതുക്കി ലഭിച്ച കാലാവധിക്കുള്ളിൽ പൂർത്തിയാക്കി, പ്രവൃത്തി എന്നത്തേക്ക് ആരംഭിക്കാനും പൂർത്തീകരിക്കാനുമാണ് ഉദ്ദേശിക്കുന്നതെന്നും വ്യക്തമാക്കാമോ?</p> | <p>(ഡി) വൈപ്പിൻ മണ്ഡലത്തിലെ കുഴിപ്പള്ളി ഗ്രാമപഞ്ചായത്തിൽ രാഷ്ട്രീയ കൃഷി വികാസ് യോജന പദ്ധതിയിൽ ഉൾപ്പെടുത്തി നടപ്പാക്കുന്ന 'Supply and Instalation of 50 HP Vertical Axial Flow Pumpset &amp; Infrastructure for AIKYA SAMAJAM' എന്ന പദ്ധതിയിൽ 50 HP സബ്മേഴ്സിബിൾ പമ്പ്സെറ്റ് സ്ഥാപിക്കാനുള്ള സ്കൂൾ, ആയതിനാവശ്യമായ അടിസ്ഥാന</p>  |

|  |  |   |
|--|--|---|
|  |  | <p>സൗകര്യങ്ങൾ, പമ്പ് സെറ്റിന്റെ വിതരണം, ഇലക്ട്രിക് കണക്ഷൻ, മണ്ണിന്റെ പഠനം എന്നീ പ്രവൃത്തികൾ ഉൾപ്പെടുന്നു.</p> <p>ടി പ്രവൃത്തികളുടെ ഇൻവെസ്റ്റിഗേഷൻ എസ്റ്റിമേറ്റ് തയ്യാറാക്കുന്നതിനായി മൈനർ ഇറിഗേഷൻ വകുപ്പിന് 3,20,000 രൂപ അനുവദിച്ചിരുന്നു. ആയതിന്റെ അടിസ്ഥാനത്തിൽ രണ്ട് കോടിരൂപയുടെ എസ്റ്റിമേറ്റ് മൈനർ ഇറിഗേഷൻ വകുപ്പ് തയ്യാറാക്കി സമർപ്പിച്ചിട്ടുണ്ട്.</p> <p>പുതുക്കിയ ഭരണാനുമതി ലഭിച്ചതിന്റെ അടിസ്ഥാനത്തിൽ ടെണ്ടർ നടപടികൾ പൂർത്തിയാക്കി തുക അനുവദിക്കുന്നതിനുള്ള നടപടി സ്വീകരിച്ചു വരികയാണ്. ഭരണാനുമതിയുടെ പകർപ്പ് ഉള്ളടക്കം ചെയ്യുന്നു.</p> |
|--|--|---|

സെക്ഷൻ ഓഫീസർ

**GOVERNMENT OF KERALA****Abstract**

Agriculture Department – Pradhan Mantri - Rashtriya Krishi Vikas Yojana (PM-RKVY) 2025-26–DPR component - Implementation of projects 2025-26 – Administrative Sanction accorded-Orders issued.

---

---

**AGRICULTURE (PPM CELL) DEPARTMENT**

G.O.(Rt)No.499/2025/AGRI Dated,Thiruvananthapuram, 22-05-2025

---

Read 1 Letter No.7-1/2025-RKVY dated 30-12-2024 from the Department of Agriculture, Cooperation & Farmers' Welfare (RKVY Division), Ministry of Agriculture and Farmers' Welfare, Government of India, New Delhi.

2 Minutes of State Level Sanctioning Committee Meeting of RKVY held on 24/03/2025

3 Minutes of Project Approval Committee (PAC) meeting held on 15/04/2025 for approval of Annual Action Plan of PM-RKVY scheme

**ORDER**

Government of India have communicated an allocation of Rs. 7418 Lakhs (Rupees Seven thousand four hundred and eighteen lakhs only) as Central share for Kerala under Pradhan Mantri - Rashtriya KrishiVikasYojana (PM-RKVY) DPR component during the financial year 2025-26, as per letter read as first paper above . In the State budget an amount of Rs. 2250 lakhs is provided as 60% central share (General – Rs.2002.5 lakhs under head of account 2401-00-109-59-01, SCSP–Rs. 225 lakhs under head of account 2401-00-789-79-01 & TSP Rs. 22.5 lakhs under head of account 2401-00-

796-78-01) and Rs.1500 lakh as matching 40% State share (General – Rs. 1335 lakhs under head of account 2401-00-109-59-02, SCSP–Rs. 150 lakhs under head of account 2401-00-789-79-02- and TSP–Rs.15 lakhs under head of account 2401-00-796-78-02).

2. The State Level Sanctioning Committee (SLSC) in its meeting held on 24.03.2025 recommended 5 new projects and with a total outlay of Rs.2950.775 lakhs and 59 ongoing projects with a total outlay of Rs.13131.48 lakhs for implementation under DPR component of PM-RKVY scheme.

3. The Project Approval Committee (PAC) of the Government of India, in its meeting held on 15.04.2025, approved the Annual Action Plan of PM-RKVY scheme. The PAC approved 4 new projects with an outlay of Rs.2,700 lakhs and 40 ongoing projects with an outlay of Rs. 8,423.82 lakhs for implementation under the RKVY-DPR component of the PM-RKVY scheme for the year 2025-26.

4. In the circumstances, Government are pleased to accord Administrative Sanction for the implementation of 4 new projects with a total outlay of Rs.2,700 lakhs (Rupees Two thousand and Seven hundred lakhs only) and 40 ongoing projects with an outlay of Rs.8,423.82 lakhs (Rupees Eight thousand Four hundred Twenty three lakhs and Eighty two thousand only) under RKVY during 2025–26. The details of RKVY assistance for the new and ongoing/revalidated projects is attached as Annexures 1 and 2, respectively.

5. The 60% Central share required for the implementation of the DPR projects during the year 2025-26 will be met from the provisions under the corresponding Heads of Account (General – 2401-00-109-59-01, SCSP – 2401-00-789-79-01, and TSP – 2401-00-796-78-01). The 40% State share will be provided through reappropriation /additional authorization of funds to the above-mentioned Heads of Account, and released on a Just-in-Time basis through the SNA-SPARSH model.

6. The implementing officers shall ensure strict compliance with the conditions stipulated in Annexure VI of the PM-RKVY guidelines. For civil works, the guidelines prescribed in the PWD Manual, tender procedures, etc., shall be meticulously followed, and adequate care shall be taken to ensure transparency in implementation.

7. Once the Administrative Sanction is communicated to the implementing officers, the

tendering process should be initiated within six months, and the work order shall be issued within nine months. A project will be considered a non-starter if it is not grounded within twelve months from the date of issue of the Administrative Sanction.

(By order of the Governor)

DR B ASHOK I A S

PRINCIPAL SECRETARY & APC

To:

1. The Director of Agriculture, VikasBhavan, Thiruvananthapuram.
2. The Mission Director, State Horticulture Mission, Thiruvananthapuram,
3. The Registrar, Kerala Agricultural University, Vellanikara, Thrissur,
4. The Director, ICAR-Indian Institute of Spices Research, Kozhikkode
5. The Chief Executive Officer, Vegetable and Fruit Promotion Council, Kakkanad, Ernakulam
6. The Director, International Training and Research Centre for Below Sea level Farming (IRTCBSF), Thottapally, Karuvatta
7. The Managing Director, Vazhakkulam Agro Processing Company Limited, Muvattupuzha.
8. The Managing Director, Kerala Land Development Corporation, Museum Bains Compound, T.C. 11/570, Kowdiar P.O., Thiruvananthapuram,
9. The Managing Director, Kerala Agro Machinery Corporation Limited, Thiruvananthapuram
10. The Managing Director, Kerala Agro Industries Corporation Ltd, Thiruvananthapuram
11. The Principal Accountant General (A&E)/Audit, Kerala, Thiruvananthapuram
12. The Information and Public Relations Department (Web & New Media)
13. Stock File/Office Copy. (PPM cell/35/2025/Agri)

Forwarded /By order

Signed by

Vidya Aravind

Date: 23-05-2025 14:39:00

Section Officer

Copy to:

The Private Secretary to Minister for Agriculture.

The PA to Agricultural Production Commissioner.

The PA to Secretary (Agriculture)

The Joint Secretary (RKVY), Department of Agriculture, Cooperation &

Farmers Welfare, Ministry of Agriculture & Farmers Welfare,

KrishiBhavan, New Delhi-110 001. (with C/L)

The Under Secretary, Department of Agriculture, Cooperation

& Farmers Welfare, Ministry of Agriculture & Farmers Welfare, Krishi

Bhavan, New Delhi-110 001. (with C/L)

## Annexure 1

| <b>Sl No</b>   | <b>Project Name</b>  | <b>Total Project Cost (Rs.in lakhs)</b> | <b>RKVY Assistance sanctioned (Rs.in Lakhs)</b> | <b>Components of the project sanctioned for RKVY assistance</b>   |
|--|--|---|---|---|
| <b>Agriculture Development &amp; Farmers Welfare Department (AD&amp;FWD)</b> |  |   |   |   |
| 1  | Management of crop loss due to Wildlife through conventional and innovative technologies with the involvement of Start ups | 1600.00                                 | 1300.00   | The project approved for <b>Rs. 1300.00 L</b> as follows<br>1.Solar powered fencing 265000/km-100 units - Rs. 265.00 L<br>2.Hanging solar fencing 804000/km -125 units - Rs. 1005 .00L<br>3.Bio repellents - Rs. 5.00 L<br>4.Other components Like Bee-Hive fencing electronic repellents<br>Use of drones, Physical Barriers etc (Based on the projects) - Rs. 25 .00L |
| 2  | Establishment of Solar powered seed processing plant & Seed godown   | 375.72                                  | 368.28  | Approved the project for <b>Rs. 368.28 L</b> with the following components:<br>1.Construction of building for processing plant and godown - Rs. 247.50 L<br>2. Purchase and establishment of seed processing machinery - Rs 99.00L<br>3. Establishment of solar power generation system - Rs. 21.78 L   |
| 3  | Modernisation and Upgradation of State Pesticide Testing Laboratory, Thiruvananthapuram                                    | 750.00                                  | 685.00  | The project approved for <b>Rs. 685.00 L</b> with the following components:<br><br>1. Infrastructural facilities for establishment of bio pesticide testing laboratory - Rs. 545.00 L<br>Strengthening and upgradation of the State Pesticide Testing Laboratory - Rs. 140.00 L   |



| <b>Kerala Agro Industries Corporation (KAICO)</b> |  |        |         |  |
|---|--|--------|---------|--|
| 4   | Modernisation and Diversification of Kerala Agro Fruit Products, Punalur | 460.00 | 347.395 | <p>Approved the project for <b>Rs. 347.395 L</b> with the following components:</p> <p>1.Construction of factory building (3000 sq,ft) - Rs. 150.00 L</p> <p>2.Machinery (Automatic Juice filling machine, Honey Processing Plant) - Rs. 197.395 L</p> |

## Details of RKVY Projects Revalidated during 2025-26

| ( Rs.in lakhs)   |   |   |                    |                              |                       |                        |                               |  |  |   |        |   |
|--|---|---|--------------------|------------------------------|-----------------------|------------------------|-------------------------------|--|--|---|--------|---|
| Sl. No   | Name of the ongoing project with Project ID   | Project initiation date/Sanctioned year & GO No.) | Total Project Cost | RKVY Assistanc e Sanction ed | Total amount Released | Financial achievem ent | Total amount for revalidation | Physical progress(item wise)   |  | Revalidated   |        | Revised timeline for completion of the projects |
|  |   |   |                    |                              |                       |                        |                               | Target   | Achievement  | Components  | Amount |   |
| Agriculture Development and Farmers' Welfare Department (AD&FWD)No.of projects revalidated -18 nos , Rs.3483.lakhs |   |   |                    |                              |                       |                        |                               |  |  |   |        |   |
| 1  | Infrastructure work at Vettakkal A padasekharam in Pattanakkad panchayat, Alappuzha dist. <b>KE/RKVY- NRM/2022/1495</b>   | GO. (MS)No 97/2022 Agri dated 04/11/2022          | 86.00              | 86.00                        | 8.50                  | 8.50                   | 77.50                         | i.Bund raising 1350m ii.Raising of side protection 1425 m wall   | Bund raising 400m completed.Side protection 48 m completed   | Remaining work -Formation to bund Raising of retaining wall   | 77.50  | March 2026                                      |
| 2  | Infrastructure work and supply, installation and commissioning of Axial Flow pumpset in Vettakkal B padasekharam in Pattanakkad panchayat, Alappuzha district <b>KE/RKVY- NRM/2022/1496</b> | GO. (MS)No 97/2022/Agri dated 04/11/2022          | 153.00             | 153.00                       | 95.00                 | 95.00                  | 17.94                         | i. Two pumphouses ii.Parakuzhy for submersible pump iii.Strengthening of bunds iv.Supply and installation of 2 no.s VAF pumpsets   | Stregthening of bunds and parakkuzhy completed . Supply of pumps progressing.Motor shed nearing completion   | Repair of two pumphouses and supply of pumps  | 17.94  | August 2025                                     |
| 3  | Strengthening of Agro Service centre for doubling farmers income through diversified activities in Payyannur block, Kannur <b>KE/RKVY- AMEC//20 22/1463</b>                                 | GO(Ms)No. 97/2022/Agri. dt 4-11-22                | 84.45              | 62.43                        | 35.66                 | 35.66                  | 21.46                         | i.Irrigation unit, ii.rain shelter for nursery iii.rain shelter for vegetable cultivation iv.vermicompost tank v.Roof for vermicompost tank vi.Store room for raw materials vii.Workshed for nursery   | Irrigation unit, rain shelter for nursery, rain shelter for vegetable cultivation, vermicompost tank work completed  | Yard/godown for machine, Work shed for nursery,Manure mixing machine,Manure pulverizing machine,Sewing machine,Electrification,Furniture for office, Store room | 21.46  | March 2026                                      |
| 4  | Infrastructural Development in selected Departmental Farms. <b>KE/RKVY-CROP/2021/1437</b>   | GO(Rt)No.85 8/2021/AGRI dtd 30/10/2021            | 430.00             | 427.00                       | 249.13                | 249.13                 | 26.65                         | Building construction and fencing Establishment of Scion bank, Vermi compost unit  | work completed in ssf kodassery(side protection of pond)SSF Aluva,(Side protection work and boat jetty) SSF kozha( Rennovation of seed storage structures) SSF Kadakkal.work progressing in DAF Mavelikkara, DAF Neriymangalam ,DAF Koothali , DAF Chelakkara ,SSF Pazhayannur | Building construction and fencing Establishment of Scion bank, Vermi compost unit   | 26.65  | March 2026                                      |
| 5  | Comprehensive Development of ISD Farm, Eruthenpathy, Palakkad. <b>KE/RKVY- CROP/2021/1436</b>   | GO(Rt)No.8 58/2021/AGRI dtd 30/10/2021            | 195.00             | 175.00                       | 135.81                | 135.81                 | 39.19                         | Building construction and fencing. Construction of bore wells and installation of pumpsets .installatin of drip irrigation   | Fencing completed . Construction of bore wells completed   | Building construction, Micro Irrigation work  | 39.19  | March 2026                                      |
| 6  | Comprehensive development of DAF Neriymangalam. <b>KE/RKVY- AMEC/2019/1390</b>  | GO(MS)112 /2019/AD, dated 31.08.2019              | 500.00             | 375.00                       | 305.71                | 305.71                 | 69.29                         | IFS, Fish cum poultry, artificial fish pond, crop museum, protective farming structures, mushroom cultivation unit, irrigation and open precision farming Construction of modern cattle shed, ground level tank , chain linked fencing , pumphouse , purchase of machinaries | IFS components , Construction of modern cattle shed- completed   | Irrigation components   | 69.29  | March 2026                                      |
| 7  | Project for the formation of 50 new FPOS in Kerala- <b>KE/RKVY- OTHR /2019/1413</b>   | GO(MS)112 /201 9/AD, dated 31.08.2019             | 4063.00            | 1,899.50                     | 977.68                | 977.68                 | 681.66                        | Formation and assistance to 50 no of FPOs  | 48 FPOs formed & started business activities   | Handholding for the 50 newly formed FPOs under the scheme   | 681.66 | Aug 2026  |
| 8  | Haritham Harippad – Infrastructure development of various padasekharams in Cheruthana Alappuzha district <b>KE/RKVYCROP/2019/1414</b>   | GO(MS)112 /2019/AD, dated 31.08.2019              | 496.91             | 496.91                       | 350.00                | 350.00                 | 146.91                        | Deepening of irrigation canal, construction of side protection, construction of engine shed, construction of culvert, sluice, pipe culvert, pump, petti para with motor  | Work being carried out in 4 nos of padasekerams.Work completed in Harippad municipality & Karuvatta panchayat completed.   | Engine shed-1 no(vaipinkad north),culvert(ayirathin padavu),pipe culvert-4 nos.Bund,Culvert-1 nos   | 146.91 | March 2026                                      |

|    |  |   |         |          |          |          |        |   |  |   |        |            |
|----|--|---|---------|----------|----------|----------|--------|---|--|---|--------|------------|
| 9  | Project proposal for the supply & installation of 50HP VAF & infrastructure for Aikyasamajam under Kuzhippilly GP in Vypin assembly constituency <b>KE/RKVY-AMEC/2023/1515</b> | GO(Rt)No 727/2023/Agri dated 26.7.2023    | 207.00  | 206.39   | 2.00     | 2.00     | 204.39 | Supply & installation of 50 HP vertical axial flow pumpset & infrastructure development works   | Deposit work by Minor Irrigation department.fund Deposited to minor irrigation   | Supply and installation of 50 HP vertical axial flow pumpset & infrastructure development works   | 204.39 | March 2026 |
| 10 | Management of crop loss due to Human Wildlife Conflict in Kerala <b>KE/RKVY-AMEC/2023/1519</b>   | GO(Rt)No 727/2023/Agri dated 26.7.2023    | 2500.00 | 2,500.00 | 1,982.57 | 1,982.57 | 10.43  | i.Solar Power fencing ii.Hanging Solar fencing iii.Bio repellants iv.Repellants & animal scaring device based on sensors to be acquired from Agri start-ups with proven technology v.Other components like bee hive fencing, electronic repellents, use of drones, physical barriers  | Fund transfer to 9 districts completed & construction work going on.   | Funding technical measures suggested by remaining 3 districts.  | 10.43  | June 2025  |
| 11 | Kerala Integrated Agriculture Data Hub & Digital Farmer Services Platform <b>KE/RKVY-AMEC/2023/1521</b>  | GO(Rt)No 727/2023/Agri dated 26.7.2023    | 3000.00 | 1,492.00 | 641.80   | 641.80   | 850.20 | ,Development of Kerala development Agri Stack with Unified Agriculture Database ,Geoportal & Mobile application ,AI based farm boundary detection ,Unified Farmer Database ,Farmer & Admin user accessibility ,Crop Classification & acreage estimation via remote sensing ,Harvesting assessment via remote sensing, Farmer Help desk ,Soil Information module, Agroclimatic crops zone planning, Near real-time crop health monitoring, Crop yield assessment & production cluster management ,Soil Moisture based irrigation, Extreme event warning and management,Crop loss prediction & assessments,Farm mechanization,Agro advisory services,Centralized DBT Management,Farming the carbon,Crop insurance,Integration with e-marketplaces,Water resource information for Irrigation potential,Security Audit of the System and Final Go-Live report | Submission of SRS ,Development of Kerala development Agri Stack with Unified Agriculture Database ,Geoportal & Mobile application ,AI based farm boundary detection ,Unified Farmer Database ,Farmer & Admin user accessibility ,Crop Classification & acreage estimation via remote sensing ,Harvesting assessment via remote sensing, Farmer Help desk | Soil Information module,Agroclimatic crops zone planning, Near real-time crop health monitoring, Agro climatic crop zone planning, Near real-time crop health monitoring, Crop yield assessment & production cluster management ,Soil Moisture based irrigation, Extreme event warning and management,Crop loss prediction & assessments,Farm mechanization,Agro advisory services,Centralized DBT Management,Farming the carbon (GHG emission, carbon sequestration, carbon credit),Crop insurance,Integration with e-marketplaces,Water resource information for Irrigation potential,Security Audit of the System and Final Go-Live report | 850.20 | June 2026  |
| 12 | Project for expansion of millet cultivation in potential districts in Kerala <b>KE/RKVY-AMEC/2023/1528</b>   | GO(Rt)No 727/2023/Agri dated 26.7.2023    | 1470.00 | 1,470.00 | 215.1415 | 215.1415 | 600.11 | i.Area expansion of millets (3500ha) ii.Fencing Assistance to be given in selected hamlets of Attapady iii.Mini Processing Unit iv.Technology transfer v.Millet cafe vi.Documentation charges   | i.Area expansion -1495.7075 ha completed. Millet cafe -26 Lakhs  | i.Area expansion of millets (3500ha) ii.Fencing Assistance to be given in selected hamlets of Attapady iii.Mini Processing Unit iv.Technology transfer v.Millet cafe vi.Documentation charges   | 600.11 | March 2026 |
| 13 | Carbon Neutral Athirappilly-RKVY 2022-23. <b>KE/RKVY- MRKT//2022/1474</b>  | GO(Ms)No. 97/2022/AG RI dt 4-11-22        | 300.00  | 300.00   | 7.23     | 7.23     | 92.00  | Carbon footprint measurement, offsetting, certification   | MoU signed between CWRDM Director & Director of ADFW for initial studies of project, Survey for Carbon footprint measurement going on.   | Carbon footprint assessment, offsetting,certification   | 92.00  | March 2026 |
| 14 | Improving dewatering facilities of Manjanakulam padasekaram under Thonnalloor KB,Pandalam,Pathanamthitta <b>KE/RKVY- AMEC/2023/1518</b>  | GO(Rt)No.72 7/2023 /Agri dated 26.07.2023 | 39.109  | 39.109   | 7.57     | 7.57     | 31.53  | i.Installation of 24 hp submersible pumpset ii.Construction of sluice ,parakuzhy and retaining wall iii.Deposit to KSEB   | Pump already supplied.For electrical works, amount deposited to KSEB.  | i.Installation of 24 hp submersible pumpset ii.Construction of sluice ,parakuzhy and retaining wall   | 31.53  | March 2026 |
| 15 | Construction of Paddy Seed Godown with drying yard by Kollamkode Nenmeni Padashekkharasamithy, Palakkad. <b>KE/RKVY- AMEC/2023/1520</b>  | GO(Rt)No.72 7/2023 /Agri dated 26.07.2023 | 105.00  | 105.00   | 0.00     | 0.00     | 81.92  | Construction of seed godown with an area of and drying yard   | Work started   | Construction of seed godown with an area of and drying yard   | 81.92  | March 2026 |

|   |   |   |         |          |          |          |          |  |  |   |          |            |
|---|---|---|---------|----------|----------|----------|----------|--|--|---|----------|------------|
| 16  | Comprehensive plan for the Development of State Seed Farm Alathur Palakkad district. <b>KE/RKVY-HORT/2024/1532</b>  | GO(Ms)No.61 /2024 /Agri dated 29.06.2024  | 534.50  | 416.42   | 0.00     | 24.34    | 292.08   | 1.Infrastructure facilities for paddy seed production 2.Irrigation management 3.Production of quality planting materials 4.Infrastructure facilities for production of biocontrol agents 5.information centre cum demonstration and training facility 6.Installation of Advancing precision agriculture  | Tendering work going on  | 1.Infrastructure facilities for paddy seed production 2.Irrigation management 3.Production of quality planting materials 4.Infrastructure facilities for production of biocontrol agents 5.information centre cum demonstration and training facility 6.Installation of Advancing precision agriculture | 292.08   | March 2026 |
| 17  | A Comprehensive Development plan for Cashew progeny Orchard Adhur & Galimukha-Kasargode district. <b>KE/RKVY-HORT/2024/1533</b>                             | GO(Ms)No.61 /2024 /Agri dated 29.06.2024  | 317.52  | 277.52   | 0.00     | 37.33    | 240.19   | 1.Setting Automatic processing unit (including infrastructure machineries and accessories) 2. Sales outlet 3. Water tank 4 Cashew café View point  | Tendering work started   | 1.Setting Automatic processing unit (including infrastructure machineries and accessories) 2. Sales outlet 3. Water tank 4 Cashew café View point   | 240.19   | March 2026 |
| <b>State Horticulture Mission (SHM ) No.of projects revalidated -3 nos , Rs.2965.23 lakhs</b> |   |   |         |          |          |          |          |  |  |   |          |            |
| 18  | Project on Comprehensive Programme for the Development of Mushroom Villages in Kerala. <b>KE/RKVY-HORT/2022/1479</b>  | G.O (Ms) No.97/2022/A GR1 dated 4.11.2022 | 6812.50 | 3,025.00 | 67.47500 | 67.47500 | 2,520.53 | 1) Mushroom small-scale production unit -1000 numbers<br>2) Large Mushroom Production Units-200 numbers<br>3) Establishment of Small-Scale Spawn Production Units-100 numbers<br>4) Establishment of Compost Units 1000 numbers<br>5) Establishment of Pack house-200 numbers<br>6) Establishment of Preservation unit for Mushroom-300 number | 1.111 numbers<br>4.32 numbers<br>number<br>7.2000 participants<br>2. 4 numbers<br>3. 4 numbers<br>5. 1<br>6.1 number | 1) Mushroom small-scale production unit<br>2) Large Mushroom Production Units,<br>3) Establishment of Small-Scale Spawn Production Units<br>4) Establishment of Compost Units<br>5) Establishment of Pack house<br>6) Establishment of Preservation unit for Mushroom<br>7) Capacity Building           | 2,520.53 | March 2026 |
| 19  | Programme on Developing export-oriented cultivation practices of Banana for enhancing quality Production and export in Kerala <b>KE/RKVY-HORT/2024/1537</b> | GO(Ms)No.61 /2024 /Agri dated 29.06.2024  | 7928.00 | 524.80   | 244.00   | 244.00   | 280.80   | 1.Banana Cultivation (Land preparation, sucker, IPM/INM, Fruit care (assistance @0.35 l/ha for 1250 ha)-Rs.437.5L 2.Integrate Pack House (17.5 L/no -2 no). - Rs.35 L  | Achievement of 1184 ha   | 1.Banana Cultivation (Land preparation, sucker, IPM/INM, Fruit care (assistance @0.35 l/ha for 1250 ha)-Rs.437.5L 2.Integrate Pack House (17.5 L/no -2 no). - Rs.35 L   | 280.80   | Mar-26     |
| 20  | Scheme for promoting establishment of fruit nutrition gardens in homesteads of Kerala. <b>KE/RKVY-HORT/2024/1536</b>  | GO(Ms)No.61 /2024 /Agri dated 29.06.2024  | 1560.00 | 300.00   | 136.10   | 136.10   | 163.90   | Cultivation of fruit crops other than cost intensive crops in an area of 1000 ha (unit cost Rs.1.56 lakhs/ha, Subsidy@0.3 lakhs/ha)  | 590.278 ha cultivated  | Cultivation of fruit crops other than cost intensive crops in an area of 1000 ha (unit cost Rs.1.56 lakhs/ha, Subsidy@0.3 lakhs/ha)   | 163.90   | Mar-26     |

| Vegetable and Fruit Promotion council Keralam (VFPC),No.of projects revalidated -2 nos , Rs.192.53lakhs |   |  |        |        |          |          |        |  |  |  |        |                 |
|---|---|--|--------|--------|----------|----------|--------|--|--|--|--------|-----------------|
| 21  | Establishment of Organic Input production unit at KBK,Ernakulam<br><b>KE/RKVY-ORFM/2019/1415</b>                                    | GO.(MS)No 112/2019 Agri dated 31/08/2021         | 350.00 | 350.00 | 182.97   | 182.97   | 167.03 | Building construction,Plant machinery and equipment  | Works entrusted to M/S KLDC to undertake the civil work  | Plant Machinery and Equipments   | 167.03 | Dec-25          |
| 22  | Quality improvement through process innovations at seed processing plant<br><b>KE/RKVY-SEED//2022/1481</b>                          | GO.(MS)No 97/2022 Agri dated 04/11/2023          | 135.00 | 135.00 | 109.50   | 109.50   | 25.50  | Drying yard,office automation,solar paneling,machinery,equipments and storing facility   | Tendering process completed and work of office automation,solar paneling,roofing and drying yard completed   | Machinery,equipments and storing facility  | 25.50  | Dec-25          |
| Kerala Agricultural University (KAU),No.of projects revalidated -3 nos , Rs.548.46lakhs                 |   |  |        |        |          |          |        |  |  |  |        |                 |
| 23  | Strengthening secondary agriculture through establishment of fruit and vegetable processing cluster<br><b>KE/RKVY-MRKT2022/1483</b> | G. O. (Ms)No .97/2022/Agri dtd 04/11 /2022       | 129.38 | 129.38 | 94.92188 | 94.92188 | 8.46   | 1.Infrastructure development:Building & Civil works-Rs.70 lakhs 2.Plant and machinery-Rs.47.38 lakhs3.Auxillary equipments and packaging material-Rs.9 L. 4.R&D-Rs.2 L 5.Training/Demonstration -Rs.1 L  | Construction completed Infrastructure development area 2385 sq.ft (70.00) Plant & machinery (21.178) Auxiliary equipment & Packaging materials (3.74388) | 1.Installation of Plant & Machinery-26.202L 2.Auxillary equipments and packaging material - 5.25612L 3. R&D-Rs.2 L 4.Training/Demonstration -Rs.1 L  | 8.46   | November 2026   |
| 24  | Establishment of model cocoa processing unit.<br><b>KE/RKVY-MRKT2022/1488</b>   | G.O.(Ms)No. 97/2022/Agri dated 04/11/2022.       | 170.00 | 170.00 | 130.00   | 130.00   | 40.00  | 1.Material/Infrastructure-processing facility- 3000sq ft-Rs.130 lakhs 2.Machineries-Rs.40 L  | Construction work ongoing  | Equipment/Machinery  | 40.00  | june 2025       |
| 25  | RKVY-project Strengthening of Agri Business Incubation Centre<br><b>KE/RKVY-MRKT2022/1490</b>                                       | G.O (Ms)No. 97/2022/Agri dated 04.11.2022        | 1061.3 | 935.3  | 120.83   | 120.83   | 500.00 | 1.Construction of build up space for Agri buisness incubation facility-.Rs.645.3 L 2.Purchase of equipment-Rs.200L 3.Training & demonstration ,Workshops & conference-Rs.30 L 4.Cost for NABL Accreditation of QA/QC facility management ,other regulations -Rs.60 L |  | Construction of build up space for Agri buisness incubation facility Purchase of equipment, Training & demonstration Workshops & conference Cost for NABL Accreditation of QA/QC facility management, other regulations. | 500.00 | March 2026      |
| Indian Institute of Spices Research (IISR),No.of projects revalidated -1 nos , Rs.75lakhs               |   |  |        |        |          |          |        |  |  |  |        |                 |
| 26  | An Advanced Centre for mass production of beneficial microflora for sustainable Agriculture<br><b>KE/RKVY-SEED/2021/1461</b>        | G. O. (MS)No. 858/2021/Agri dtd. 30-10-2021      | 219.21 | 219.21 | 144.21   | 144.21   | 75.00  | NA   | NA   | Extension of the existing biocontrol laboratory  | 75.00  | December , 2025 |
| Kerala Land Development Corporation (KLDC),No.of projects revalidated -10 nos , Rs.693.50lakhs          |   |  |        |        |          |          |        |  |  |  |        |                 |
| 27  | Renovation of Muttathumoola Chira in Kadampnadu Panchayat in Pathanamthitta .<br><b>KE/RKVY-NRM/2017/1292</b>                       | GO(MS)87 /2017AD, dated 18.07.2017               | 258.30 | 242.77 | 203.385  | 198.85   | 10.00  | Renovation of pond - 1no., Construction of pipe culvert - 1nos., Leading chal - 168m, Construction of side drain - 120m  | Renovation of pond 1 completed, Leading chal 1500m , construction of side drain 920m   | Side drain   | 10.00  | May-25          |
| 28  | Infrastructure Development of Kattathukuzhy ela in Thazhava Panchayat in Kollam Dist.<br><b>KE/RKVY-NRM/2018/1350</b>               | 2018-19 G.O(Ms.)no.1 03/2018/AD dated            | 135.40 | 127.46 | 70.00    | 60.017   | 40.00  | deepening of thodu, strengthening of outer bund - 1360m  | deepening 150 m completed,123 m partially completed  | side protection  | 40.00  | 2025 June       |
| 29  | Improvements to Kanimangalam Padasekharam in Thrissur Corporation<br><b>KE/RKVY-NRM/2018/1364</b>                                   | 2018-19 G.O(Ms.)no.1 03/2018/AD dated 02.08.2018 | 259.64 | 255.02 | 205.00   | 205.00   | 35.00  | bund formation- 1283 m, outer bund-888m  | bund formation- 1283 m, outer bund-888m  | bund formation   | 35.00  | May-25          |
| 30  | Improvement works of ivarius padasekharam in Neendoor GP, Aymanam, Arpookkara Pt. in Kottayam Dt.<br><b>KE/RKVY-NRM/2019-1409</b>   | 2019-20 G.O(Ms.)no.1 12/2019/AD dated 31.08.2019 | 656.69 | 586.33 | 360.91   | 360.91   | 218.50 | deepening of thodu(main thodu-4000 m, vachal-5000 m), bund formation-9000 m, engine thara-12,engine shed-6, pumpset-6  | deepening-9000 m completed,bund formation 9000m completed ,engine thara-8 nos completed,engine shed-6 nos completed ,pumpsets -4 nos completed           | 17 number pumpset to be installed ,work order issued to KAICO  | 218.50 | 2026 March      |

|   |  |  |         |          |           |           |                 |   |   |  |                 |            |
|---|--|--|---------|----------|-----------|-----------|-----------------|---|---|--|-----------------|------------|
| 31  | Infrastrural development works of various padasekharam in Bhoothakkula pt.<br><b>KE/RKVY-NRM/2019/1405</b>   | 2019-20<br>G.O(Ms.)no.1<br>12/2019/AD<br>dated<br>31.08.2019 | 270.17  | 241.23   | 198.00    | 198.00    | 20.00           | deepening, bund formation, side protection, renovation of pond, sluice, tractor bridge, ramp  | Renovation of pond 2 completed, sluice- 2 completed,  | drain, pond renovation, side protection  | 20.00           | 2025 June  |
| 32  | Side protection works Ekkattithodu between Plakkathara palam to Mudhuram palam in Annamanada pt.<br><b>KE/RKVY-NRM/2019/1408</b>                     | 2019-20<br>G.O(Ms.)no.1<br>12/2019/AD<br>dated<br>31.08.2019 | 67.45   | 63.06    | 19.95     | 19.95     | 35.00           | Retaining wall-500 m  | Retaining wall 150 m partially completed  | Retaining wall   | 35.00           | 2025 June  |
| 33  | Fallow land mitigation project for Malumel puncha in Thodiyoor pt in Kollam dt.<br><b>KE/RKVY-NRM/2019/1410</b>                                      | 2019-20<br>G.O(Ms.)no.1<br>12/2019/AD<br>dated<br>31.08.2019 | 82.88   | 74.00    | 40.00     | 22.94     | 34.00           | sluice-3 nos, deepening and bund strengthening-2600 m   | Deepening and bund strengthening-150 m partially completed  | deepening  | 34.00           | 2025-June  |
| 34  | RKVY 2021-22 Infrastructural Development works of various padasekharams in Pallipad Panchayath in Alappuzha District<br><b>KE/RKVY-NRM/2021/1450</b> | 2021-22<br>G.O(Ms.)no.8<br>58/2021/AD<br>dated<br>30.10.2021 | 491.55  | 469.05   | 296.42102 | 296.42102 | 54.00           | Deepening -500m,bund formation 21850 m; Sluice 7 nos; engine thara 3nos; engine shed 2 nos  | Deepening -300m,bund formation-900m partially completed,Side protection work-550 m completed                  | deepening, side protection, sluices,engine thara,engine shed   | 54.00           | 2025 June  |
| 35  | Infrastructural development works of Komankulangara Padashekaram in Venmoney Panchayat in Alappuzha Dt.<br><b>KE/RKVY-NRM/2022/1498</b>              | GO(Ms)<br>No.97/2022/A<br>gri dated<br>04.11.2022            | 500.00  | 350.00   | 111.74    | 111.74    | 238.00          | clearing, deepening of inner chals, formation of bund construction of Engine thara- 2nos,construction of engine shed- 2 nos construction of culvert- 2nos | Nil   | clearing, deepening of innerchals, formation of bund construction of Engine thara- 2nos construction of engine shed- 2 nos construction of culvert- 2nos | 238.00          | 01-03-2026 |
| 36  | Improvement works of ittiyankandankari, Manadankari, charuvilakkari padasekharam in Vechoor pt.<br><b>KE/RKVY-NRM/2019/1403</b>                      | 2019-20<br>G.O(Ms.)no.1<br>12/2019/AD<br>dated<br>31.08.2019 | 419.97  | 388.86   | 329.00    | 329.00    | 9.00            | deepening of thodu-6050 m, bund formation-8400 m, engine thara-2, engine shed-2, supply of axial flow pump-2  | Civil work and pump installation work completed   | deepening of thodu ,50 Hp pumpset completed - payment pending to KAICO   | 9.00            | Mar-26     |
| <b>Kerala Agromachinery Corporation (KAMCO) No.of projects revalidated -1 nos , Rs.190 lakhs</b>                                |  |  |         |          |           |           |                 |   |   |  |                 |            |
| 37  | Modernization of Manufacturing facilities of KAMCO .<br><b>KE/RKVY-AMEC/2018/1384</b>  | G.O(Ms.)No.1<br>03/2018/AD<br>dated<br>02.08.2018            | 2482.00 | 1,241.00 | 655.00    | 655.00    | 190.00          | Various Inspection and measuring tools  | All the machinaries as per engineering specification are being finalised by extension of tendering procedures | Setting up of Inspection and testing centre  | 190.00          | Mar-26     |
| <b>Kerala AgroIndustres Corporation (KAICO) , No.of projects revalidated -1 nos , Rs.70.05 lakhs</b>                            |  |  |         |          |           |           |                 |   |   |  |                 |            |
| 38  | Setting up of Agricultural related accessories/implements manufacturing facility at Palakkad<br><b>KE/RKVY-NONF/2022/1491</b>                        | G.O(Ms.)No<br>97/2022/Agri<br>dated<br>04.11.2022            | 140.05  | 120.05   | 21.00     | 21.00     | 70.05           | Modernise the working facility at Palakkad for manufacturing agricultural implements  | Renovation of building,construction of new shed,purchase of equipments and machineries                        |  | 70.05           | Mar-26     |
| <b>Vazhakkulam Agro fruit Processing Company Limited ,No.of projects revalidated -1 nos , Rs.145.60lakhs</b>                    |  |  |         |          |           |           |                 |   |   |  |                 |            |
| 39  | Establishment of Pineapple Leaf based Bio-degradable Cutleries & l'ates unit at VAFPL<br><b>KE/RKVY-NONF/2021/1458</b>                               | 2021<br>GO(Rt)No.85<br>8/2021/AG<br>RI dtd<br>30/10/2021     | 277.00  | 255.00   | 99.40     | 99.40     | 145.60          | Technology sharing activities   | MoU with CSIR- NIIST activated and Proje  | Technical knowhow & Eng fees and MiSc. fixed assets  | 145.60          | 2026 June  |
| <b>International Research and Training Institute for Below Sea Level Farming,No.of projects revalidated -1 nos , Rs.60lakhs</b> |  |  |         |          |           |           |                 |   |   |  |                 |            |
| 40  | Ecological Utilization of Water Hyacinth Eichornia crassipes in Kuttanad, Kerala<br><b>KE/RKVY-NRM/2022/1499.</b>                                    | GO. (Ms)No<br>97<br>12022IAgri ,<br>04-11 -2022              | 1513.00 | 1,513.00 | 49.98     | 49.98     | 60.00           | weed and environment surveillance system,composting demonstration,manures weed utilisation  |   | weed and environmnt surveillance system,composting demonstration,manures weed utilisation  | 60.00           | Mar-26     |
| <b>Total</b>  |  |  |         |          |           |           | <b>8,423.82</b> |   |   |  | <b>8,423.82</b> |            |