

പതിനാറാം കേരളനിയമസഭ

രണ്ടാം സമ്മേളനം

നക്ഷത്രചിഹ്നമിടാത്ത ചോദ്യം നമ്പർ: 93

12-10-2026-ൽ മറുപടിയിൽ

തിരൂർ നിയോജക മണ്ഡലത്തിലെ കിഫ്ബി പദ്ധതികൾ

ചോദ്യം ഉന്നയിച്ച അംഗങ്ങൾ

ശ്രീ. കുറുക്കോളി മൊയ്തീൻ

മറുപടി നൽകിയ മന്ത്രി

ശ്രീ. വി. ഡി. സതീശൻ

(മുഖ്യമന്ത്രി)

(എ) 2016 മുതൽ 2026 വരെ തിരൂർ നിയോജക മണ്ഡലത്തിൽ അനുവദിച്ച കിഫ്ബി പദ്ധതികളും അതിന് അനുവദിച്ച തുകയും വിശദമാക്കാമോ;

മറുപടി: 2016 മുതൽ 2026 വരെ തിരൂർ നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി മുഖേന ധനാനുമതി നൽകിയിട്ടുള്ള പദ്ധതികളും ഓരോന്നിനും അനുവദിച്ച തുകയും സംബന്ധിച്ച വിശദാംശങ്ങൾ അനുബന്ധമായി ചേർക്കുന്നു

(ബി) പ്രസ്തുത പദ്ധതികളിൽ പൂർത്തിയാക്കാനുള്ളവ ഏതെല്ലാമാണെന്നും അവ എന്നത്തേക്ക് പൂർത്തിയാകുമെന്നും വിശദമാക്കാമോ;

മറുപടി: പ്രസ്തുത പദ്ധതികളിൽ നിലവിൽ പ്രവൃത്തി പുരോഗമിച്ച് വരുന്ന അനുബന്ധത്തിലെ ക്രമ നമ്പർ 9 മുതൽ 14 വരെയുള്ള പ്രവൃത്തികൾ എന്നത്തേക്ക് പൂർത്തിയാകുമെന്ന വിവരവും അനുബന്ധമായി ചേർക്കുന്നു

(സി) പ്രസ്തുത കാലയളവിൽ തിരൂർ നിയോജക മണ്ഡലത്തിൽ അനുവദിച്ച കിഫ്ബി പദ്ധതികളിൽ ഉപേക്ഷിക്കപ്പെട്ടവയുണ്ടെങ്കിൽ അവ ഏതെല്ലാമാണെന്നും അത് ഉപേക്ഷിക്കുന്നതിനുള്ള കാരണമെന്തെന്നും വിശദമാക്കാമോ;

മറുപടി: പ്രസ്തുത കാലയളവിൽ കിഫ്ബി മുഖേന ധനാനുമതി നൽകിയ പദ്ധതികളിൽ ഉപേക്ഷിക്കപ്പെട്ടതും സാങ്കേതികകാരണങ്ങളാൽ നടപ്പിലാക്കാൻ സാധിക്കാത്തതുമായ പദ്ധതികൾ ഏതെല്ലാമാണെന്നും അവ ഉപേക്ഷിച്ചതിന്റെ/ നടപ്പിലാക്കാൻ സാധിക്കാത്തതിന്റെ കാരണങ്ങളും അനുബന്ധത്തിലെ ക്രമ നമ്പർ 15 മുതൽ 17 വരെ നൽകിയിട്ടുണ്ട്

(ഡി) പ്രസ്തുത മണ്ഡലത്തിലെ കിഫ്ബി പദ്ധതികളിൽ സാങ്കേതിക കാരണങ്ങൾ കൊണ്ട് നടപ്പിലാക്കാൻ സാധിക്കാത്ത പദ്ധതികളുണ്ടോ; എങ്കിൽ അവ നടപ്പിലാക്കാൻ സാധിക്കാത്തതിന്റെ കാരണങ്ങൾ വിശദമാക്കാമോ?

മുറപടി: മുൻ ഖണ്ഡികയിലെ ഉത്തരം

സെക്ഷൻ ഓഫീസർ

No	Department	Project Code	Sub Project Name	Packages	Project Outlay (Rs. In Crore)	SPV	Work Status	TOC	Reason for cancellation/exclusion
1	Sports & Youth Affairs	SYA007-04	Construction of Municipal Stadium at Tirur		₹ 7.05	SKF	Cancelled		a. As per G.O. (Rt) No. 276/2024/S&YA dated 26.11.2024, the Administrative Sanction amount allocated for the Tirur Municipal Stadium and other three stadium projects that could not be commenced due to various issues was reallocated for the construction of the International Stadium at the Calicut University Campus. b. As stated in the aforementioned Government Order, the project was cancelled due to the unwillingness of Tirur Municipality to sign the Memorandum of Understanding (MoU) with the Sports Department.
2	Health & Family Welfare	HFW002-21	Development of Taluk Hospital Tirur, Malappuram District - Phase 1		₹ 48.27	WAPCOS	Temporarily dropped		Project on hold due to land constraints.
3	PWD	PWD001-28	Thirunavaya- thavanur River Bridge		₹ 61.34	RBDCCK	On hold	27-01-2025	The request by Dr. E. Sreedharan for a change in the bridge alignment was rejected by the Government on 11.03.2025 and 29.06.2025, following discussions and court directions. However, subsequent litigation and continued disputes over the alignment have delayed progress, and the project remains on hold pending a final decision on the alignment issue.
4	General Education	GED006-08	Betterment of Infrastructure facilities in 166 schools-Malappuram Cluster 3	G.M.U.P.S Tirur	₹ 3.78	KILA	Work in Progress	30-01-2027	
5	General Education	GED006-08	Betterment of Infrastructure facilities in 166 schools-Malappuram Cluster 3	G.V.H.S.S Paravanna	₹ 3.89	KILA	Work in Progress	30-10-2026	
6	General Education	GED006-20	Betterment of Infrastructure facilities in 166 schools-Malappuram Cluster 5	Govt.V.H.S.S for Girls Tirur	₹ 3.89	KILA	Work in Progress	30-04-2027	
7	General Education	GED006-23	Betterment of Infrastructure facilities in 166 schools-Kannur, Malappuram, Palakkad, Kollam Cluster	GHSS ATHAVANAD, MALAPPURAM	₹ 3.89	KILA	Work completed	20-07-2026	
8	General Education	GED006-22	Betterment of Infrastructure facilities in 166 schools-Palakkad, Malappuram, Kozhikode, Kannur & Kasaragod Cluster	GHS ATHAVANAD, MALAPPURAM	₹ 4.19	KILA	Work in progress	30-10-2026	
9	General Education	GED006-29	Betterment of Infrastructure Facilities in 166 Schools-3 Cr -Kozhikode, Malapuram cluster	GHSS Tirur	₹ 3.89	KILA	Work in progress	30-03-2027	
10	PWD	PWD016-50	Construction of Tirur Chamravattom Road Over Bridge		₹ 37.16	RBDCCK	Under Appraisal		KIIFB had advised against the proposed flyover and recommended cost-effective junction improvements. In the Tirur LAC review meeting held on 06/08/2026, the Hon'ble MLA suggested exploring a bypass or road widening instead of a flyover. RBDCCK agreed to prepare a preliminary drawing and rough cost estimate for junction improvements, including Thunchanparambu Junction.
11	Higher Education	HED007-49	Augmentation of Infrastructural Facilities at Government Colleges in Kerala-Malappuram Cluster-2 Phase-3	TM Memorial Govt. College Tirur	₹ 10.29	KSITIL	Work in progress	26.01.2027	
12	Registration	RGD007-03	CLUSTER IV - Construction of Sub Registrar offices at Kalpakanchery in Malappuram District		₹ 0.88	KSCC	Work Completed		
13	General Education	GED005-20	PPE Mission- Upgradation of one school in each constituency - Malappuram District-Phase 2	Kalppakanchery Govt. H.S.S	₹ 5.00	KITE	Work Completed		
14	PWD	PWD014-01	Construction of Coastal Highway in Malappuram District Reach 1- Padinjarekkara to Unniyal Junction km0/000 to 15/000		₹ 57.76	KRFB	Work Completed		

15	General Education	GED008-50	Betterment of infrastructure facilities in 229 schools-Malappuram Phase-3 Cluster-5	Govt. Mapila HS Karipol	₹ 3.00	KITE	Work Completed		
16	General Education	GED006-02	Betterment of Infrastructure facilities in 166 schools-Malappuram Cluster 1	G.H.S.S Ezhur	₹ 3.46	KILA	Work Completed		
17	General Education	GED003-27	Betterment of Infrastructure facilities in 446 schools- 1 Cr category-KILA	GMUPS BP Angadi	₹ 1.30	KILA	Work Completed		
18	PWD	PWD004-90	Widening and providing BM & Bc Surfacing tp Tirur- Kadalundi Road Km 0/000- 14/000 in Tanur and Tirur LAC Malappuram District.		₹ 61.17	KRFB	Work Completed		



Section Officer