

**15 -ാം കേരള നിയമസഭ**

**9 -ാം സമ്മേളനം**

**നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 1272**

**11-09-2023 - ൽ മറുപടിയ്ക്ക്**

**കണ്ടറ മണ്ഡലത്തിലെ പൊതുമരാമത്ത് പ്രവൃത്തികളുടെ പ്രവർത്തന പുരോഗതി**

ചോദ്യം	ഉത്തരം
<p align="center"><b>ശ്രീ. പി. സി. വിഷ്ണുനാഥ്</b></p>	<p align="center"><b>ശ്രീ. പി.എ.മുഹമ്മദ് റിയാസ്</b> <b>(പൊതുമരാമത്ത്-വിനോദസഞ്ചാര വകുപ്പ് മന്ത്രി)</b></p>
<p>(എ) കണ്ടറ മണ്ഡലത്തിലെ കെട്ടിടങ്ങളും പാലങ്ങളും ഉൾപ്പെടെയുള്ള പൊതുമരാമത്ത് പ്രവൃത്തികളുടെ പ്രവർത്തന പുരോഗതി വിശദമാക്കാമോ ?</p>	<p>(എ) കണ്ടറ മണ്ഡലത്തിലെ നിരത്ത് വിഭാഗത്തിന്റെ പൊതുമരാമത്ത് പ്രവൃത്തികളുടെ വിശദാംശങ്ങൾ അനുബന്ധം ആയി ചേർക്കുന്നു.</p> <p><b><u>നിരത്ത് പരിപാലന വിഭാഗം</u></b></p> <p>2021-22 സാമ്പത്തിക വർഷത്തിൽ ജി.ഒ.(ആർ.റ്റി) നം.1034/2021/പൊ.മ.വ തീയതി. 24.11.2021 പ്രകാരം റണ്ണിംഗ് കോൺട്രാക്റ്റിൽ ഉൾപ്പെടുത്തി 3.50 കി.മീ. നീളത്തിൽ 5 റോഡുകൾക്കായി 33 ലക്ഷം രൂപയുടെ ഭരണാനുമതി ലഭിക്കുകയും ടി പ്രവൃത്തി 2023 ഫെബ്രുവരിയിൽ പൂർത്തീകരിച്ച് ബില്ലു സമർപ്പിച്ചിട്ടുള്ളതുമാണ്.</p> <p>2023-24 സാമ്പത്തിക വർഷത്തിൽ ജി.ഒ.(ആർ.റ്റി) നം.970/2023/പൊമവ തീയതി.14.07.2023 പ്രകാരം റണ്ണിംഗ് കോൺട്രാക്റ്റിൽ ഉൾപ്പെടുത്തി 3.50 കി.മീ. നീളത്തിൽ 5 റോഡുകൾക്കായി 16.40 ലക്ഷം രൂപയുടെ ഭരണാനുമതി ലഭിക്കുകയും പ്രസ്തുത പ്രവൃത്തിയുടെ ടെണ്ടർ നടപടി സ്വീകരിച്ചിട്ടുള്ളതുമാണ്.</p> <p><b><u>കെട്ടിട വിഭാഗം</u></b></p> <p>കണ്ടറ മണ്ഡലത്തിലെ പൊതുമരാമത്ത് കെട്ടിട വിഭാഗവുമായി ബന്ധപ്പെട്ട് പ്രവൃത്തികളുടെ പ്രവർത്തന പുരോഗതി സംബന്ധിച്ച വിശദാംശം അനുബന്ധം ആയി ചേർത്തിരിക്കുന്നു.</p> <p><b><u>കെ.ആർ.എഫ്.ബി - പി.എം.യു</u></b></p> <p>കണ്ടറ മണ്ഡലത്തിലെ കെ.ആർ.എഫ്.ബി - പി.എം.യുമായി ബന്ധപ്പെട്ട പ്രവൃത്തികളുടെ പ്രവർത്തന പുരോഗതി സംബന്ധിച്ച വിശദാംശം അനുബന്ധം ആയി ചേർത്തിരിക്കുന്നു.</p>





4	NABARD XXV Improvements and tarring with BM&BC standard to Pallimon HSS Kizhanguvila Junction Palanirappu road 0/000 to 3/000, Kizhanguvila palanirappu road 0/000 to 0/750 and Pazhangalam Service Co Operative Bank Junction road 0/000 to 1/400 in Kundara constituency (2444/2019)	560.00	G.O(Rt)No.100/2020/ PWD dtd 24/01/2020	ORDER No.RdDnKLM/2020-2021/RD/2019/2444 Dated:24-10-2020	126/SESC/2021 dtd 08-02-21	17.02.2021	16.02.2022	30.03.2023	Sajeesh A	Work completed & final bill submitted.
5	NABARD XXV Improvements and tarring with BM&BC standard to Perayam Kumbalam road 0/000 to 2/500 and Onambalam Kumbalam road 0/000 to 3/000 in Kundara constituency (2448/2019)	650.00	G.O(Rt)No.100/2020/ PWD dtd 24/01/2020	RdDnKLM/2020-21/RD/2019/2448 dated 8/5/2020	148/SESC/2021 dtd 26-02-21	08.03.2021	07.03.2022	31.12.2023	Palathara Constructions	BM completed except 1.20Km of Onambalam Kumbalam road. Construction of Retaining wall in 2nd stretch and CC chappath in first stretch in progress(63%). RE submitted for approval
6	Improvements by providing BM&BC to Mulavana Kuthiramunambu road Km 1/970 to 6/700. SLTF (4533/2020)	500.0	G.O(Rt) No.11/2021/PWD dtd 05-01-2021	ORDER No.: EST_TS/RD/2020/4533_5_1 Dated: 14-08-2021	74/SESC/21-22 dated 27/10/2021	6/11/2021	05.07.2022	20.06.2023	Sajeesh	Work completed. RE submitted.RE under scrutening for approval
<b>Traffic Safety works</b>										
7	CF3-Road Safety-Improvements work for Kottiyam-Kundara road 0/00 to 11/700 km	1630.0	KSTP challenge Fund		364/KSTP/MT/PWD/2021 dtd 26/7/21	4/10/2021	3/7/2022	30/05/2023	M/s Palathra constructions	Drain work and foot path construction in progress. 53%.

	RC Works									
8	GENERAL-RM 2022-23-Cluster 2/One year RC/Kundara/KLM-RM 2022-23 Zone 2- One year Running contract for various PWD roads under Roads Section Kundara in Kollam District - 3 road stretches for a length of 9.56km. (8359/2022)	17.20	G.O(Rt)No.530/2022/ PWD dtd 13/05/2022 Rs 20.06 lakh	ORDER No.: PWD/RB/EST _TS/8359/2022 _5_1 Dated: 04-06-2022 Rs 17.20 Lakh	33(P)/EE/KL M/2022-23 dated 17/8/2022.	27/8/2022	26/8/2023		Palathra	No potholes. Sagging in KWA restored portions for leak rectifying filled with shellmac and Jungle/ grass clearing completed in Palamukku Nallila road. Jungle/grass clearing in Vellimon road and Elampalloor Kovilmukku road completed. No potholes.Bit Bc done.
9	B/W 2023-24.Improvements to the damaged BC surface of Kundara Hospitalmukku Kottiyam road.	200.0							SL No.410 20% Budget provision	Surface renewal with 40mm BC is necessary from kottiyam to kundara before doing the costly road marking as part of the ongoing traffic safety work. Approximate amount required is 6 crores but available budget provision is only 2 crore.



## BUILDINGS

Sl. No.	Name of work	AS Amount	Stage of work
1	PWD-LAC-ADF-2012-13 -Kundara Constituency- Construction of new building for Govt. Rest House at Kundara, Kollam Dist. - Balance work revised SOR 2010 & PWD data (re-tender	62.36 Lakhs	Work completed
2	LAC-ADS-2019-20- Smt. Mercykutty Amma- Kundara LA-Construction of second floor over the existing main building of IHRD College of applied Science, Kundara	125 Lakhs	Work completed
3	LAC-ADS-2020-21 - Hon'ble Minister for Fisheries and Harbour Engineering Department and MLA- Kundara LAC- Construction of new building for Elampaloot smart village office building for village office	40 Lakhs	Work completed

4	Deposit- Maintenance of buildings at Kerala State Institute of Design, Kollam- Maintenance of Door and windows sheet roofing and construction of washing area for boys, cafeteria and PH toilet composite work- Under the Department of Labour and skills	80 Lakhs	Civil Work completed
5	MLA-SDF-2021-2022 Sri. P.C Vishnunath, Hon'ble MLA Kundara LA Karikkod LPS in Kottamkara Grama Panchayath - Construction of kitchen and store composite work	8 Lakhs	Work completed . RE approved
6	Deposit- Maintenance of Kollam Dist. Stationary Office building .	1433745	Work in Progress
7	Deposit- Construction of work shed, office building at Chittayam- CVCS-Ltd No. 299	2413467	Work in Progress, painting progressing
8	Deposit - Renovation of RI Centre,- Building at Chandanathoppe	12.95 Lakhs	Septic tank- base slab concrete done, work nearing completion
9	Construction of auditorium in Meenakshi vilasam Higher Secondary School, Peroor, Kottamkara`	35 Lakhs	Work not started
10	LAC-ADS-Construction of auditorium in Govt. High School, Keralapuram- Construction of auditorium- General Civil work	35 Lakhs	Work not started
11	Maintenance of Kundara Police quarter No. 18 - Maintenance and toilet block removal of Police Quarter No. 18	1.75 Lakhs	Site hand over
12	Urgent special repairs of Police quarter No. 13 in Kundara- Maintenance and extension -		LOA issued
13	General Govt. ITI, Chandanathoppe- repair and maintenance-ATC workshop flooring work- General Civil work	396591.1	LOA issued
14	LAC-ADS-2016-17- Construction of Karicod PHC-		95% completed

15	General Education- Annual Plan 2018-19 - Construction of new building for Govt. LPS, Karicode, Kollam		80% completed. Flooring tile work progressive
16	Construction of building for Govt. Higher Secondary School at Perinad, Kollam		Site has been handed over the contractor on 08/05/2023 set out completed. The work can be started only if the school authorities demolished existing shed



KRFB-PMU

ക്രമനമ്പർ	പദ്ധതിയുടെ പേര്	പുരോഗതി
1.	കണ്ടറ-പള്ളിമുക്ക് ജംഗ്ഷനിൽ ഫ്ളൈഓവറും റെയിൽവേ മേൽപ്പാലം നിർമ്മാണം	01/08/2023 ൽ കൊല്ലം -ചെങ്കോട്ട നാലുവരി പാതയുമായി ബന്ധപ്പെട്ട് PWD സെക്രട്ടറിയുടെ അധ്യക്ഷയിൽ ചേർന്ന മീറ്റിംഗിന്റെ മിനിറ്റ്സിലെ തീരുമാന പ്രകാരം പ്രസ്തുത പദ്ധതി NHAI യുടെ കീഴിലുള്ള NH 744 ഇടമൺ -ആര്യങ്കാവ് റോഡ്, കല്ലംതാഴം - ഇടമൺ റോഡ്, പദ്ധതികളിൽ ഉൾപ്പെടുന്നുണ്ട്.
2.	കൊല്ലം-ചെങ്കോട്ട നാലുവരിപ്പാത നിർമ്മാണം	
3.	ഇളവൂർ പാലം നിർമ്മാണം	ഇളവൂർ പാലത്തിന് DSR 2016 ഷെഡ്യൂൾ നിരക്കിൽ രണ്ട് പ്രാവശ്യം ടെൻഡർ ചെയ്തു. കരാറുകാരുടെ ഭാഗത്ത് നിന്ന് പ്രതികരണം ഉണ്ടായില്ല. തുടർന്ന് 2018 നിരക്കിൽ എസ്റ്റിമേറ്റ് റിവൈസ് ചെയ്യുകയും 5 പ്രാവശ്യം ടെൻഡർ ചെയ്തുവെങ്കിലും വിവിധ കാരണങ്ങളാൽ ടെൻഡർ അപ്രൂവൽ ലഭ്യമായില്ല. തുടർന്ന് എസ്റ്റിമേറ്റ് 18% GST യിൽ പുതുക്കുകയും ടെൻഡർ ചെയ്യുകയും ചെയ്തു. മൂന്നാമത്തെ റീ ടെൻഡർ 6/7/2023 ൽ ക്ഷണിക്കുകയും 26/7/2023 ൽ ടെൻഡർ തുറക്കുകയും ചെയ്തു. പ്രവൃത്തിയുടെ ഫിനാൻഷ്യൽ ബിഡ് 31/7/2023 തുറക്കുകയും കരാറിന്റെ അംഗീകാരത്തിനുള്ള തുടർനടപടികൾ നടന്നുവരുകയാണ്.